

Office of the State Chief Information Officer

1325 J STREET, SUITE 1600 SACRAMENTO, CA 95814



April 1, 2010

Mr. Randell H. Iwasaki
 Director
 Department of Transportation
 P.O. Box 942873
 Sacramento, CA 94273-0001

Dear Mr. Iwasaki:

Special Project Report for the Construction Management System (CMS) Project

The Office of the State Chief Information Officer (OCIO) approves the continuation of the Construction Management System project as presented in the September 15, 2009 Special Project Report (SPR), subject to the conditions specified in this letter.


Approved Project Schedule, Cost & Criticality Rating:			Project Number 2660-415
Description	Last Approved (04/01/2008)	Approved Revision	Change
Project Schedule			
Start Date	07/01/2006	07/01/2000	---
Implementation Date	06/04/2012	09/30/2014	27 Months
PIER Date	09/04/2013	12/30/2015	27 Months
Project Cost			
	\$25,592,946	\$25,592,946	---
One-Time	\$20,454,075	\$20,454,075	---
Continuing	\$5,138,871	\$5,138,871	---
Annual M&O	\$1,634,881	\$1,634,881	---
Funding Source	State Transportation Fund	State Transportation Fund	---
Criticality Rating	High	High	---

A SPR will be required at the end of the procurement phase immediately prior to the award of contract.

The department must comply with all current state administrative policies and processes throughout the life cycle of this project.

If you have any questions, please contact Anita Fearman at (916) 403-9637, or by e-mail at anita.fearman@state.ca.gov. Please refer to project number 2660-415 in any future correspondence regarding the project.

Sincerely,



Adrian Farley
Chief Deputy Director
Office of the State Chief Information Officer

JC:km
Project No. 2660-415
Log No. 2009-686

cc: Ms. Ann Barsotti, Agency Information Officer, Business, Transportation and Housing
Agency
Mr. Richard Land, District 7 Director (Interim), Department of Transportation
Mr. Mark Leja, Project Sponsor, Department of Transportation
Mr. Shaun Ng, Project Manager, Department of Transportation
Ms. Kari Gutierrez, Chief, Enterprise Technology Investment Division, Department of
Transportation
Ms. Jacqueline Moore, Technical Lead, Department of Transportation
Ms. Demetra Davis, Chief, Project Management Office, Department of Transportation
Ms. Erika Li, Principal Fiscal and Policy Analyst, Legislative Analyst's Office
Mr. James Butler, Deputy Director, Procurement Division, Department of General Services
Ms. Marjorie Rubenstein, Branch Manager, Technology Acquisitions, Department of
General Services
Mr. Richard Gillihan, Chief, Office of Information Technology Operations and Consulting,
Department of Finance
Ms. Susan Davis-James, Chief, Information Technology Consulting Unit, Department of
Finance
Mr. Mark Monroe, Principal Program Budget Analyst, Department of Finance
Mr. Jim Parks, Budget Analyst, Department of Finance
Mr. Mark Weatherford, Chief Information Security Officer, Office of Information Security,
Office of the State Chief Information Officer
Mr. Patrick McGuire, Deputy Chief Information Officer, Office of Information Security,
Office of the State Chief Information Officer