

**DEPARTMENT OF TRANSPORTATION**  
DIVISION OF ENGINEERING SERVICES  
OFFICE ENGINEER, MS 43  
1727 30<sup>TH</sup> STREET  
P.O. BOX 168041  
SACRAMENTO, CA 95816-8041  
FAX (916) 227-6214  
TTY 711



*Flex your power!  
Be energy efficient!*

November 5, 2010

03-ED-50-66.7/67.8  
03-1E14U4  
Project ID 0300000251  
SARRA-NH-P050(125)E

Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN EL DORADO COUNTY NEAR MEYERS FROM 0.2 MILE EAST TO 1.3 MILES EAST OF ECHO SUMMIT.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this addendum are an essential part of the contract.

Bids for this work will be opened on Wednesday, November 17, 2010.

This addendum is being issued to revise the Project Plans, the Notice to Bidders and Special Provisions, the Bid book, and the Federal Minimum Wages with Modification Number 9 dated 10/29/2010.

Project Plan Sheet 41 is revised. A copy of the revised sheet is attached for substitution for the like-numbered sheet.

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES," subsection "INCENTIVES AND DISINCENTIVES," the third paragraph is revised as follows:

"The designated work shall begin May 2, 2011, or earlier as directed by the Engineer, and shall continue until designated work is completed. The Contractor shall be prepared to begin work as early as April 15, 2011, including all submittals approved, materials on hand and equipment ready for immediate move in. The Engineer may direct an early start of work pending a 10 days forecast suitable for the designated work and approval of exceptions to the grading prohibitions detailed in Sections 10-1.01, 5-1.12 and 5-1.13 of these special provisions. The full closure shall be continuous and it is expected that the Contractor will continue work 24 hours per day until the designated work is complete."

In the Special Provisions, Section 10-3.01, "DESCRIPTION," the first paragraph is revised as follows:

"Modify roadside weather information system (RWIS) and maintaining existing traffic management system elements during construction shall conform to the provisions in Section 86, "Electrical Systems," of the Standard Specifications and these special provisions."

Addendum No. 1  
Page 2  
November 5, 2010

03-ED-50-66.7/67.8  
03-1E14U4  
Project ID 0300000251  
SARRA-NH-P050(125)E

In the Special Provisions, Section 10-3.06, "PAYMENT," the second paragraph is deleted.

In the Bid book, in the "Bid Item List," Item 43 is deleted as attached.

To Bid book holders:

Replace page 5 of the "Bid Item List" in the Bid book with the attached revised page 5 of the Bid Item List. The revised Bid Item List is to be used in the bid.

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page of the Bid book.

Submit bids in the Bid book you now possess. Holders who have already mailed their book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This addendum, attachments and the modified wage rates are available for the Contractors' download on the Web site:

**[http://www.dot.ca.gov/hq/esc/oe/project\\_ads\\_addenda/03/03-1E14U4](http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/03/03-1E14U4)**

If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this letter before submitting your bid.

Sincerely,



REBECCA D. HARNAGEL  
Chief, Office of Plans, Specifications & Estimates  
Office Engineer  
Division of Engineering Services

Attachments

**BID ITEM LIST**  
**03-1E14U4**

Item No.	Item Code	Item Description	Unit of Measure	Estimated Quantity	Unit Price	Item Total
41	840582	4" TWO-COMPONENT PAINT TRAFFIC STRIPE	LF	20,400		
42	860090	MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING CONSTRUCTION	LS	LUMP SUM	LUMP SUM	
43	BLANK					
44	019672	MODIFY ROADSIDE WEATHER INFORMATION SYSTEM	LS	LUMP SUM	LUMP SUM	
45	999990	MOBILIZATION	LS	LUMP SUM	LUMP SUM	

**TOTAL BID:**

\$ \_\_\_\_\_