

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
OFFICE ENGINEER
1727 30th Street MS-43
P.O. BOX 168041
SACRAMENTO, CA 95816-8041
FAX (916) 227-6214
TTY 711



*Flex your power!
Be energy efficient!*

February 11, 2013

05-SCr-1-26.8/36.3
05-0M9804
Project ID 0500000204
ACSTPG-P001(575)E

Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN SANTA CRUZ COUNTY AT VARIOUS LOCATIONS FROM 0.9 MILE NORTH OF LAGUNA ROAD TO WADDELL CREEK BRIDGE.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this addendum are an essential part of the contract.

Bids for this work will be opened on Wednesday, February 13, 2013.

In the Special Provisions, Section 10-1.02 "ORDER OF WORK," the third paragraph is revised as follows:

"Attention is directed to "NONHIGHWAY FACILITIES (INCLUDING UTILITIES)" of these special provisions regarding underground utilities.

The work to install guardrail within railroad right of way at PM 29.04 to 29.07 shall not begin before July 15, 2013. However, the Contractor can request an earlier start by submitting a written request to the Engineer and upon the approval of the Engineer."

In the Special Provisions, Section 4 "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES," is revised as follows:

"The 1st working day is the earlier of (1) the 35th day after contract approval or (2) the day you start work other than the measurement of controlling field dimensions or the location of utilities.

Do not start work at the job site until the Engineer approves your submittal for:

Water Pollution Control Program (WPCP)

You may enter the job site only to measure controlling field dimensions and locating utilities. Do not start other work activities until all the submittals from the above list are approved and the following information is submitted:

1. Notice of Materials To Be Used.
2. Contingency plan for reopening closures to public traffic.

You may start work at the job site before the 35th day after contract approval if:

1. You obtain required approval for each submittal before the 35th day
2. The Engineer authorizes it in writing

Addendum No. 1
Page 2
February 11, 2013

05-SCr-1-26.8/36.3
05-0M9804
Project ID 0500000204
ACSTPG-P001(575)E

The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job site on the 1st working day.
Complete the work within 90 working days."

To Bid book holders:

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page of the Bid book.

Submit bids in the Bid book you now possess. Holders who have already mailed their book will be contacted to arrange for the return of their book.


Inform subcontractors and suppliers as necessary.

This addendum is available for the Contractors' download on the Web site:

http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/05/05-0M9804

If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this letter before submitting your bid.

Sincerely,



REBECCA D. HARNAGEL
Chief, Office of Plans, Specifications & Estimates
Office Engineer
Division of Engineering Services