




Restoring the Golden State

District 9 Contract for Delivery FY 2006/2007

Ready to List (RTL) Milestone Delivery

First Quarter	Second Quarter	Third Quarter	Fourth Quarter	TOTAL
NUMBER OF DELIVERIES				
1	0	2	0	3
CONSTRUCTION VALUE (\$ MILLIONS)				
\$ 0.1	\$ 0.0	\$ 14.8	\$ 0.0	\$ 14.9

■ Number of Planned Deliveries
 ■ Number of Advanced Deliveries
 ■ Construction Value (\$ millions)



District 9 commits to the delivery by quarter of the projects listed by Ready To List (RTL) milestones and dollar values as shown above.

Tom Hallenbeck
 Tom Hallenbeck
 District 9 Director
 Date: 6/22/06

Will Kempton
 Will Kempton
 Director
 Date: 6-22-06