



District 1


Contract for Delivery

FY 2011/2012

Commitment to Project Delivery:


Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	0	3	11	4	18
CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)					
Estimate in Contract	\$ 0.0	\$ 11.4	\$ 178.7	\$ 62.5	\$252.6



District 1 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.


Charles Fielder
 District 1 Director
 Date: 9/8/2011


Malcolm X. Dougherty
 Acting Director
 Date: 9/8/2011