

# District 7

## Contract for Delivery

### FY 2015-2016


Commitment to Project Delivery:

### Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
<b>NUMBER OF DELIVERIES</b>					
Planned	3	3	3	14	23

<b>CONSTRUCTION CAPITAL VALUE (THOUSANDS)</b>					
Estimate in Contract	\$17,120	\$ 46,707	\$ 35,180	\$ 83,470	\$ 182,477

<b>PRELIMINARY ENGINEERING SUPPORT VALUE (THOUSANDS)</b>					
Estimate in Contract	\$ 2,430	\$ 6,860	\$ 4,692	\$ 21,528	\$ 35,510



District 7 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

*Carrie Bowen*  
**Carrie Bowen**  
 District 7 Director

8-20-15  
 Date

*Malcolm X. Dougherty*  
**Malcolm X. Dougherty**  
 Director

8/20/2015  
 Date