

**M e m o r a n d u m**

**To:** RACHEL FALSETTI  
Acting Chief  
Division of Transportation Programming

**Date:** June 28, 2007

**File:** SHOPP Amendment  
06H-325

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Ref:**

**Subject:** Revisions to the 2006 SHOPP

RECOMMENDATION

I recommend that the following 2006 SHOPP Amendment be approved:

- SHOPP Amendment **06H-325**  
Amends the 2006 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in Attachment A.

Approved:

**Original Signed By**

RICK GUEVEL, Chief  
Office of SHOPP Management

**Original Signed By**

RACHEL FALSETTI  
Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4, 5, 6, 7, 8, 9, 10 & 12)

RBuckley

NOrttega

SMaller

MLeja

KSutliff

Rachel Falsetti  
Page 2  
June 28, 2007

cc: Headquarters	Headquarters Program Advisors	District Program Management	bcc: Headquarters Programming
Reza Afhami	Janice Benton 010, 015, 020	Dist 01 - Gary Banducci	Rachel Falsetti
Matt Bailey	Paul Cooley 110-115	Betsy Bareilles	Greg Wong
Nigel Blampied	Takako Fujioka 110-115	Mark Suchanek	Rick Guevel
Mike Evans	Roger Hunter 110-115	Matt Brady	Kurt cherzinger
Rebecca Franti	Diana Campbell 110-115	Dist 02 - Shirley Choate	Mike Callahan
Wayne Harrold	Kevin Wall 110-115	Wendy Lonnberg	Bob Engelmann
Kevin Herritt	Susan Massey 120, 121, 122, 125,	Dist 03 - Adam Belanger	Art Gregorio
Dennis Jacobs	130, 150, 151	Amarjeet Benipal	Zouheir Barazi
Patricia Jones	Rob Marsh 120, 121, 122, 125	Andrew Brandt	Phil Cooper
Bob Meints	Leo Mahserelli 120, 121, 122 125	Brenda Schimpf	
Alan Nakatsuka	Brian Weber 120, 121, 122, 125	Cathy Galli	
Mary Payyappilly	Ron Jones 120, 121, 122, 125	Gary Sidhu	
Andre Schokrpur	Jim Varney 130, 131, 150	Larry Brohman	
Rand Tambert	Rick Guevel 160	Geno Miner	
Gregg Magaziner	Keith Robinson 210- 260	Dist 04 - Bob Nii	
Hossein Rostam	Susan Namba 210, 220, 240, 250,	Chuan Chen	
Todd Moniz	260	Chun Tsung	
	Sheree Edwards 230, 352	Jerry Claussenius	
	Jennifer Malcolm 230	Ken Chew	
	John Wolf 170, 310, 315, 321, 322, 325	Peter Tsai	
	Nader Ebrahimi 321	Stewart Ng	
	Jim Sanders 352	Dist 05 - Cindy Simeroth	
	Nancy Freitas 352	Linda Wilkins	
	Srikanth Balasubramanian 352	Nancy Wickersham	
	Phil Stolarski 354	Sharon Fasulo	
		Tim Gubbins	
		Val Houdyshell	
		Dist 06 - Jamie Lupo	
		Mike Rastegar	
		Lisa Jackson	
		Central - Andrea Senan	
		Malcom Dougherty	
		Said Ismail	
		Sarah Lesnikowski	
		Stephen Tracey	
		Teresa Rix	
		Tim Gubbins	
		Dist 07 - Alberto Angelini	
		Raja Mitwasi	
		Steve Tran	
		Tad Teferi	
		Tin Dinh	
		Dist 08 - Linda Supernaw	
		Manual Farias	
		Paul Engstrom	
		Dist 09 - Brad Mettam	
		Brian Mcelwain	
		Bryan Winzenread	
		Craig Holste	
		Dist 10 - Debbie Hoy	
		Dennis Agar	
		Dist 12 - Adnan Maiah	
		George Kopjak	
		James Agdeppa	
		Jim Beil	
		Shu Yu	

Rachel Falsetti

Page 3

June 28, 2007

2006 SHOPP Amendment 06H-325  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Comments
1	Humboldt	101	R41.5 <b>R40.9/R42.2</b>	Near Redcross, 4-mile from 2.1 miles south to 0.9 mile south of Bear Creek Bridge. Restore roadway.	2045	47021	201.131	-	15,929 <b>10,000</b>	08/09 <b>07/08</b>	Updated cost schedule, post miles and location/description
1	Humboldt	101	89.4/R90.2 <b>89.1/R90.4</b>	Near Arcata, Mad River Bridges 4-25R and 4-25L; also on Route 200 (PM 0.3/0.6) <b>McKinleyville, from 0.2 mile south to 0.6 mile north of Mad River Bridge; also on Route 200 from St. Maru Lane to Reserve Road (PM R0.3/0.5).</b> Replace bridges (scour).	0073N	29610	201.111	1,474 <b>2,074</b>	41,539 <b>48,000</b>	07/08	Updated cost, post miles and location/description
1	Humboldt	169	20.5/32.9	Near Wautek Village In Humboldt County, at various locations 1.9 miles west of Cappell Creek Bridge to west of Mitchell Road. <b>0.9 mile west of Route 96.</b> Repair slipouts, drainage and roadways.	2229	47850	2001.131	20	1,475	08/09	Updated location/description
1	Humboldt	254	1.1/23.2 <b>4.5/11.2</b>	Near Phillipsville, from 0.2 mile north of Ohman Creek to 2.6 miles north of South Fork Eel River Bridge. <b>Miranda, at 0.3 mile south of Miranda Bridge Road and at 0.4 mile north of Bridge Creek #4-9.</b> Repair slipouts.	2219	47530	201.131	10	1,240 <b>800</b>	08/09	Updated cost, post miles and location/description
1	Humboldt	299	R8.4/R8.6 <b>R8.5</b>	Near Blue Lake, from 1.7 miles east to 1.9 at 1.8 miles east of Buckley Road; also from at 0.1 mile west east of County Road 375 to Three Creek Road Left <b>Right.</b> Repair slipouts.	2213	47440	201.131	50	3,260	08/09	Updated post miles and location/description
1	Lake	20	06/11.1 <b>0.6/9.4</b>	Near Upper Lake, from County Road 305D to Rancheria Road. <b>1.1 miles east of Route 29.</b> Rehabilitate roadway.	0113L	39930	201.121	-	8,523	08/09 <b>07/08</b>	Updated schedule, post miles and location/description
1	Lake	29	3.8/4.5 <b>4.0/4.4</b>	Near Middletown, from 0.3 mile south to 0.3 mile north <b>0.2 mile south of Rancheria/East Road to 0.2 mile south of Sheveland Road.</b> Widen shoulders and channelize.	3050	46230	201.010	40	1,485	07/08	Updated post miles and location/description
1	Lake	29	20.4/R34.4	In Kelsyville, near Lower Lake from Siegler Creek Bridge to south of Main Street. <b>CAPM Pavement preservation.</b>	0122B	39850	201.121	-	40,462 <b>11,680</b>	08/09 <b>07/08</b>	Updated cost, schedule and location/description
2	Shasta	299	0.0/0.6	Near Shasta, from Trinity County line to 0.6 mile east. Realign curve.	3143	39790	201.010	35 <b>85</b>	3,289 <b>3,239</b>	07/08	Shift funds from Construction to RW
2	Shasta	299	7.0/7.6	West of Whiskeytown, from 1.0 mile to 0.4 mile west of Crystal Creek Road. Realign curve.	3226	2C580	201.010	7 <b>21</b>	2,974 <b>3,300</b>	07/08 <b>08/09</b>	Updated cost and schedule
2	Siskiyou	5	R7.2	Near Dunsmuir, at Dunsmuir Weigh Station. Upgrade facility.	3169	0C330	201.321	5	2,758 <b>2,908</b>	07/08	Updated cost
2	Siskiyou	96	1.2/3.0	Near Somes Bar, from Ishi-Pishi Road to Rogers' Creek Road at various location. Repair culvers, shoulders, embankment and pavement.	3289	3C810	201.131	72	1,400	07/08 <b>08/09</b>	Updated schedule
2	Trinity	3	R5.7/9.1	In Hayfork, at Hayfork Maintenance Station. Rehabilitate maintenance facility.	1006	35090	201.352	1	3,607 <b>4,159</b>	07/08	Updated cost
3	Butte	99	8.6/13.2	Near Biggs, from Rio Bonito Road to Route 162 east. Rehabilitate roadway.	0011N	36690	201.120	3,000 <b>4,000</b>	14,533 <b>16,554</b>	08/09	Updated cost
3	El Dorado	49	7.1/8.1	Near El Dorado, from Ore Court Road to China Hill Road. Widen shoulders.	3112	4C090	201.010	1,500	7,426 <b>8,400</b>	07/08 <b>08/09</b>	Updated cost and schedule
3	Sacramento	51	1.2/3.8	In Sacramento, from H Street to Route 160; also on Route 5. Upgrade median barrier.	6395	3C020	201.020	-	41,804 <b>9,337</b>	08/09 <b>07/08</b>	Updated cost and schedule

2006 SHOPP Amendment 06H-325  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Comments
3	Yolo	16	18.2/31.5	Near Brooks, east of Mossy Creek Bridge to west of Route 505. Widen shoulder and construct left turn lane and right turn pockets.	8655	0C470	201.010	9,800	44,027	07/08 09/10	Updated schedule
4	Alameda	84	12.1/13.3	In Union City, at Rosewareness Underpass and Farwell Underpass. Realign curve.	0085H	17440	201.010	48	11,181	07/08 08/09	Updated schedule
4	Alameda			Near Oakland, at San Francisco Oakland Bay Bridge Toll Plaza Building. Reconstruct maintenance facilities.	0063L	01400	201.352	3,620	28,475	07/08 08/09	Updated cost and schedule
4	Contra Costa	80	6.0	In Richmond, at Hilltop Drive OC #28-0113R. Replace bridge.	0248B	1A250	201.113	22 2,150	6,896 8,800	07/08	Updated cost
4	Marin	101	14.5	Near San Rafael, from Miller Creek Road to Lucas Valley Road; also on Route 131 near Tiburon between Avenida Milaflores and Rock Drive. Backfill sinkhole, replace failed drainage and repair slide.	0364C	3S590	201.131	5	330	07/08 08/09	Updated schedule
4	Napa	121	6.1/6.5	In Napa, at Tulucay Creek Bridge #21-0003. Replace bridge.	0370B	20940	201.110	620	4,700 5,300	07/08 08/09	Updated schedule
4	San Francisco	1	R0.6/5.9	In San Francisco, on 19th Avenue from Junipero Serra Boulevard to Lake Street. Upgrade traffic signals.	0566	16250	201.315	154 34	6,023 6,143	07/08	Shift funds from RW to Construction
4	San Mateo	84	9.9	Near La Honda, 0.1 miles north of Entrada Way. Repair slipout.	0654N	3S820	201.134	-	2,600	06/07	Delete, rescope and reprogram
4	San Mateo	84	10.8/16.4	Near La Honda, at various locations from Old La Honda Road to Fox Hill Road. Repair storm damage and place rock slope protection.	0654L	3S672	201.131	19 35	537	07/08 08/09	Updated cost and schedule
4	San Mateo			In District 4, various counties. Highway planting restoration (remove trees phase 3).	0456Y	1A400	201.210	5	1,768	09/10	Delete, rescope and reprogram
4	Santa Clara	9	1.1/6.3	In Saratoga, various locations from Route 39 to 6th Street. Repair slipouts and drainage systems.	0385K	3S620	201.134	-	740	06/07	Delete, rescope and reprogram
4	Santa Clara	17	1.0/5.8	Near Redwood Estates, various locations from Route 35 to South Santa Cruz Avenue. Repair slipouts and drainage systems.	0392B	3S830	201.134	-	940	06/07	Delete, rescope and reprogram
4	Santa Clara	82	10.7/26.1	In Santa Clara, from Bellomy Street to Quarry Road in Palo Alto. Modify and interconnect existing traffic signals (cooperative agreement - local share 50%).	0519C	24930	201.315	150	6,866	09/10	Delete, rescope and reprogram
4	Santa Clara	152	3.4/28.1	Near Watsonville, various locations from 3.4 miles east of Santa Cruz County line to 7.0 miles west of Merced County line. Repair drainage systems.	0483L	3S640	201.134	-	600	06/07	Delete project; reduced scope of work will be done by maintenance
4	Santa Clara	152	6.1/6.7	Near Gilroy, at Uvas Creek Bridge #37-0047. Replace bridge (scour).	0485G	44880	201.111	550	8,044 12,027	07/08	Updated cost
4	Santa Clara	152	13.8/14.8	Near Gilroy, from 0.6 mile west of Prunedale Avenue to 0.3 mile west of Bloomfield Avenue. Left turn channelization.	0486E	2A050	201.010	101	1,258	07/08 08/09	Updated schedule
4	Solano	80	8.1/11.5	Near Vallejo, from American Canyon Road to Green Valley Creek; also in Napa County (PM 6.8 to 8.0). Rehabilitate roadway.	4318	24090	201.120	50	21,845 31,938	07/08	Updated cost

2006 SHOPP Amendment 06H-325  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Comments
4	Sonoma	116	41.8/44.7	Near Petaluma, from Adobe Road to west of Arnold Drive. Realign vertical and horizontal curve.	0832	28380	201.010	8,000	31,531	07/08 08/09	Updated schedule
4	Sonoma	121	7.4/7.6	Near Napa, at Route 12. Modify intersection and signalize.	0268Q	1A620	201.010	500	3,183	07/08 08/09	Updated schedule
4	Sonoma	128	17.1/24.7	<del>Near Napa County Line, Maacama Creek Bridge #20-41 and Redwood Creek Bridge #20-43. Replace bridges.</del>	<del>0829C</del>	<del>20994</del>	<del>201.110</del>	<del>408</del>	<del>4,963</del>	<del>06/07</del>	<del>Delete, rescope and reprogram</del>
5	San Luis Obispo	101	R24.0/R32.3	In and near San Luis Obispo, south of Santa Fe Bridge to north of Reservoir Canyon Road. Rehabilitate roadway.	1900	0H190	201.120	14 204	22,887 22,697	08/09	Shift funds from Construction to RW
6	Fresno	180	24.6/27.3	Near Mendota, from Belmont Avenue to Whitesbridge San Joaquin Valley Railroad. Rehabilitate Roadway (Project includes \$8.8 million of Federal Demonstration Funds).	1875	42050	201.120	881	2,125 4,115	08/09 07/08	Updated cost and schedule
7	Los Angeles	138	47.8/49.0	<del>In Palmdale, from 40th Street to East Avenue R. Realign curve.</del>	<del>3291</del>	<del>23960</del>	<del>201.010</del>	<del>5,485</del>	<del>4,634</del>	<del>06/07</del>	<del>Delete, rescope and reprogram</del>
7	Ventura	150	18.8	In Ojai, at San Antonio Creek Bridge. Replace bridge.	1231T	1189G	201.112	403 123	6,762	07/08	Updated cost
7	Ventura	150	28.6	<del>In Santa Paula, at Santa Paula Creek. Reconstruct damaged stabilizers/checkdams.</del>	<del>3750</del>	<del>4L570</del>	<del>201.131</del>	<del>-</del>	<del>2,657</del>	<del>07/08</del>	<del>Delete, rescope and reprogram</del>
8	Riverside	10	8.1/24.2	Near Beaumont, from Pennsylvania Avenue to West Stubby Wash Bridge. Upgrade median barrier.	0007F	1A990	201.020	-	24,836 26,121	07/08	Updated cost
8	San Bernardino	2	0.6/2.5	In Wrightwood, from Rivera Drive to Sheep Creek Road. Add shoulders.	0127D	0C020	201.010	369	4,430	07/08 08/09	Updated schedule
8	San Bernardino	18	44.2/44.7	Near Big Bear Lake, at Big Bear Lake Dam Bridge #54-310. Replace bridge.	0186	22700	201.110	70 80	42,546 57,935	07/08	Updated cost
8	San Bernardino	95	42.4/42.9	Near Needles, 5.3 miles north of Havasu Lake Road. Realign curve.	0238H	25960	201.010	2	1,469 2,600	07/08 08/09	Updated cost and schedule
8	San Bernardino	138	6.7	Near Phelan, at Route 2. Install traffic signals.	0239N	0H420	201.010	-	484	06/07	Delete project; work done in PPNO: 0239F
8	San Bernardino			<b>In Fontana, at the southeast quadrant of Route 210/15 interchange. Grading, drainage and utilities for new southern regional Lab and TMC center, and construct park and ride facility.</b>	<b>0411G</b>	<b>3770U</b>	<b>201.315</b>	<b>541</b>	<b>5,058</b>	<b>07/08</b>	Split from PPNO: 0410X and PPNO: 2108A
8	San Bernardino			In Fontana, at the southeast quadrant of the junction of Route 15/210 interchange. Construct new Transportation Management Center (L5506).	0410X	37704	201.315	1,170 541	22,782 24,647	07/08	Updated cost; portion of work split to PPNO: 0411G
8	San Bernardino			In Fontana, at the southeast quadrant of the Route 15/210 interchange. Construct new southern regional material lab.	2108A	0H282	201.354	-	28,000 30,276	07/08	Updated cost; portion of work split to PPNO: 0411G
9	Inyo	395	R8.5/R11.8	Near Little Lake (North), south of Little Lake Road to south of Cinder Road. Rehabilitate roadway.	0442	31660	201.120	453	7,599 8,025	08/09	Updated cost
9	Inyo	395	117.8/R122.4	Near Bishop, from 2.4 miles to 7 miles north of Route 6. Rehabilitate roadway.	0305	25800 25801	201.120	1,436	13,807	07/08	Technical correction to EA

2006 SHOPP Amendment 06H-325  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Comments
9	Mono	395	R0.0/R6.9	Near Bishop, 0.6 miles north of Gorge Road to 2.4 miles south of Lower Rock Creek Road. Rehabilitate roadway.	0335	<del>26900</del> <b>26901</b>	201.120	11	<del>43,392</del> <b>18,159</b>	08/09	Updated cost and technical correction to EA
10	Merced	140	36.5/37.6	In Merced, from Baker Drive to Santa Fe Avenue at Bradley Overhead #39-44. Replace bridge.	5643	3A660	201.112	3,038	17,696	<del>07/08</del> <b>08/09</b>	Updated schedule
10	San Joaquin	4	4.5/5.6	Near Holt, from Middle River Bridge to 1 mile east of Middle River. Realign curve.	7021	0F070	201.010	1,611	14,810	<del>07/08</del> <b>08/09</b>	Updated schedule
10	San Joaquin	4	5.4/R8.2	West of Stockton, east of Middle River to Trapper Road. Realign curve.	7025	0H04U	201.010	2,561	20,106	<del>07/08</del> <b>08/09</b>	Updated schedule
10	Tuolumne	49	23.1/23.6	East of Sonora, from Fraguero to Mormon Creek Road. Realign curve	0084	0J150	201.010	<del>656</del> <b>1,033</b>	2,491	<del>07/08</del> <b>08/09</b>	Updated cost and schedule
<del>10</del>	<del>Tuolumne</del>	<del>108</del>	<del>4.3/5.9</del>	<del>Near Sonora, from Standard Road to Via Este Road. Left turn lane and intersection improvement.</del>	<del>0128</del>	<del>0J160</del>	<del>201.010</del>	<del>5,059</del>	<del>7,004</del>	<del>07/08</del>	Delete project; updated scope and cost of work no longer qualify as a Safety project
12	Orange	5	13.8/15.0	In Mission Viejo, southbound offramp at Crown Valley Parkway. Widen offramp from 4 to 5 lanes.	2670A	0F820	201.310	20	1,808	<del>09/10</del> <b>07/08</b>	Updated schedule