

M e m o r a n d u m

To: RACHEL FALSETTI
Acting Chief
Division of Transportation Programming

Date: October 15, 2007

File: SHOPP Amendment
06H-389

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Ref:

Subject: Revisions to the 2006 SHOPP

RECOMMENDATION

I recommend that the following 2006 SHOPP Amendment be approved:

- SHOPP Amendment **06H-389**
Amends the 2006 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in Attachment A.

Approved:

Original signed by

RICK GUEVEL, Chief
Office of SHOPP Management

Original signed by

RACHEL FALSETTI
Acting Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4, 8, 11 & 12)

RBuckley

NOrtega

SMaller

MLeja

KSutliff

Rachel Falsetti
Page 2
October 15, 2007

cc: Headquarters	Headquarters Program Advisors	District Program Management	bcc: Headquarters Programming
Reza Afhami Matt Bailey Nigel Blampied Mike Evans Rebecca Franti Wayne Harrold Kevin Herritt Dennis Jacobs Patricia Jones Bob Meints Alan Nakatsuka Mary Payyappilly Andre Schokrpur Rand Tambert Gregg Magaziner Hossein Rostam Todd Moniz	Janice Benton 010, 015, 020 Paul Cooley 110-115 Takako Fujioka 110-115 Roger Hunter 110-115 Diana Campbell 110-115 Kevin Wall 110-115 Susan Massey 120, 121, 122, 125, 130, 150, 151 Rob Marsh 120, 121, 122, 125 Leo Mahserelli 120, 121, 122 125 Brian Weber 120, 121, 122, 125 Ron Jones 120, 121, 122, 125 Jim Varney 130, 131, 150 John Wolf 170, 310, 315, 321, 322, 325 Phil Stolarski 354	Dist 01 - Gary Banducci Betsy Bareilles Mark Suchanek Matt Brady Dist 02 - Shirley Choate Wendy Lonnberg Dist 03 - Adam Belanger Amarjeet Benipal Andrew Brandt Brenda Schimpf Cathy Galli Gary Sidhu Larry Brohman Geno Miner Dist 04 - Bob Nii Chuan Chen Chun Tsung Jerry Claussenius Ken Chew Peter Tsai Stewart Ng Dist 08 - Linda Supernaw Manual Farias Paul Engstrom Dist 11 - Bob Lowrie Rinda Holt Ross Cather Dist 12 - Adnan Maiah George Kopjak James Agdeppa Jim Beil Shu Yu	Rachel Falsetti Greg Wong Rick Guevel Kurt cherzinger Mike Callahan Bob Engelmann Art Gregorio Zouheir Barazi Phil Cooper

2006 SHOPP Amendment 06H-389 Cost, Scope, Schedule and Technical Changes Includes Federal Emergency Relief Funds (\$ Thousands)											
Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
1	Mendocino	1	69.4/70.1	Near Fort Bragg, from 0.3 mile north to 0.1 mile south of Ten Mile River Bridge #10-161. Required mitigation (restoration and monitoring)	0155Y	38571	201.130	0 50	1,000 950	09/10	Transfer funds from Construction to RW
1	Mendocino	1	88.7/92.8	Near Fort Bragg, from 18.6 miles north to 22.7 miles north of Ten Mile River Bridge #10-161. Required mitigation (fish passage/culvert rehabilitation)	0155Z	38572	201.130	0 50	1,000 950	09/10	Transfer funds from Construction to RW
2	Tehama	5	R16.9/R28.2	In Elder, at Dibble Creek Bridge #08-0028 In and near Red Bluff at Elder Creek Bridge and Dibble Creek Bridge. Rehabilitate bridge (scour).	3158	0C300	201.111	20	3,060	08/09	Update Location and Description
2	Siskiyou	96	10.5	Near Sones Bar, at 1.5 miles west of Ti Creek. Repair slide.	3340	4C930	201.131	10	325	07/08	Delete, address with maintenance funds
2	Siskiyou	5	22.3/22.9	Near Weed, at Shasta River Bridge. Replace bridge deck.	3229	2C710	201.110	4	4,152 5,900	08/09	Update cost
3	Nevada	80	28.4	Near Truckee, at Truckee River Bridge #17-0063R. Bridge deck replacement.	4273	2E050	201.110	- 17	6,528 4,806	09/10	Update cost
3	Colusa	20	3.3	Near Williams, at Bear Creek Bridge #15-0030. Replace bridge.	2938	1C490	201.111	355	5,748 8,700	08/09	Update cost
4	Sonoma	128	17.1/24.7	Near Napa County line, at Maacama Creek Bridge #20-41 and Redwood Creek Bridge #20-43. Required environmental mitigation.	0605F	20992	201.110	-	350	08/09	Delete, will reprogram in new project
4	Santa Clara	152	13.8/14.8	Near Gilroy, from 0.6 mile west of Prunedale Avenue to 0.3 mile west of Bloomfield Avenue. Left turn channelization.	0486E	2A050	201.010	101 303	1,258 1,056	08/09	Transfer funds from Construction to RW
4	San Francisco	1	0.6/5.9	In San Francisco, on 19th Avenue, from Junipero Serra Boulevard to Lake Street California Street. Upgrade traffic signals	0566A	16252	201.315	-	4,643	07/08	Update Location and Description
4	Alameda	84	12.1/13.3	In Union City, at Rosewareness Underpass and Farwell Underpass. Realign curve.	0085H	17440	201.010	48	11,181 11,740	08/09	Update cost
7	Los Angeles	10	18.7/31.3 18.4/31.3	Los Angeles to Baldwin Park, from east of State Street to east of Route 605. Rehabilitate roadway and ramps.	0262P	1668U	201.120	- 300	186,718 186,418	07/08	Shift construction funds to right of way
8	San Bernardino		L5730	In Fontana, at the southeast quadrant of the Route 210/15 interchange. Construct new southern regional material lab.	2108A	0H282	201.354	-	30,276 27,293	07/08	Portion split to PPNO: 2108E
8	San Bernardino		L5730	In Fontana, at the southeast quadrant of the Route 210/15 interchange. Move and install material testing equipment for the Regional Lab	2108E	0H283	201.354	-	2,983	08/09	Split from PPNO: 2108A
8	San Bernardino		L5506	In Fontana, at southeast quadrant of the junction of Route 15/210 interchange. Construct new Transportation Management Center (L5506).	0410X	37704	201.315	541	24,647 21,647	07/08	Portion split to PPNO: 3169

2006 SHOPP Amendment 06H-389
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
8	San Bernardino		L5506	In Fontana, at southeast quadrant of the junction of Route 15/210 interchange. Move and install equipment for the Transportation Management Center (L5506).	3169	37705	201.315	-	3,000	08/09	Split from PPNO: 0410X
8	San Bernardino	2	0.6/2.5	In Wrightwood, from Rivera Drive to Sheep Creek Road. Widen highway to add two left turn lanes and upgrade shoulders. Improve shoulders and left turn channelization.	0127D	0C020	201.010	369	4,430	08/09	Technical correction to Location/Description
8	San Bernardino	95	42.4/42.9 41.6/43.9	Near Needles, 5.3 miles north of Havasu Lake Road. Install median rumble strips and upgrade shoulders.	0238H	25960	201.010	2	2,600	08/09	Technical correction to post miles
8	Riverside	78	3.3/3.7	Near Palo Verde, at 32nd Avenue to Randalls Avenue bridge #56-0216. Replace bridge (scour).	0066K	42220	201.111	47 58	1,700 2,046	08/09	Update cost
11	San Diego	8	17.4/R18.7	In El Cajon, from Second Street to Greenfield Drive. Construct auxiliary lane eastbound and remove pedestrian overcrossing bridge.	0187P	06380	201.310	55 300	19,696	09/10	Update cost
11	San Diego	15	R29.1/R30.8	In San Diego, from Citracado Parkway to Valley Parkway. Construct north and south-bound auxiliary lanes.	0233E	23265	201.310	715	19,040	09/10 07/08	Update schedule
12	Orange	39	19.2/23.2	In La Habra, from Route 90 to Los Angeles County Line; also on Route 72 from Route 39 to Los Angeles County line. Rehabilitate roadway.	3276	08510	201.120	0 53	6,314 7,602	09/10	Update cost