

**M e m o r a n d u m**

**To:** RACHEL FALSETTI  
Acting Chief  
Division of Transportation Programming

**Date:** December 10, 2007

**File:** SHOPP Amendment  
06H-448

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Ref:**

**Subject:** Revisions to the 2006 SHOPP

RECOMMENDATION

I recommend that the following 2006 SHOPP Amendment be approved:

- SHOPP Amendment **06H-448**  
Amends the 2006 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in Attachment A.

Approved:

***original signed by***  
RICK GUEVEL, Chief  
Office of SHOPP Management

***original signed by***  
RACHEL FALSETTI  
Acting Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTOR (7)  
RBuckley  
MLEja

NOrtega  
KSutliff

MTwomey

Rachel Falsetti  
Page 2  
December 10, 2007

<u>cc: Headquarters</u>	<u>Headquarters Program Advisors</u>	<u>District Program Management</u>	<u>bcc: Headquarters Programming</u>
Reza Afhami Matt Bailey Nigel Blampied Mike Evans Rebecca Franti Wayne Harrold Kevin Herritt Dennis Jacobs Patricia Jones Bob Meints Alan Nakatsuka Mary Payyappilly Andre Schokrpur Rand Tambert Gregg Magaziner Hossein Rostam Todd Moniz	Janice Benton 010, 015, 020 Susan Massey 120, 121, 122, 125, 130, 150, 151 Rob Marsh 120, 121, 122, 125 Leo Mahserelli 120, 121, 122 125 Brian Weber 120, 121, 122, 125 Ron Jones 120, 121, 122, 125	Dist 07 - Alberto Angelini Raja Mitwasi Steve Tran Tad Teferi Tin Dinh	Rachel Falsetti Greg Wong Rick Guevel Kurt Scherzinger Mike Callahan Bob Engelmann Art Gregorio Zouheir Barazi Phil Cooper

Sent electriconically

2006 SHOPP Amendment 06H-448  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
7	LA	10	18.4/31.3	Los Angeles to Baldwin Park, from east of State Street to east of Route 605. Rehabilitate roadway and ramps.	0262P	4668U 16681	201.120	300	186,418	07/08	Change EA per approved PCR
7	LA	40	40.2/42.4	In Pomona, from Via Verde to Campus. Upgrade median barrier.	3782	25620	201.020	-	4,502	09/10	Delete project, work is included in STIP project PPNO: 0310B