

**M e m o r a n d u m**

**To:** RACHEL FALSETTI  
Chief  
Division of Transportation Programming

**Date:** November 7, 2008

**File:** SHOPP Amendment  
08H-150

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Ref:**

**Subject:** Revisions to the 2008 SHOPP

RECOMMENDATION

I recommend that the following 2008 SHOPP Amendment be approved:

- SHOPP Amendment **08H-150**  
Amends the 2008 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

**Original signed by**  
RICK GUEVEL, Chief  
Office of SHOPP Management

**Original signed by**  
RACHEL FALSETTI  
Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4, 7 & 8)  
BPieplow  
HCulik-Caro

NOrtega  
KSutliff

MWeiss

Rachel Falsetti  
Page 2  
November 7, 2008

cc: Headquarters	Headquarters Program Advisors	District Program Management	bcc: Headquarters Programming
Reza Afhami Matt Bailey Nigel Blampied Mike Evans Rebecca Franti Wayne Harrold Kevin Herritt Dennis Jacobs Patricia Jones Bob Meints Alan Nakatsuka Mary Payyappilly Andre Schokrpur Rand Tambert Gregg Magaziner Hossein Rostam Todd Moniz	Janice Benton 010, 015, 020, 361 Shaila Chowdhury 010, 015, 020 Kevin Wall 110-115, 322 Takako Fujioka 110-115, 322 Roger Hunter 110-115, 322 Diana Campbell 110-115, 322 Paul Cooley 110-115, 322 Mike Johnson 119 Jim Varney 130, 131, 150 Jaggiwan Grewal 335	Dist 01 - Betsy Bareilles Doug Helton Gary Banducci Mark Suchanek Matt Brady Sheri Rodriquez Dist 02 – Ronnie Panebianco Shirley Choate Wendy Lonnberg Dist 03 - Adam Belanger Bruce De Terra Gary Sidhu Gregg Milani Joe Caputo John Hoole Pam Brunnmeier Vivian Harmon Dist 04 - Bob Nii Chuan Chen Chun Tsung Jerry Claussenius Ken Chew Peter Tsai Stewart Ng Dist 07 - Alberto Angelini Chan Kuoeh Raja Mitwasi Steve Tran Tad Teferi Tin Dinh Dist 08 – Basam Muallem Jamal Elsaleh Linda Supernaw Manual Farias Melissa Caddell Paul Fagan Robert So Roselle Pining	Rachel Falsetti Greg Wong Rick Guevel Kurt Scherzinger Mike Callahan Bob Engelmann Art Gregorio Zouheir Barazi Phil Cooper

Sent electriconically

2008 SHOPP Amendment 08H-150  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Support			Comments
1	Mendocino	162	11.0/12.0 <b>11.6/11.8</b>	Near Longvale, from 0.9 <b>1.5</b> miles to 1.7 4-9 miles east of Rodeo Creek Bridge. Repair slipout.	4464	47630	201.131	200	3,010	08/09	PA&ED PS&E RW Const	80 593 189 602		Technical correction to post miles
2	Plumas	70	0.0/33.0	Near Rock Creek, from Butte County line to Route 89. Install metal beam guardrail. <del>(Project also includes an additional \$2 million of OTS funds.)</del>	3266	3C300	201.015	6	3,600 <b>10,000</b>	11/12	PA&ED PS&E RW Const	780 620 56 1,470		Update cost
3	Nevada	80	17.3/20.3	In Truckee, from Fibreboard undercrossing to Union Mills Bridge. Water quality improvements.	4253	0C720	201.335	112	8,072 <b>1,200</b>	09/10	PA&ED PS&E RW Const	344 577 272 992	<b>325</b> <b>296</b> <b>272</b> <b>376</b>	Update cost
4	Marin	1	17.5	Near Bolinas, at Bolina Lagoon. Repair culvert and install rock slope protection.	0713J	3S563	201.131	100	802	10/11 <b>08/09</b>	PA&ED PS&E RW Const	0 300 50 200		Update schedule
4	Napa	128	14.5/14.6	Near St. Helena, east of Lake Henessey. Install inlets and underdrains.	0383L	3S612	201.131	5	303	10/11 <b>08/09</b>	PA&ED PS&E RW Const	20 30 10 40		Update schedule
4	Sonoma	1	15.5	In at Gleason Beach, north of Bodega Bay. Install tie-back wall.	0770W	42210	201.131	20	944 <b>964</b>	10/11	PA&ED PS&E RW Const	0 444 5 211	<b>310</b> <b>350</b> <b>55</b> <b>211</b>	Technical correction to Location/Description and update cost
4	Sonoma	Var		In Sonoma County, on Routes 1, 12 and <del>37</del> <b>116</b> at various locations. Upgrade traffic barrier and quardrail end terminals.	0752K	<del>0A910</del> <b>0A911</b>	201.015	<del>5</del> <b>2</b>	<del>7,725</del> <b>2,300</b>	09/10	PA&ED PS&E RW Const	544 765 170 684	<b>1</b> <b>688</b> <b>4</b> <b>548</b>	Portion split to PPNO: 0752W and 0752X
4	Sonoma	Var		In Sonoma County, on Routes 101, 121 and 128 at various locations. Upgrade traffic barrier and quardrail end terminals.	0752W	0A912	201.015	2	2,500	09/10	PA&ED PS&E RW Const		<b>1</b> <b>754</b> <b>4</b> <b>600</b>	Split from PPNO: 0752K
4	Sonoma	Var		In Sonoma County, on Routes 12, 37, 116 and 121 at various locations. Upgrade traffic barrier and quardrail end terminals.	0752X	0A913	201.015	1	1,600	09/10	PA&ED PS&E RW Const		<b>0</b> <b>491</b> <b>2</b> <b>392</b>	Split from PPNO: 0752K
7	Los Angeles	101	1.0/11.0	In the city of Los Angeles, between Figueroa Street and Los Angeles River Bridge. Upgrade bridge rails.	3981	26590	201.112	-	3,241	10/11	PA&ED PS&E RW Const	0 540 17 540	<b>195</b> <b>339</b> <b>17</b> <b>486</b>	Update support cost
8	San Bernardino	45	31.8	In Hesperia, at Route 395 Bridge # 54-665. Rehabilitate bridge deck and replace rail.	0472S	42874	201.119	-	1,986	10/11	PA&ED PS&E RW Const	187 412 49 495		Delete; project is being done under maintenance project EA: 0J150