

M e m o r a n d u m

To: RACHEL FALSETTI
Chief
Division of Transportation Programming

Date: February 26, 2009

File: SHOPP Amendment
08H-206

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Ref:

Subject: Revisions to the 2008 SHOPP

RECOMMENDATION

I recommend that the following 2008 SHOPP Amendment be approved:

- SHOPP Amendment **08H-206**
Amends the 2008 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original signed by
RICK GUEVEL, Chief
Office of SHOPP Management

Original signed by
RACHEL FALSETTI
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTOR (8)

BPieplow
HCulik-Caro

NOrtega
KSutliff

MWeiss

2008 SHOPP Amendment 08H-206
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Support			Comments
7	Los Angeles	47	2.8/4.3	In Long Beach, at Schuyler Heim Bridge #53-2618. Replace bridge. (GARVEE Bond Project - \$270.2 million - See www.dot.ca.gov/hq/transprog/shopp.htm for funding details.)	0444E	13820	201.110	0 37,000	270,200	09/10	PA & ED	1,650	1,650	Update RW cost
											PS & E	10,390	10,390	
											RW	2,234	2,234	
											Const	18,293	18,293	