

Memorandum

Flex your power!
Be energy efficient!

To: RACHEL FALSETTI
Chief
Division of Transportation Programming

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Date: October 29, 2009

File: SHOPP Amendments
08H-373

Subject: Amendments to the 2008 SHOPP

RECOMMENDATION

I recommend that the following 2008 SHOPP Amendments be approved:

- SHOPP Amendment **08H-373**
Amends the 2008 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original signed by
RICK GUEVEL, Chief
Office of SHOPP Management

Original signed by
RACHEL FALSETTI
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (4, 11)

ABenipal
TAbbott

SKeck
KSutliff

MWeiss

2008 SHOPP Amendment 08H-373
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Support			Comments
4	SF	101	8.8/9.2	In San Francisco, at Doyle Drive (partial). Contract 4 - Southbound Battery Tunnel.	0619G	16374	201.110		73,900	09/10	PA&ED PS&E RW Const		- 1,200 - 7,500	
11	Imp	86	60.5	Near Westmorland and Calipatria, at Tesla Wash Bridge and at Z Drain Bridge; also on Route 111 at PM 44.7. Scour mitigation.	0842	28960	201.111		10,400	10/11	PA&ED PS&E RW Const	394 1131 2 1069	814 1,131 2 1,069	Update cost.
11	Imp	86	L5708	Near El Centro, at El Centro Maintenance Station. Relocate maintenance station.	0972	07670	201.352	2,700 2,625	9,626 9,158	10/11 11/12	PA&ED PS&E RW Const	425 1500 140 1524	1,090 1,750 300 1,578	Update cost and schedule.
11	SD	5	R23.9/R28.2	In the city of San Diego, from Mission Bay Drive to Nobel Drive. Upgrade median guardrail to concrete barrier.	0658	28460	201.020		17,244 10,000	10/11	PA&ED PS&E RW Const	38 870 4 1685	- 1530 4 1525	Update cost.
11	SD	5	Var	In the city of San Diego and National City, at various bridge locations; also on Routes 75 and 805. Seismic retrofit - hinge restrainers.	0840	29030	201.113		4,498	11/12	PA&ED PS&E RW Const	297 462 1 552	479 1,275 9 715	Update cost.
11	SD	56		In San Diego County, from Route 5 to Route 15; also on Route 5 from Route 56 to 2.5 miles south of Route 56. Install Ramp Meters, CCTVs, Loops, CMS and other TSM equipment.	0725	26930	201.315		8374 8473	10/11 11/12	PA&ED PS&E RW Const	118 1105 7 1555	435 1105 7 1555	Support cost, construction cost and FY change per PCR 10/22/09
11	SD	76	19.5/52.3	Near Pala Mesa Village, from east of Rice Canyon Road to Route 79. Centerline rumble strips, upgrade end treatments. (Project also includes an additional \$2-million of Office Traffic Safety funds.)	0727	28101	201.015		1,498 3,012	11/12	PA&ED PS&E RW Const	66 176 8 436	- 110 8 115	Update cost and schedule.
11	SD	Var	Var	In San Diego County, on Routes 5, 8, 15, 163 and 805. Replace signs.	0765	29170	201.170		2,715 2,239	10/11 11/12	PA&ED PS&E RW Const	20 355 13 252	21 750 4 477	Update cost and schedule.