

M e m o r a n d u m

Flex your power!
Be energy efficient!

To: RACHEL FALSETTI
Chief
Division of Transportation Programming

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Date: December 8, 2009

File: SHOPP Amendments
08H-401

Subject: Amendments to the 2008 SHOPP

RECOMMENDATION

I recommend that the following 2008 SHOPP Amendments be approved:

- SHOPP Amendment **08H-401**
Amends the 2008 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original signed by
RICK GUEVEL, Chief
Office of SHOPP Management

Original signed by
RACHEL FALSETTI
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (5)
BPieplow
TAbbott

SKeck

MWeiss

2008 SHOPP Amendment 08H-401
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Support			Comments
5	Santa Cruz	1	0.0/R17.0 R0.0/R17.0	Near the city of Santa Cruz, from the Monterey County line to Route 17; also in Monterey County from Carmel River Bridge to the Santa Cruz County line. Upgrade guardrail and crash cushions.	2278	0P250	201.015	15	4,182	11/12	PA&ED PS&E R/W Const	42 837 9 644		Update PM.
5	Monterey	68	3.9/R4.5 R3.9/R4.5	South of Salinas, near Fairground Road; also near Toro Park (PM 15.2/15.8). Construct concrete median barrier.	2225	0Q960	201.010	27	1,957	10/11	PA&ED PS&E R/W Const	0 391 5 339		Update PM.
5	Santa Barbara	166	0.9/2.3	Near Guadalupe, from Simas Road to Black Road. Relocate drainage ditches. (Project also includes an additional \$2.5 million of OTS funds.)	1850	0G160	201.015	1,413 1,701	2,094 4,087	11/12	PA&ED PS&E R/W Const	4,004 917 680 1,214	584 1,133 680 1,214	Update cost.
5	San Luis Obispo	101	34.2/34.5	Near San Luis Obispo, from 3.4 to 3.7 miles south of Route 58. Construct retaining wall.	8900	0N890	201.131	10	7,000	11/12	PA&ED PS&E R/W Const	0 753 6 945	86 667 6 945	Update cost.
5	Santa Barbara	1	15.6	Near Lompoc, at the Salsipuedes Creek. Reconstruct slope protection.	1501	0A050	201.111	33	2,323	11/12	PA&ED PS&E R/W Const	674 1,009 77 750	802 1,009 77 750	Update cost.
5	Santa Barbara	192	15.5	Near Carpinteria, at Arroyo Parida Creek Bridge #51-113. Replace bridge (scour).	0335	39610	201.111	814 994	6,267	10/11 11/12	PA&ED PS&E R/W Const	692 1,715 420 734	1,078 1,715 420 734	Update cost and schedule.
5	Santa Cruz	9	8.0/8.8	Near Ben Lomond, at and near Holiday Lane. Upgrade guardrail and stabilize shoulder. (Project also includes an additional \$0.984 million of OTS funds.)	1937	0K230	201.015	4	870 2,193	11/12	PA&ED PS&E R/W Const	796 1,013 38 620		Update cost.
5	Santa Cruz	17	6.1/6.5 6.1/6.6	Near Scotts Valley, north of Santa's Village Road to south of Crescent Drive. Construct concrete guardrail.	4001	0G400	201.015	94 113	6,515 4,454	10/11	PA&ED PS&E R/W Const	1,228 1,691 126 2,083		Update cost.
5	Santa Barbara	101	R15.8	In the city of Santa Barbara, at Mission Street. Upgrade pump plant.	1973	0J320	201.110	5 0	4,534 1,120	10/11	PA&ED PS&E R/W Const	460 347 7 363	106 480 7 363	Update cost.