

# M e m o r a n d u m

*Flex your power!*  
Be energy efficient!

**To:** RACHEL FALSETTI  
Chief  
Division of Transportation Programming

**Date:** October 20, 2010

**File:** SHOPP Amendments  
10H-121

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** Amendments to the 2010 SHOPP

## RECOMMENDATION

I recommend that the following 2010 SHOPP Amendments be approved:

- SHOPP Amendment **10H-121**  
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

**Original Signed By**  
RICK GUEVEL, Chief  
Office of SHOPP Management

**Original Signed By**  
RACHEL FALSETTI  
Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 4, 5, 6, 7 & 11)

BPieplow

SKeck

MWeiss

TAbbott

2010 SHOPP Amendment 10H-121  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Support			Comments
01	Humboldt	96	3.0/20.4	Near Willow Creek, from 0.2 mile west of Pipeline overcrossing to 2.6 miles west of Klamath River at 2.3 miles north of PG&E Service Center Road also from 0.9 mile 0.6 mile south of Tish Sidehill Viaduct. Reconstruct roadway, repair slope and drainage.	2204	47220	201.131	45	381	10/11	PA&ED PS&E RW Const	56 825 35 95		Technical correction to description.
03	Placer	80	-	In Placer and Nevada Counties, at various locations. Bridge rehabilitation polyester overlay.	5046	1F210	201.149	5	625	10/11	PA&ED PS&E RW Const	40 245 8 468		Delete Project
03	El Dorado	Var	-	In El Dorado, Nevada and Placer Counties on Routes 50, 80, 89 and 267 at various locations. Install Intelligent Transportation System (ITS).	4262B	1C112	201.315	3	2,915	11/12 10/11	PA&ED PS&E RW Const	465 754 167 301		Update schedule.
04	San Mateo	4	13.5/13.6	Near Pescadero, at Pescadero Road. Construct a secant wall and repair pavement.	0623J	4S670	201.131	30	3,100	11/12	PA&ED PS&E RW Const	310 466 40 620		Delete Project
04	San Mateo	92	2.5	Near Half Moon Bay, near Quarry Road. Construct a secant wall, repair pavement and drainage dikes.	0653P	4S600	201.131	50	2,700	11/12	PA&ED PS&E RW Const	270 406 46 540		Delete Project
04	Solano	80	19.6	Near Fairfield, west of Lynch Road to west of Red Top Road. Required mitigation for EA 25901. (FCO)	5304D	25902	201.131	-	575	09/10	PA&ED PS&E RW Const	22 90 46 46		Delete Project
05	San Luis Obispo Santa Barbara	166	66.7	Near Cuyama, east of Bell Road. Replace culvert and repair side-slope.	2288	0S960	201.130	5	300	09/10	PA&ED PS&E R/W Const	8 30 3 45		Technical correction to county.
06	Kern	Var	Var	In various counties at Coalinga, Buttonwillow, Boron, Warlow, Tejon, Coso Junction, and Crestview safety roadside rest areas. Pave ramps and parking areas.	6484	0M510	201.250 201.121	20	4,600	10/11	PA&ED PS&E R/W Const	15 291 4 440		Technical correction to program code.

2010 SHOPP Amendment 10H-121  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Support			Comments
06	Kings	41	11.5/20.1	Near Kettleman City, from Utica Avenue to Quail Avenue. Rehabilitate roadway.	4248	41590	201.120	1,782	23,845	<del>13/14</del> 10/11	PA&ED PS&E R/W Const	1,128 2,038 496 2,326		Update schedule.
07	Los Angeles	710	3.7/5.8	<del>In the city of Los Angeles, At the Port of Long Beach</del> at the Gerald Desmond Bridge. Replace bridge. (TCIF-SHOPP GARVEE Bond Project - \$250 million. See <a href="http://www.dot.ca.gov/hq/transprog/shopp.htm">www.dot.ca.gov/hq/transprog/shopp.htm</a> for funding details.)	3037	22830	201.110	-	-		PA&ED PS&E RW Const	-		Technical correction to county.  GARVEE Project
11	San Diego	75	9.3/10.1	In the cities of San Diego and Imperial Beach, from Saturn Boulevard to 13th Street; <del>also at 9th Street (PM 10.6).</del> Modify pedestrian sidewalks and driveways.	0969	29671	201.378	50	1,032	10/11	PA&ED PS&E RW Const	20 231 10 180		Technical correction to description.