

M e m o r a n d u m

Flex your power!
Be energy efficient!

To: RACHEL FALSETTI
Chief
Division of Transportation Programming

Date: December 1, 2010

File: SHOPP Amendments
10H-157

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Amendments to the 2010 SHOPP

RECOMMENDATION

I recommend that the following 2010 SHOPP Amendments be approved:

- SHOPP Amendment **10H-157**
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original signed by
RICK GUEVEL, Chief
Office of SHOPP Management

Original signed by
RACHEL FALSETTI
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (03, 04, 05, 07, 08, 11 and 12)

BPieplow

SKeck

MWeiss

TAbbott

2010 SHOPP Amendment 10H-157
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Support			Comments
03	El Dorado	89	24.9/27.4 24.9/27.2	Near South Lake Tahoe, from Meeks Creek to Placer county line. Near Tahoma from Meeks Creek Bridge to Wilson Avenue. Rehabilitate pavement.	3453E	1A845	201.335	2,894	10,772	13/14	PA&ED PS&E RW Const	2,163 1,002 580 1,518		Tech correction to post mile and location/description.
03	Placer	89	0.0/8.6 0.0/8.5	In and south of Tahoe City, from El Dorado County line to Route 28. Near Tahoe City from 0.2 mile south of the El Dorado/Placer County Line to the Truckee River Bridge. Compliance with regional board order (improve highway water quality).	3454	2A920	201.335	2,250	47,958	11/12	PA&ED PS&E RW Const	2,983 9,759 1,851 8,557		Tech correction to post mile and location/description.
04	Sonoma	4	32.5	In Fort Ross State Historic Park, 0.5 mile east of Fort Ross Road. Install rock slope protection.	0753N	4S180	201.134	11	334	12/13	PA&ED PS&E RW Const	0 27 5 41		Delete project
05	Santa Barbara	166	0.90/2.3 0.90/4.8	Near Guadalupe, from Simas Road to Black Road. Relocate drainage ditches.	1850	0G160	201.015	1,701 1,545	4,087 3,731	11/12 12/13	PA&ED PS&E R/W Const	584 1,133 680 1,214	820 1,133 680 1,214	Tech correction to post mile. Update Schedule & cost.
07	Ventura	1	22.4/26.7	Near the city of Ventura, from west of Emma Wood Beach to east of Hobson County Park. Replace seawalls.	3036	22820	201.150	0 30	14,300	11/12	PA&ED PS&E RW Const	0 2,164 129 2,314	0 2,134 129 2,314	Update cost.
08	Riverside	74	47.9/63.0	Near Valle Vista in the San Bernardino National Forest, from west of Blackburn Road to east of Hemet Lake Road. Install rumble strips.	0060F	0M460	201.010	0	327	10/11	PA&ED PS&E RW Const	60 200 21 216		Delete project
11	San Diego	76	19.5/40.6	Near Pala Mesa Village at various locations, from east of Rice Canyon Road to La Jolla Road Route 79. Install centerline rumble strips, upgrade end treatments.	0727	28101	201.010	0	1,012	11/12	PA&ED PS&E RW Const	0 110 8 115		Tech correction to location/description.
11	San Diego	Var	Var	In the city of San Diego from 0.3 miles south of Route 805/905 separation to 0.1 mile north of Del Sol Blvd. Also on Route 905 from 0.1 mile east of Route 905/805 separation to Otay Mesa Road. Stabilize and revegetate slopes.	0908	28210	201.335	0	2,606	12/13	PA&ED PS&E RW Const	110 295 5 419		Delete project

2010 SHOPP Amendment 10H-157
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Support			Comments
12	Orange	55	R7.8/R9.4	In Santa Ana, from Dyer Road off ramp to Edinger Avenue on ramp. Add auxiliary lanes.	3483A	0G960	201.310	1,882 650	23,114 9,572	11/12 10/11	PA&ED PS&E RW Const	1,312 3,372 600 3,784	1,312 3,372 690 2,500	Update Schedule & cost.