

# Memorandum

*Flex your power!*  
Be energy efficient!

**To:** RACHEL FALSETTI  
Chief  
Division of Transportation Programming

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Date:** July 15, 2011

**File:** SHOPP Amendments  
10H-362

**Subject:** Amendments to the 2010 SHOPP

## RECOMMENDATION

I recommend that the following 2010 SHOPP Amendments be approved:

- SHOPP Amendment **10H-362**  
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By  
RICK GUEVEL, Chief  
Office of SHOPP Management

Original Signed By  
RACHEL FALSETTI  
Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (3, 4 and 5)

BPieplow

SKeck

MWeiss

TAbbott

2010 SHOPP Amendment 10H-362  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
3	Nevada	20	R12.3/R17.4	In Nevada, Sacramento and Yolo Counties on Routes 5, 20 and 50 at various locations. Install crash cushions and guardrails. <b>(Project also includes an additional \$2 Million of OTS funds)</b>	3990	1F920	0300020409	201.015	1	<del>2,625</del> <b>277</b>	13/14	PA&ED PS&E RW Const	0 350 3 700		Update cost; project funded by OTS.
3	Placer	89	0.0/T8.5	Tahoe City from 0.2 mile south of the El Dorado/Placer County Line to the Truckee River Bridge. Compliance with regional board order (improve highway water quality).	3454	2A920	0300000297	201.335	2,250	<del>47,958</del> <b>40,550</b>	11/12	PA&ED PS&E RW Const	<del>2,983</del> <del>9,759</del> 1,851 8,557	<b>3,754</b> <b>12,000</b> 1,851 8,557	Update cost.
3	Sacramento	50	1.6	In Sacramento, at Camellia City Viaduct Bridge #24-0248R/L. Bridge rehabilitation.	6226	0F230	0300000073	201.110	<del>2</del> <b>85</b>	36,600	<del>44/42</del> <b>12/13</b>	PA&ED PS&E RW Const	600 3,300 499 5,500	600 3,300 <b>120</b> 5,500	Update cost and schedule.
3	Sacramento	VAR		In Sacramento, Placer, Yuba, and Yolo Counties, at various locations. Upgrade metal beam guardrail end treatments. <b>(Project also includes an additional \$2 Million in OTS funds)</b>	6907	3E030	0300000467	201.015	5	<del>2,858</del> <b>858</b>	12/13	PA&ED PS&E RW Const	164 489 47 799		Update cost; project funded by OTS.
3	Yuba	65	2.2	Near Wheatland, at Dry Creek Bridge #16-2. Bridge scour mitigation.	9730	0F270	0300000076	201.111	<del>29</del> <b>21</b>	<del>2,992</del> <b>3,201</b>	<del>44/42</del> <b>13/14</b>	PA&ED PS&E RW Const	<del>483</del> <del>440</del> <del>92</del> <del>240</del>	<b>261</b> <b>504</b> <b>95</b> <b>421</b>	Update cost and schedule.
4	Sonoma	12	32.8/32.9	In Eldridge, at Madrone Road. Install traffic signals. (Project also includes an additional \$508,000 of local Sonoma County funds.)	0762Y	3A330	0400000937	201.010	260	1,084	11/12	PA&ED PS&E RW Const	303 799 209 450	303 <b>1,250</b> <b>250</b> 450	Update cost.

2010 SHOPP Amendment 10H-362  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
5	Santa Barbara	192	15.5	Near Carpinteria, at Arroyo Parida Creek Bridge #51-113. Replace bridge (scour).	0335	39610	0500000514	201.111	994 905	6,267 5,474	11/12 13/14	PA&ED PS&E RW Const	4,078 1,745 420 734	960 2,715 420 734	Update cost and schedule.