

M e m o r a n d u m

Flex your power!
Be energy efficient!

To: RACHEL FALSETTI
Chief
Division of Transportation Programming

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Date: July 26, 2011

File: SHOPP Amendments
10H-363

Subject: Amendments to the 2010 SHOPP

RECOMMENDATION

I recommend that the following 2010 SHOPP Amendments be approved:

- **SHOPP Amendment 10H-363**
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
RICK GUEVEL, Chief
Office of SHOPP Management

Original Signed By
RACHEL FALSETTI
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 4, 6, 7 and 11)

BPieplow

SKeck

MWeiss

TAbbott

2010 SHOPP Amendment 10H-363
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
1	Mendocino	VAR		In Mendocino County, at various locations. Reconstruct metal beam guardrail. (Project also includes an additional \$5 Million of OTS funds.)	4452	46420	0100000260	201.015	15	8,900 3,900	13/14	PA&ED PS&E RW Const	350 640 97 1,780		Update cost: project funded by OTS.
4	Marin	1	10.9	Near Stinson Beach, 0.2 mile north of Dipsea Trail. Construct tie-back wall.	0313E	4S220	0400001247	201.131	30	2,300 1,500	40/41 13/14	PA&ED PS&E RW Const	440 260 30 450	440 500 30 450	Update cost and schedule.
4	Sonoma	1	40.1	Near Stewarts Point, 2.8 miles south of Kruse Ranch Road. Replace culvert and install rock slope protection.	0753L	3S752	0400001031	201.131	15	340	40/41 13/14	PA&ED PS&E RW Const	0 1,000 50 250	0 1,200 50 250	Update cost and schedule.
4	Solano	12	22.7/R23.7	Near Rio Vista, from Azevedo Road to Liberty Island Road. Shoulder widening. At Currie, McCloskey and Azevedo roads; also from Azevedo Road to Liberty Island Road, Construct left turn pockets and widen shoulders.	8085A	2A620	0400000832	201.015	1,972	9,116	12/13	PA&ED PS&E RW Const	2,720 1,370 273 1,370		Update to Location/Description.
6	Tulare	190	20.9/21.3	Near Porterville, at Road 284. Intersection improvement. (Additional \$400,000 from local contribution)	6428	0J530	0600000188	201.010	370	1,300 1,500	44/42 12/13	PA&ED PS&E R/W Const	400 250 100 180	300 250 100 180	Update cost and schedule.
7	Los Angeles			In the city of Los Angeles, at 1616 South Maple Avenue. Demolish and rebuild Construction Acceptance Testing Facility (L5531).	3318	24040	0700000410	201.354	-	5,798	40/41	PA&ED PS&E RW Const	0 1,600 4 1,684		Delete project.

2010 SHOPP Amendment 10H-363
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
7	Los Angeles	14	60.0/69.3	In Palmdale and Lancaster from north of Palmdale Blvd to north of Ave I. Install metal beam guardrail. (Project also includes an additional \$2 million of OTS funds)	4124	27400	0700020199	201.015	250	3,528 1,528	13/14	PA&ED PS&E RW Const	0 950 100 700		Update cost: project funded by OTS.
11	San Diego	79	45.6/52.8	Near Warner Springs, from south of Chihuahua Valley Road to south of the Riverside County line. Shoulder improvements and install centerline rumble strips. (Project also includes an additional \$600 thousand of OTS funds)	0914	29870	1100000419	201.015	-	600 1	11/12	PA&ED PS&E RW Const	37 280 8 137		Update cost: project funded by OTS.