

Memorandum

Flex your power!
Be energy efficient!

To: RACHEL FALSETTI
Chief
Division of Transportation Programming

Date: August 11, 2011

File: SHOPP Amendments
10H-378

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Amendments to the 2010 SHOPP

RECOMMENDATION

I recommend that the following 2010 SHOPP Amendments be approved:

- **SHOPP Amendment 10H-378**
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
RICK GUEVEL, Chief
Office of SHOPP Management

Original Signed By
RACHEL FALSETTI
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 4 & 12)

BPieplow

SKeck

MWeiss

TAbbott

2010 SHOPP Amendment 10H-378
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support		Comments	
1	Humboldt	299	20.2/20.5	Near Blue Lake, from 0.2 to 0.5 mile west of Chezum Road. Reconstruct roadway.	2274	42370	0100000172	201.131	438 940	14,591	11/12	PA&ED PS&E RW Const	1,170 1,703 65 2,600	Update cost.	
2	Tehema	36	91.4	Near Mineral at Mill Creek Bridge #08-0133. Bridge scour.	3215D	2C225	0200020139	201.111	465 120	4,099 1,300	44/42 12/13	PA&ED PS&E RW Const	393 247 65 186	450 200 55 160	Update cost and schedule.
4	Alameda	84	13.6/18.0	In and near Sunol, from Alameda Creek Bridge to Route 680. Realign curve and upgrade shoulders.	0076A	2A330	0400000818	201.010	1,860	34,200	44/42 14/15	PA&ED PS&E RW Const	4,800 2,720 850 4,625	8,622 3,358 850 4,625	Update cost and schedule.
4	Alameda	84	16.5	n Sunol, at Tyler Ranch north of 2nd Street and Railroad Avenue. Required environmental mitigation for EFIS 04 0000 0455, PPNO 0086Z.	0085Q	17244	0400020175	201.010	1,780	1,660	44/42 12/13	PA&ED PS&E RW Const	130 400 250 450	Update schedule.	
4	Alameda	84	12.1/13.3	In Union City, from Rosewareness Underpass to Palomares Road. Landscape mitigation.	0085P	17442	0400020491	201.010	0	245 1,860	11/12	PA&ED PS&E RW Const	60 240 10 290	60 490 10 60	Update cost.
4	Napa	29	41.1/41.2	Near Calistoga, 1.6 miles north of Tubbs Lane. Reconstruct slope and replace culvert.	0379Q	4S020	0400001199	201.131	80	2,336	11/12	PA&ED PS&E RW Const	763 574 117 1,061	763 890 117 1,061	Update cost.
4	San Mateo	1	13.4	Near Pescadero, at 0.2 mile south of Pescadero Road. Repair slope.	0623A 0624R	2G320	0400022579	201.130	5	2,500	10/11	PA&ED PS&E R/W Const	0 0 20 630	0 0 20 630	Technical correction to PPNO.

2010 SHOPP Amendment 10H-378
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
4	San Mateo	35	24.8/25.2	Near San Bruno, south of Sneath Lane. Install gabion wall- tangent pile wall.	0639G	4S120	0400001209	201.131	44 5	747 621	12/13	PA&ED PS&E RW Const	20 50 5 65	20 300 10 130	Technical correction to Location/Description. Update cost.
4	Santa Clara	152	0.0/5.2	In Santa Clara, from Hecker pass to Uvas Creek. Improve sight distance, upgrade shoulders and provide minor realignment.	0483J	2A250	0400000813	201.010	1,193	24,826	11/12 12/13	PA&ED PS&E RW Const	3,822 2,980 850 3,470		Update schedule.
4	Solano	80		Near Vallejo, on Route 80 at various locations. Install metal beam guardrail.	0263L	4A250	0400001121	201.015	25	4,189 5,400	11/12	PA&ED PS&E RW Const	420 510 20 600		Update cost.
4	Sonoma	1	34.5	Near Jenner, north of Fort Ross State Historical Park. Construct retaining wall.	0748L	4S620	0400001252	201.131	450 120	1,960	11/12	PA&ED PS&E RW Const	20 294 29 392	20 294 50 392	Update cost.
12	Orange	55	12.7	In and near the City of Orange, on the southbound connector on-ramp from eastbound Route 22. Improve surface drainage.	3530A 3530E	0M000	1200020261	201.010	0	400	12/13	PA&ED PS&E RW Const	50 150 0 100		Technical correction to PPNO.
12	Orange	405	11.4/11.5	In Costa Mesa, at Harbor Boulevard. Reinforce slope and repair pavement.	5040C	0L830	1200020224	201.131	0	960	11/12	PA&ED PS&E RW Const	94 280 40 230		Delete Project.