

Memorandum

Flex your power!
Be energy efficient!

To: RACHEL FALSETTI
Chief
Division of Transportation Programming

Date: October 03, 2011

File: SHOPP Amendments
10H-457

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Amendments to the 2010 SHOPP

RECOMMENDATION

I recommend that the following 2010 SHOPP Amendments be approved:

- SHOPP Amendment **10H-457**
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By _____
RICK GUEVEL, Chief
Office of SHOPP Management

Original Signed By
RACHEL FALSETTI
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 4, 5 & 8)

BPieplow

SKeck

MWeiss

TAbbott

2010 SHOPP Amendment 10H-457
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support		Comments	
01	Mendocino	20	13.8/R32.0	Near Whiskey Springs and Willits, from south of South Fork Noyo River to west of Cropley Lane; also on Route 1(PM 3.9/47.2) and on Route 101 (PM 48.9). Rehabilitate drainage.	0161D	36432	0100000125	201.151	0 100	2,314 1,883	12/13	PA&ED PS&E R/W Const	735 1,363 464 630	735 1,655 500 630	Update Cost.
02	Tehama	36	39.7/40.2	Near Red Bluff, from Baker Road to 0.5 mile east of Baker Road. Curve improvement.	3423	2E620	0200000588	201.010	380 430	2,000 2,500	12/13	PA&ED PS&E R/W Const	302 254 276 364	580 254 276 364	Update Cost.
04	Marin	1	10.9	Near Stinson Beach, 0.2 mile north of Dipsea Trail. Construct tie-back wall.	0313E	4S220	0400001217	201.131	30 50	1,500	13/14	PA&ED PS&E R/W Const	440 500 30 450	440 700 100 450	Update Cost.
04	Marin	1	7.7/7.8	Near Muir Beach, 0.2 mile north of Cold Stream Fire Road. Construct tie-back wall.	0713G	3S910	0400001044	201.131	157	6,174	12/13 13/14	PA&ED PS&E R/W Const	168 750 150 1,000	168 1,518 150 1,000	Update schedule and Cost.
04	Napa	29	47.0/47.2	Near Calistoga, at Troutdale Creek Bridge #21-0004. Replace bridge on new alignment.	0382D	4A090	0400001104	201.111	1,630	15,370	13/14	PA&ED PS&E R/W Const	940 1,275 370 1,530	1,300 1,275 370 1,530	Update Cost.
04	San Francisco	1	6	In the city of San Francisco, at Presidio National Park. Mountain Lake Settlement. In the city of San Francisco, at Presidio National Park. Mountain Lake Settlement. Financial Contribution Only (FCO)	1067	1A901	0412000106	201.335	0	10,000	40/41 11/12	PA&ED PS&E R/W Const	0 0 0 0		Update schedule.
04	Solano	80	R24.9/R25.1	In Vacaville, west of Alamo Creek Bridge to Alamo west-bound on-ramp. Lengthen on-ramp and widen bridge.	5302C	0A090	0400000133	201.310	26	4,620 4,053	12/13	PA&ED PS&E R/W Const	528 440 7 660	528 880 70 800	Update Cost.

2010 SHOPP Amendment 10H-457
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED			
04	Sonoma	1	40.1	Near Stewarts Point, 2.8 miles south of Kruse Ranch Road. Replace culvert and install rock slope protection.	0753L	3S752	0400001031	201.131	15	340 459	13/14	PA&ED PS&E R/W Const	0 4,200 50 250	0 1,300 50 250	Update Cost.
04	Sonoma	116	15	Near Guerneville, east of Mays Canyon Road. Construct soldier pile wall.	0816G	4S190	0400001215	201.131	40 50	3,216	12/13 13/14	PA&ED PS&E R/W Const	400 350 30 350	1,000 1,200 100 350	Update schedule and Cost.
08	San Bernardino	15	R107.3	East of Barstow, at the C.V. Kane Safety Roadside Rest Area. Upgrade and increase capacity.	0176F	0G840	0800000229	201.250	42	12,325 11,335	12/13	PA&ED PS&E RW Const	576 4,704 355 1,958	576 3,000 50 1,958	Update Cost.