

Memorandum

Flex your power!
Be energy efficient!

To: RICK GUEVEL
Chief
Office of SHOPP Management

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Date: November 27, 2012

File: SHOPP Amendments
12H-156

Subject: Amendments to the 2012 SHOPP

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- SHOPP Amendment **12H-156**
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
DONNA M. BERRY
SHOPP Statewide Development

Original Signed By
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 3 and 7)

BPieplow

SKeck

MWeiss

TAbbott

2012 SHOPP Amendment 12H-156
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
01	Humboldt	36	36.1/40.5	In and near Dinsmore, on Route 36 (Forest Highway 4). Roadway improvements.	2272	43730	0112000180	201.310	0 20	8,000 7,180	15/16	PA&ED PS&E RW Const	0 0 0 0	200 100 400 100	Update cost.
03	Butte	70	24.3	In Oroville, at Flag Canyon Creek Bridge # 12-0140. Replace bridge.	2282	0F690	0300000100	201.111	80	3,425	13/14 14/15	PA&ED PS&E RW Const	500 840 50 700	650 790 50 600	Update schedule and cost.
03	Yolo	16	18.2/31.5 20.5/31.6	Near Brooks, from 0.1 mile east of Mossy Creek Bridge to 0.2 mile west of Route 505. Widen shoulder and construct left turn lane and right turn pockets. Near Brooks, at various locations, from 0.3 mile west of County Road 79 to County Road 90. Shoulder widening, curve correction, left-turn channelization, and two-way left-turn lanes.	8655	0C470	0300000015	201.010	12,300 4,000	42,175 18,800	11/12 14/15	PA&ED PS&E RW Const	7,000 5,598 3,300 7,019	8,857 6,184 3,300 3,192	Description/ Location change. Update schedule and cost.
07	Los Angeles	60	20.6	In the city of Los Angeles, at westbound offramp to Nogales Street. Widen off-ramp from 2 to 3 lanes.	3592	4H900	0700021079	201.310	0	2,606	12/13	PA&ED PS&E RW Const	20 613 13 968	20 613 13 891	Update cost.