

# Memorandum

*Flex your power!*  
Be energy efficient!

**To:** RICK GUEVEL  
Chief  
Office of SHOPP Management

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Date:** June 06, 2013

**File:** SHOPP Amendments  
12H-239

**Subject:** Amendments to the 2012 SHOPP

## RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- SHOPP Amendment **12H-239**  
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By  
DONNA M. BERRY  
SHOPP Statewide Development

Original Signed By  
RICK GUEVEL  
Chief  
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (2, 3, 5 and 8)

BPieplow

SKeck

MWeiss

TAbbott

2012 SHOPP Amendment 12H-239  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
02	Plumas	70	14.9	Near Belden, at Yellow Creek Bridge #09-0008. Replace bridge.	3208	1C750	0200000080	201.113	400	6,200	14/15	PA&ED	880	1,400	Update cost.
												PS&E	1,220	1,220	
												RW	140	140	
												Const	1,360	1,360	
03	Yuba	65	2.2	Near Wheatland, at Dry Creek Bridge #16-2. Bridge scour mitigation.	9730	0F270	0300000076	201.111	21	3,201	13/14 14/15	PA&ED	261	261	Update schedule.
												PS&E	504	504	
												RW	95	95	
												Const	421	421	
05	San Luis Obispo	101	63.2/R69.3	In and near San Miguel, from San Marcos Creek Bridge to the Monterey County line; Also in Monterey County (PM R0.0 to R1.9). Pavement rehabilitation.	0040B	0G040	0500020020	201.120	789 1,062	46,276	13/14 15/16	PA&ED	2,897	3,029	Update schedule and cost.
												PS&E	5,214	5,214	
												RW	430	430	
												Const	4,598	4,598	
08	San Bernardino	40	R105.2/R106.5	Near Essex, at Watson Wash Bridge No. 54-0805L. Replace bridge.	0206T	0N550	0800020102	201.110	5 10	9,532	14/15	PA&ED	755	755	Update cost.
												PS&E	1,701	1,701	
												RW	70	70	
												Const	1,410	1,410	
08	San Bernardino	138	R17.1/R19.2	Near Hesperia, from 1.8 miles east of Route 15 to west of Summit Post Office Road. Realign roadway.	0237P	0Q300	0800020191	201.015	150 650	23,567 31,968	13/14 14/15	PA&ED	1,257	1,657	Update schedule and cost
												PS&E	3,248	2,548	
												RW	677	777	
												Const	3,934	3,934	
08	San Bernardino	138	R24.1	Near Crestine, at Horsethief Creek Bridge #54-0816. Replace bridge.	0237R	0J850	0800000324	201.110	50	5,109	13/14	PA&ED	750	750	Split at vote into PPNO: 0238P
												PS&E	1,514	1,514	
												RW	69	69	
												Const	1,076	1,225	
08	San Bernardino	247	9.6/20.3	In Landers, from Hadley Road to north of Boone Avenue. Construct paved shoulders.	0253F	0G900	0800020175	201.015	4,847	14,743	13/14 14/15	PA&ED	1,337	1,337	Update schedule.
												PS&E	2,400	2,400	
												RW	3,300	3,300	
												Const	2,654	2,654	