

Memorandum

Flex your power!
Be energy efficient!

To: RICK GUEVEL
Chief
Office of SHOPP Management

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Date: July 24, 2013

File: SHOPP Amendments
12H-263

Subject: Amendments to the 2012 SHOPP

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- **SHOPP Amendment 12H-263**
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
DONNA M. BERRY
SHOPP Statewide Development

Original signed By
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (4, 7 & 10)

BPieplow

SKeck

MWeiss

TAbbott

2012 SHOPP Amendment 12H-263
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
04	Contra Costa	80		Near Albany, from Central Avenue undercrossing to Pomona Street undercrossing; also on Route 580, from Central Avenue overcrossing to Western Drive at various locations. Upgrade transition railing.	0026D	2G440	0400020807	201.015	5 20	2,201	14/15	PA&ED PS&E RW Const	207 414 207 620	257 414 142 620	Update cost.
04	Contra Costa			In Contra Costa County on routes 160, 242 and 680 at various locations. Install transition railing.	0277E	2G450	0400020840	201.015	10	2,204	14/15	PA&ED PS&E RW Const	496 491 20 471	256 491 20 471	Update cost.
07	Los Angeles	710	21.9/23.1	In Commerce and Bell from South Atlantic Blvd to Triggs Street. Rehabilitate roadway.	4137A	20212	0700020870	201.120	34,900	89,300	13/14 14/15	PA&ED PS&E RW Const	500 11,700 2,600 11,700	500 11,700 2,600 11,700	Update schedule.
07	Los Angeles	4 5		In the city of Los Angeles, at Los Angeles River drainage system. Construct sand filters and infiltration devices Phase 2 of 10.	3868	25900 25902	0700000482 0713000046	201.335	50 5	36,350 33,350	12/13 13/14	PA&ED PS&E RW Const	4,007 4,520 122 5,035	900 3,194 85 3,524	Split into PPNO:3868A
07	Los Angeles	710	6.7/R15.9	In the city of Los Angeles, at Los Angeles River drainage system. Construct sand filters and infiltration devices.	3868A	25901	0713000045	201.335	45	3,000	12/13	PA&ED PS&E RW Const		107 1,326 37 1,511	Split from PPNO:3868
10	Calaveras	4	43.8/44.2	Near White, in the Pines in Big Trees State Park. Construct wall for sediment control. From White Pines to Big Trees State Park. Construct retaining walls and shoulders for sediment control.	3248	0F280	1000000033	201.335	100 784	4,337 8,870	13/14 14/15	PA&ED PS&E RW Const	367 605 498 774	1,628 1,252 157 1,330	Technical correction to Location/Description. Update cost and schedule.