

Memorandum

Flex your power!
Be energy efficient!

To: RICK GUEVEL
Chief
Office of SHOPP Management

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Date: August 8, 2013

File: SHOPP Amendments
12H-315

Subject: Amendments to the 2012 SHOPP

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- SHOPP Amendment **12H-315**
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
DONNA M. BERRY
SHOPP Statewide Development

Original Signed By
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (4 & 5)

BPieplow

SKeck

MWeiss

TAbbott

2012 SHOPP Amendment 12H-315
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support		Comments	
04	Contra Costa	680	24.2/24.4	Near Marina Vista, at Mococo Overhead Bridge and the southbound Mococo off-ramp. Rehabilitate Mococo Overhead Bridge and replace southbound Mococo off-ramp.	0303B	3A870	0400000967	201.113	685	16,870	12/13 13/14	PA&ED PS&E RW Const	1,300 2,500 150 2,400	1,300 2,500 150 2,400	Update schedule.
04	Santa Clara	17	0.9/5.8	Near Lexington Hills, from Old Santa Cruz Highway to Los Gatos at various locations. Reconstruct slope.	0392B	3S830	0400001036	201.131	14	2,009	12/13 13/14	PA&ED PS&E RW Const	0 132 10 198	0 132 10 198	Update schedule.
04	Sonoma	1	19.6	Near Jenner, 0.1 mile south of Russian River Bridge. Construct retaining wall.	0752Z	4S920	0400020569	201.131	100	1,450	12/13 13/14	PA&ED PS&E RW Const	244 355 100 270	244 355 100 270	Update schedule.
04	Sonoma	1	29.9	Near Timber Cove, 2.0 miles south of Fort Ross State Historic Park. Replace culvert.	0755Q	3G740	0412000168	201.131	45	1,710	12/13 13/14	PA&ED PS&E RW Const	0 150 20 350	0 150 20 350	Update schedule.
05	Santa Barbara	192	15.5 15.4/15.6	Near Carpinteria, at Arroyo Parida Creek Bridge #51-113. Replace bridge (scour).	0335	39610	0500000514	201.111	905	5,475	13/14 15/16	PA&ED PS&E RW Const	960 2,745 420 734	960 3,314 601 734	Technical correction to Post mile. Update schedule and cost.