

Memorandum

Flex your power!
Be energy efficient!

To: RICK GUEVEL
Chief
Office of SHOPP Management

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Date: March 5, 2014

File: SHOPP Amendments
12H-409

Subject: Amendments to the 2012 SHOPP

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- **SHOPP Amendment 12H-409**
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
DONNA M. BERRY
SHOPP Statewide Development

Original Signed By
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (4, 5, 6 & 12)

2012 SHOPP Amendment 12H-409
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
04	Alameda	24	5.9/6.2	Near Oakland, at the Alameda (PM 5.9/6.2)/Contra Costa (PM 0.0/0.3) county line, in the Caldecott Tunnel 4th bore. Install security system.	0482U	0J400	0413000466	201.130	0	2,700	13/14	PA&ED	0	0	Rescind G-11 funding.
												PS&E	0	0	
												RW	0	0	
												Const	700	700	
04	San Mateo	280	9.4	Near Belmont, at 1.4 miles south of Route 92. Repair pipe system and backfill sinkhole.	0729Q	4G590	0412000619	201.131	30 397	1,350 860	14/15	PA&ED	430	430	Update cost.
												PS&E	423 133	133	
												RW	70 173	173	
												Const	250 260	260	
05	San Luis Obispo	101	R21.6/R24.0	In the city of San Luis Obispo, from San Luis Obispo Creek Bridge to 0.3 mile 0.3 mile south of Santa Fe Bridge undercrossing. Rehabilitate pavement.	2262	0S790	0512000017	201.121	10	2,950	13/14	PA&ED	179	179	Technical correction to Location/Description. Update cost.
												PS&E	691	691	
												RW	9	9	
												Const	353 366	366	
05	Santa Barbara	101	47.3/47.9	Near Gaviota, south of Las Cruces Separation (Junction Route 1). Install high friction surface treatment.	2516	1F480	0514000001	201.010	0	577	13/14	PA&ED	0	0	Update cost.
												PS&E	184	184	
												RW	5	5	
												Const	96	120	
06	Kern	58	R52.4/R55.7	In Bakersfield, at various locations from east of Route 99 to east of Cottonwood Road. Improve freeway maintenance worker access.	0E330	3440	0612000124	201.235	7	1,070	14/15	PA&ED	130	130	Delete project
												PS&E	275	275	
												RW	6	6	
												Const	517	517	
06	Kern	99	21.6/24.7	In Bakersfield at various locations, from Planz Road to north of California Avenue. Improve freeway maintenance worker access.	0E340	3541	0612000122	201.235	0	1,287 2,170	14/15	PA&ED	167	167	Update cost.
												PS&E	350	420	
												RW	5	6	
												Const	250	300	

2012 SHOPP Amendment 12H-409
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
12	Orange	55	7.6/9.9	In Santa Ana, from Dyer Road Undercrossing to McFadden Street Overcrossing. Storm water mitigation.	3479C	0J640	1212000103	201.335	0	2,100	13/14	PA&ED	250	250	Update cost.
												PS&E	500	500	
												RW	50	50	
												Const	600	300	