

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: June 05, 2014

File: SHOPP Amendments
14H-056

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-056**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY

SHOPP Statewide
Development

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3 & 4)

2014 SHOPP Amendment 14H-056
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
01	Del Norte	101	17.5	Near Crescent City, at 2.8 miles north of Mill Creek Park. Reconstruct roadway.	1078	0B280	0112000112	201.131	10	1,650 8,000	14/15 15/16	PA&ED PS&E RW Const	328 984 90 660	400 1,500 90 2,000	Update schedule and cost.
01	Mendocino	1	35.7	Near Elk, at 1.8 miles north of Philo Greenwood Road. Repair slipout.	4547	0B470	0112000131	201.131	400 60	450 320	14/15	PA&ED PS&E RW Const	110 405 40 120	110 200 60 120	Update cost.
01	Mendocino	1	81.1	Near Hardy, at 0.5 mile north of Howard Creek Bridge. Repair slipout	4565	0C120	0112000221	201.131	45 5	460	14/15 15/16	PA&ED PS&E RW Const	46 445 23 92	180 175 6 125	Update schedule and cost.
01	Mendocino	1	2.3/2.5	Near Gualala, from 0.1 to 0.3 mile north of Big Gulch Road. Repair slide.	4513	49771	0100020262	201.131	40 15	1,830	14/15	PA&ED PS&E RW Const	250 150 62 495	250 425 25 460	Update cost.
01	Mendocino	1	91.8/99.0	Near Rockport, at 0.9 mile north of Usal Road; also at Post Mile 99.0. Repair slipouts.	4549	0B490	0112000132	201.131	160	1,300	14/15 15/16	PA&ED PS&E RW Const	444 342 64 260	200 342 64 260	Technical correction to Post mile. Update schedule and cost.
02	Shasta	44	59.0/59.4 59.0/59.6	Near Old Station, from 0.7 0.6 mile west of Sugar Loaf Drive to Sugar Loaf Drive to 0.2 mile west of Hat Creek Bridge. Improve geometrics, super-elevations, widen lanes and paved shoulders. Curve improvement.	3489	4F290	0212000087	201.010	3 135	1,757 3,000	14/15	PA&ED PS&E RW Const	308 99 72 493	308 150 85 300	Technical correction to Post Mile and Location / Description. Update cost.
03	Sutter	20	16.5	In Yuba City, at Plumas Street. Replace signal poles.	8141	3F790	0313000189	201.010	45 45	682 600	14/15	PA&ED PS&E RW Const	425 160 40 210	170 250 130 210	Update cost.

2014 SHOPP Amendment 14H-056
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
03	Yolo	16	20.5/31.6	Near Cadenasso, from 0.4 mile west of County Road 79 to 0.4 mile east of County Road 79; also from Esparto to 0.2 mile west of Route 505. Shoulder widening, curve correction, left-turn channelization, signalization and two-way left-turn lanes.	8655A	0C472	0314000272	201.010	7,989	19,390	17/18	PA&ED PS&E RW Const		0 2,327 2,200 4,254	Split from PPNO 8655.
03	Yolo	16	20.5/31.6 23.2/23.5	Near Brooks Capay, from 0.3 mile west of County Road 79 82B to County Road 90 82B. Shoulder widening and curve correction, left turn channelization, and two-way left turn lanes.	8655	0C470 0C471	0300000045 0314000271	201.010	4,000 1,916	18,800 1,491	14/15 16/17	PA&ED PS&E RW Const	8,857 6,184 3,300 3,192	8,857 5,606 3,114 1,063	Portion Split into PPNO 8655A.
03	Yuba	20	0.6/0.8	In Marysville, from I Street to F Street; also on Route 70 from 4th Street to 5th Street. Install left turn pockets and modify signals.	9582	1E760	0300000273	201.310	150	3,518	14/15 15/16	PA&ED PS&E RW Const	100 1,000 440 723	100 1,700 476 723	Update schedule and cost.
03	Yuba	20	20.1/21.6	Near Lake Wildwood, from 0.4 mile east of McGanney Lane to Yuba/Nevada County line; also in Nevada County, from Yuba/Nevada County line to Mooney Flat Road. Shoulder widening and curve improvements.	9588	2F590	0300020624	201.015	2,190	15,300	14/15 17/18	PA&ED PS&E RW Const	787 1,137 1,571 2,904	1,387 1,137 1,571 2,904	Update schedule and cost.
04	Alameda	13	9.1	In Oakland, at 0.1 mile south of near Broadway Terrace. Reconstruct slope Construct retaining wall.	0144R	2G830	0412000007	201.131	400 80	1,240	14/15	PA&ED PS&E RW Const	650 480 80 370	650 480 100 570	Technical correction to Location / Description Update cost.

2014 SHOPP Amendment 14H-056
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
04	Alameda	580	3.9/4.2 R4.0	Near Livermore, at Stonecut Overhead Underpass. Construct Repair embankment slipout and install retaining wall.	0102R	2G850	0412000008	201.131	120	6,100	14/15	PA&ED PS&E RW Const	750 575 80 650	750 1,000 80 850	Technical correction to Post mile and Location / Description Update cost.
04	Alameda	580	5 R4.9/R5.6	Near Livermore, east of North Flynn Road. Construct soldier pile and lagging wall Repair median slope slipout and install retaining wall.	0105A	1SS03	0400020869	201.131	150	10,500	14/15	PA&ED PS&E RW Const	765 669 50 650	765 1,300 50 950	Technical correction to Post mile and Location / Description Update cost.
04	Marin	1	10.9	Near Stinson Beach, 0.2 mile north of Dipsea Trail. Construct tie-back wall.	0313E	4S220	0400001217	201.131	50	2,000 2,200	14/15	PA&ED PS&E RW Const	440 1,300 100 450	440 2,300 100 650	Update cost.
04	Marin	101		In San Rafael, at Freitas Parkway Overcrossing No. 27-0080, Lucas Valley Road Undercrossing No. 27-0059 and North San Pedro Road Undercrossing No. 27-0014S. Replace bridge railings and rehabilitate deck.	0355A	4A000	0412000117	201.112	5	1,785	14/15	PA&ED PS&E RW Const	360 270 90 270	360 750 90 600	Update cost.
04	Marin	580	3.3	Near Greenbrae, at Sir Francis Drake Boulevard Overcrossing No. 27-0074; also at Bellam Boulevard Undercrossing No. 27-0073L (PM 4.5). Upgrade bridge rail.	0832F	4G470	0412000481	201.112	5	2,040	14/15	PA&ED PS&E RW Const	357 692 59 234	357 692 59 600	Update cost.

2014 SHOPP Amendment 14H-056
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
04	San Mateo	1	4.3 4.2/4.4	Near Pescadero Ano Nuevo Park , at 3.0 miles south of Pigeon Point Road Rossi Road . Repair slipout.	0045Q	4G650	0412000624	201.131	50 100	1,000 2,800	14/15 16/17	PA&ED PS&E RW Const	463 309 45 304	700 560 100 450	Technical correction to Post mile and Location / Description Update schedule and cost.
04	Santa Clara	152	0.0/5.2	In Santa Clara, from Hecker pass to Uvas Creek. Environmental species mitigation.	0483R	2A252	0413000403	201.010	2,000	1	15/16	PA&ED PS&E RW Const	0 0 500 0	0 350 150 0	Update cost.
04	Santa Clara	152	16.2/19.5	Near Gilroy, from Old Lake Road to San Felipe Road. Planting and environmental mitigation.	0485U	2A441	0412000581	201.010	300 1,000	650 1,486	14/15 15/16	PA&ED PS&E RW Const	0 200 50 195	0 600 350 395	Update schedule and cost.
04	Santa Clara	152	16.2/19.5	Near Gilroy, from Old Lake Road to San Felipe Road. Environmental species mitigation.	0485Q	2A442	0412000582	201.010	913	2,436 0	14/15 15/16	PA&ED PS&E RW Const	0 350 50 200	0 350 250 0	Update schedule and cost.