

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: July 1, 2014

File: SHOPP Amendments
14H-143

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-143**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY

SHOPP Statewide Development

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3 & 4)

2014 SHOPP Amendment 14H-143
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
01	Del Norte	101	22.0	Near Crescent City, at 0.6 mile south of Hamilton Road. Stabilize roadway.	1080	0B300	0112000114	201.131	10	4,500 3,500	14/15	PA&ED PS&E RW Const	300 900 80 600	85 1,250 40 700	Update cost per approved PCR.
01	Humboldt	36	22.8/27.7	Near Swains Flat, from 1.3 to 3.9 miles west of Van Duzen River. Reconstruct roadway and drainage.	2332	0B340	0112000118	201.131	5	1,410	14/15	PA&ED PS&E RW Const	141 424 60 282	141 680 20 282	Update cost per approved PCR.
01	Humboldt	36	30.2	Near Bridgeville, at 0.1 mile west of McClellan Mountain Road River Bridge. Stabilize roadway.	2333	0B350	0112000119	201.131	5	4,350 1,100	14/15	PA&ED PS&E RW Const	135 404 70 270	135 499 46 270	Update cost per approved PCR.
01	Humboldt	36	35.5/40.5 35.5/36.0	Near Dinsmore, from 0.1 mile east of SFK Van Duzen River Bridge to 0.1 mile east of Van Duzen River Bridge. Reconstruct roadway and drainage.	2334	0B360	0112000120	201.131	200 53	4,630 2,200	14/15	PA&ED PS&E RW Const	443 4,329 80 926	250 1,100 60 336	Technical correction to Post mile. Update to cost per approved PCR.
01	Humboldt	101	R40.9	Near Redcrest, at 1.1 miles north of Redcrest northbound onramp. Reconstruct roadway and de-water.	2339	0B410	0112000125	201.131	5	1,450	14/15	PA&ED PS&E RW Const	145 434 57 290	145 747 57 290	Update cost per approved PCR.
01	Humboldt	299	32.0	Near Willow Creek, at 1.2 miles west of East Fork Willow Creek Bridge. Stabilize roadway.	2344	0B460	0112000129	201.131	40 0	4,350 850	15/16 14/15	PA&ED PS&E RW Const	134 402 20 270	134 575 15 270	Update schedule and cost per approved PCR.
01	Lake	29	0.2	Near Middletown, at St. Helena Creek Bridge No.14-0052. Scour prevention.	3087	38560	0112000022	201.119	44 176	300	14/15	PA&ED PS&E RW Const	71 412 16 434	71 75 16 219	Update cost per approved PCR.
02	Modoc	139	10.7/28.0	Near Newell, from 0.1 mile north of Boles Road to 0.1 mile south of Perez Road. Rehabilitate roadway.	3466	4E440	0200020285	201.120	35	44,482 18,293	14/15	PA&ED PS&E RW Const	610 4,180 190 1,880	610 990 190 1,880	Update cost per approved PCR.

2014 SHOPP Amendment 14H-143
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
02	Plumas	147	9.0/0.0 8.9/9.3	Near Canyon Dam, at Hamilton Branch Bridge from 0.1 mile south to 0.4 mile north of Hamilton Branch Bridge. Replace bridge.	3472	4E640	0212000011	201.110	8 160	8,100	14/15	PA&ED PS&E RW Const	1,400 1,200 50 4,800	1,400 1,200 163 2,000	Technical correction to Location / Description and Post mile. Update to cost per approved PCR.
02	Siskiyou	5	R7.2	Near Dunsmuir at Dunsmuir, Grade Commercial Vehicle Enforcement Facility. Upgrade facility.	3426	2E800	0200000603	201.321	9	5,000 4,700	14/15	PA&ED PS&E RW Const	385 950 56 4,100	385 950 56 1,000	Update cost per approved PCR.
02	Tehama	32	5.1/5.8	Near Forest Ranch, from 1.6 miles to 2.2 miles east of Soda Springs Road. Curve improvement.	3481	4E900	0212000063	201.010	20 80	2,648	14/15	PA&ED PS&E RW Const	234 88 14 465	146 88 14 310	Update cost per approved PCR.
03	Butte	32	6.0/10.2 9.5/10.2	Near In Chico, from Kennedy Avenue Poplar Street to 99/32 Separation. Construct sidewalks, curb ramps and crosswalks. ramps and sidewalks.	2108	1F990	0300020426	201.378	45 78	4,607 1,544	15/16	PA&ED PS&E RW Const	500 700 530 650	500 650 530 650	Technical correction to Location / Description and Post mile. Update to cost per approved PCR.
03	Butte	99	40.6/40.8	Near Chico, at the Rock Creek Bridge #12-27. Widen shoulder on structure.	2427	1F420	0300001119	201.010	450 99	2,525 3,400	14/15	PA&ED PS&E RW Const	350 775 195 600	350 1,050 195 850	Update cost per approved PCR.
03	El Dorado	49	24.0	Near Placerville, at South Fork American River Bridge No. 25-0021. Cross bracing seismic retrofit.	3122	0F310	0300000078	201.113	499	13,908	15/16	PA&ED PS&E RW Const	710 1,731 208 2,076	710 1,731 230 2,076	Update cost per approved PCR.
03	Sacramento	99	6.8/6.9	Near Elk Grove, from 0.1 to 0.2 mile south of Badger Creek Bridge. Replace Weight in Motion (WIM) station sensors and associated electronics.	6903	3F640	0313000143	201.321		1,360	17/18 14/15	PA&ED PS&E RW Const	62 139 37 184	62 139 37 184	Update schedule per approved PCR.

2014 SHOPP Amendment 14H-143
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
03	Sacramento	Var		In El Dorado, Nevada, Placer, Sacramento and Yolo counties on Routes 5, 50, 51, 80, 89, 99 and 267 at various locations. Upgrade closed caption televisions (CCTV).	5839	3F830	0313000197	201.315		1,751	17/16 15/16	PA&ED PS&E RW Const	113 540 9 285	113 540 9 285	Update schedule per approved PCR.
03	Yolo	50	0.4/0.6	Near West Sacramento, 0.4 mile west of the westbound Route 80 on-ramp onto eastbound Route 50. Relocate weight in motion (WIM) station.	8742	3F690	0313000151	201.321		1,836	16/17 14/15	PA&ED PS&E RW Const	74 220 42 236	74 220 42 236	Update schedule per approved PCR.
04	Alameda	580	R41.2/47.0	In Oakland, from 0.1 mile east of Boston Avenue overcrossing to 0.2 mile east of Route 80/580 Junction; also on Route 80 at PM 2.1/3.0. Rehabilitate pavement/curb ramps	0133T	4H222	0414000054	201.121	20	2,726	14/15	PA&ED PS&E RW Const	38 154 38 227	38 500 38 550	Update Location / Description and cost per approved PCR.
04	Alameda	880	19.3	Near Hayward, at Hacienda Avenue. Re-grade ground and install rock slope protection.	0039A	1SS44	0412000603	201.131	30	425 955	14/15 15/16	PA&ED PS&E RW Const	234 234 20 190	234 500 20 515	Update cost and schedule per approved PCR.
04	Alameda	Var		In Fremont, Union City, San Leandro and Oakland, on Routes 238, 580, 680 and 880 at various locations. Construct roadside paving.	8315W	3G710	0412000156	201.235	5 44	2,450	14/15	PA&ED PS&E RW Const	200 400 30 370	200 493 30 513	Technical correction to Location / Description. Update to cost per approved PCR.

2014 SHOPP Amendment 14H-143
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
04	Contra Costa	80	0.0/10.7 0.0/10.1	In Contra Costa County at the In Richmond, El Cerrito, San Pablo, Pinole and Hercules, from Alameda county line to 4/80 Route Route 4 separation. Rehabilitate pavement.	0587F	3G610	0412000140	201.121	5	31,834 36,603	14/15	PA&ED PS&E RW Const	981 3,447 300 3,447	981 3,447 300 5,491	Technical correction to Location / Description and Post mile. Update to schedule and cost per approved PCR.
04	Contra Costa	680	24.3	Near In and near Marina Vista, at Mococo Overhead Bridge. and the southbound Mococo off-ramp. Environmental mitigation.	0333M	3A87A	0414000120	201.113	0 5	17 420	14/15 15/16	PA&ED PS&E RW Const	0 50 10 350	0 300 10 210	Technical correction to Location / Description. Update to schedule and cost per approved PCR.
04	San Francisco	101	8.0/9.8	In San Francisco, from Richardson Avenue to the Golden Gate Bridge Plaza. Rehabilitate bridge.	0619K	1637N	0400020923	201.110	0 100	8,200 5,470	14/15	PA&ED PS&E RW Const	0 2,000 0 1,400	0 3,500 30 2,500	Update cost from approved PCR.
04	San Mateo	84	21.6	In Woodside, at Route 84/280 separation. Repair washout and construct secant wall.	0653R	4G640	0412000622	201.131	30 250	2,426 4,900	14/15	PA&ED PS&E RW Const	450 500 40 660	450 1,030 180 1,100	Update cost per approved PCR.
04	Santa Clara	9	3.6	Near Saratoga, at West Branch Saratoga Creek Bridge No. 37-0073 and at Saratoga Avenue Bridge No. 37-0144 (PM 11.4); also on Route 680, at Tularcitos Creek Bridge No. 37-0317. Upgrade bridge rail.	0385C	1A340	0412000162	201.112	5 30	1,195 1,660	14/15	PA&ED PS&E RW Const	450 540 54 426	450 540 100 500	Technical correction to Location / Description. Update to cost per approved PCR.
04	Santa Clara	152	6.1/6.5	Near Gilroy, at Uvas Creek. Required environmental species mitigation for bridge replacement project EA 04-44880.	0487M	44884	0400021236	201.111	0	600	14/15 15/16	PA&ED PS&E RW Const	0 108 5 60	0 108 5 60	Update schedule per approved PCR.

2014 SHOPP Amendment 14H-143
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
04	Solano	680	7.9 R7.7/8.1	Near Cordelia, 0.2 mile north of Marshview Road overcrossing to 1.9 miles south of Gold Hill Road overcrossing. Construct rammed aggregate piers.	0384R	3G060	0400021256	201.131	35 500	1,164 1,747	14/15 15/16	PA&ED PS&E RW Const	500 370 50 303	500 550 150 600	Technical correction to Location / Description and Post mile. Update to schedule and cost per approved PCR.
04	Sonoma	116	39.8	Near Petaluma, at 0.5 mile east of Lakeville Highway. Place rock slope protection.	0819Q	3G110	0400021275	201.131	200	1,400	14/15	PA&ED PS&E RW Const	220 300 100 200	220 300 100 400	Update cost per approved PCR.