

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: July 3, 2014

File: SHOPP Amendments
14H-145

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-145**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY

SHOPP Statewide Development

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 7, 8, 11 & 12)

2014 SHOPP Amendment 14H-145
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

| Dist | County | Route | Post Miles | Location/Description | PPNO | EA | EFIS# | Prog | RW | Const | FY | Support | | | Comments |
|------|----------------|-------|------------------------------------|--|-------|-------|------------|---------|-----------------------|---------------------------|---------------------------|------------------------------|--------------------------------|--------------------------------|--|
| 01 | Humboldt | 254 | 0.8/43.1 | Near Phillipsville, from Ohman Creek Bridge to Bear Creek Bridge at various locations. Replace bridge rails and widen shoulder. | 0046D | 43060 | 0100000186 | 201.112 | 260 112 | 9,510 5,500 | 14/15 15/16 | PA&ED PS&E RW Const | 1,600 4,069 197 1,700 | 1,600 1,400 197 1,700 | Technical correction to Post mile. Update schedule and cost per approved PCR. |
| 07 | Los Angeles | 5 | R45.4/R59.0 | In and near Santa Clarita, from Route 14 to Parker Road. Rehabilitate pavement. | 3725B | 25262 | 0700021272 | 201.120 | 0 | 78,200 | 14/15 16/17 | PA&ED PS&E RW Const | 0 6,410 20 9,138 | 0 6,410 20 9,138 | Update schedule per approved PCR. |
| 07 | Los Angeles | 60 | 0.3/3.1 | In Los Angeles on Route 60 from Boyle Ave OC to Eastern Ave OC - Source Control | 4419 | 28820 | 0700021023 | 201.335 | 0 | 3,200 2,200 | 15/16 | PA&ED PS&E RW Const | 77 450 5 480 | 77 360 5 385 | Update cost per approved PCR. |
| 07 | Los Angeles | 210 | 18.8 R18.8/R24.9 | In La Canada Flintridge and Pasadena, from Route 2 to Route 134. Upgrade transportation management system field elements. | 4765 | 12997 | 0714000080 | 201.315 | 57 | 8,800 | 16/17 14/15 | PA&ED PS&E RW Const | 7 1,319 15 1,319 | 7 1,319 15 1,319 | Technical correction to Post mile. Update schedule per approved PCR. |
| 07 | Los Angeles | 710 | 17.4/21.0 R15.8/24.4 | In the city of Los Angeles, from Los Angeles River to Stauson Avenue. In various cities, from north of Rosecrans Avenue to Ford Boulevard ramps. Storm water mitigation through erosion control. | 4458 | 28920 | 0700021113 | 201.335 | 0 | 3,000 4,200 | 15/16 | PA&ED PS&E RW Const | 70 450 5 475 | 70 540 5 570 | Tech correction to Post mile and Location / Description. Update cost per approved PCR. |
| 08 | San Bernardino | 18 | 110.8 | Near Victorville, at Sheep Creek Road. Install traffic signals and make Americans with Disabilities Act improvements. | 0191K | 0Q230 | 0800020308 | 201.010 | 323 | 897 | 14/15 | PA&ED PS&E RW Const | 299 546 290 340 | 299 766 323 340 | Update cost per approved PCR. |
| 08 | San Bernardino | 18 | 101.9 | In Adelanto, at Bellflower Street. Install traffic signal, concrete curb, gutter, crosswalk, and ADA curb ramps. | 0191H | 0P980 | 0800020091 | 201.010 | 34 60 | 644 | 14/15 | PA&ED PS&E RW Const | 253 412 70 356 | 253 412 110 356 | Update cost per approved PCR. |

2014 SHOPP Amendment 14H-145
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

| Dist | County | Route | Post Miles | Location/Description | PPNO | EA | EFIS# | Prog | RW | Const | FY | Support | | | Comments |
|------|-----------------------------|-----------|----------------------------|--|-------|-------|------------|---------|--------------|------------------|----------------|------------------------------|--------------------------------|--------------------------------|---|
| 08 | San Bernardino | 138 | R17.1/R19.2 | Near Hesperia, from 1.8 miles east of Route 15 to west of Summit Post Office Road. Realign roadway. | 0237P | 0Q300 | 0800020191 | 201.015 | 650 425 | 31,968 | 14/15 | PA&ED PS&E RW Const | 1,657 2,548 777 3,934 | 1,657 1,340 570 4,800 | Update cost per approved PCR. |
| 08 | San Bernardino Riverside | 215 10 | 3.8/5.0 6.3/6.9 | In the cities of Colton and San Bernardino, also in Riverside county on Route 10 and in Beaumont on Routes 10 and 60. Construct roadside paving, weed barriers and relocate facilities. In Beaumont at Route 10/60 interchange. Improve worker safety. | 0244G | 0R470 | 0812000087 | 201.235 | 0 | 1,450 | 14/15 | PA&ED PS&E RW Const | 200 400 34 378 | 200 400 34 378 | Technical correction to Post mile, Location / Description, Route and County per approved PCR. |
| 08 | San Bernardino | 395 | 35.5/45.9 | Near Adelanto, from 0.9 mile south of Kramer Hills to Route 58. Widen median and shoulders; install rumble strips. | 0258P | 0N970 | 0800000550 | 201.010 | 166 3,857 | 35,972 35,983 | 14/15 16/17 | PA&ED PS&E RW Const | 1,478 1,352 665 4,023 | 2,830 1,955 997 6,155 | Update schedule and cost per approved PCR. |
| 11 | Imperial | 8 | R45.5/R55.0 | Near El Centro, from west of Anderholt Road to east of E. Highline Canal Bridge. Roadway rehabilitation. | 0534 | 41360 | 1113000036 | 201.122 | 0 5 | 55,028 66,980 | 14/15 | PA&ED PS&E RW Const | 659 1,668 7 4,387 | 711 2,125 2 8,633 | Update cost per approved PCR. |
| 11 | San Diego | 5 | R19.9/R21.2 R20.3/R21.2 | In the city of San Diego, from south of Fiesta Island Road to north of Tecolote Creek Bridge. from south of Route 8 to north of Tecolote Creek Bridge; also on Route 8 from Route 5 to east of Morena Boulevard. Landscape mitigation. | 0778A | 00271 | 1113000115 | 201.310 | 0 | 1,000 | 14/15 | PA&ED PS&E RW Const | 0 202 5 393 | 0 376 14 517 | Tech correction to Post mile and Location / Description. Update cost per approved PCR. |

2014 SHOPP Amendment 14H-145
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

| Dist | County | Route | Post Miles | Location/Description | PPNO | EA | EFIS# | Prog | RW | Const | FY | Support | | | Comments |
|------|-----------|-------|------------------------|---|-------|-------|------------|---------|----------------|------------------|-------|------------------------------|--------------------------|--------------------------------|--|
| | | | | | | | | | | | | PA&ED | | | |
| 11 | San Diego | 67 | 20.8/21.9 21.0/21.9 | Near Ramona, at Highland Valley Road/Dye Road. Widen intersection; add lanes, shoulders, and new traffic signals. (Local Contribution: \$3,050,000). | 1070 | 41490 | 1112000206 | 201.310 | 2,909 3,811 | 1,464 5,078 | 14/15 | PA&ED PS&E RW Const | 518 545 380 950 | 518 1,298 1,985 1,346 | Tech correction to Post mile. Update cost per approved PCR. |
| 11 | San Diego | 75 | R21.0/R21.6 | In the cities of San Diego and Coronado, at the San Diego-Coronado Bay Bridge. Clean and paint steel surfaces. In the city of San Diego, north of Glorietta Boulevard. Paint steel surfaces and build traveler systems. | 1059 | 40930 | 1112000070 | 201.110 | 2 | 16,106 20,031 | 14/15 | PA&ED PS&E RW Const | 368 691 2 1,094 | 368 691 2 3,354 | Tech correction to Location / Description. Update cost per approved PCR. |
| 11 | San Diego | 79 | 0.1/29.5 | At various locations, from Samagatuma Creek to Matagual Creek Bridge. Replace bridge railing at 4 bridges. | 1066 | 40800 | 1100020480 | 201.112 | 20 | 1,267 1,610 | 14/15 | PA&ED PS&E RW Const | 0 546 2 309 | 0 840 2 583 | Tech correction to Location / Description. Update cost per approved PCR. |
| 11 | San Diego | Var | | In San Diego County, on various Routes at various locations. Upgrade nonstandard bridge rail end treatments to current standards. | 1029 | 40640 | 1100020325 | 201.015 | 28 0 | 5,559 | 15/16 | PA&ED PS&E RW Const | 465 575 45 755 | 465 998 5 976 | Tech correction to Location / Description. Update cost per approved PCR. |
| 12 | Orange | 73 | 23.9/25.0 23.6/25.2 | In Newport Beach, at from the MacArthur Boulevard northbound on-ramp and from San Diego Creek to north of Jamboree Road to Birch Street northbound off-ramp. Widen on-ramp to extend lanes, and improve drainage on northbound lanes. | 4096D | 0M110 | 1200020297 | 201.010 | 0 | 2,200 | 14/15 | PA&ED PS&E RW Const | 0 598 27 572 | 0 598 27 572 | Technical correction to Post mile and Location / Description per approved PCR. |

2014 SHOPP Amendment 14H-145
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

| Dist | County | Route | Post Miles | Location/Description | PPNO | EA | EFIS# | Prog | RW | Const | FY | Support | | | Comments |
|------|--------|-------|------------|--|-------|-------|------------|---------|----------------------|-----------------------|-----------------------|------------------------------|----------------------------------|--|-----------------------------------|
| | | | | | | | | | | | | PA&ED | PS&E | Const | |
| 12 | Orange | 74 | 2.9/5.1 | Near San Juan Capistrano, from east of Antonio Parkway/La Pata Avenue to west of Conrock Entrance. Widen shoulders and construct centerline rumble strip, pullouts, metal beam guardrail, and drainage improvements. | 4124 | 0L720 | 1200020180 | 201.010 | 2634 3,085 | 7,369 8,615 | 15/16 | PA&ED PS&E RW Const | 1,300 2,800 1,250 3,000 | 1,300 3,327 1,250 4,225 | Update cost per approved PCR. |
| 12 | Orange | 91 | R0.0/R2.8 | In La Palma and Buena Park, from Los Angeles County line to Stanton Avenue. Upgrade the communication systems. | 4506E | 0H243 | 1214000038 | 201.315 | 0 | 2,150 | 16/17 15/16 | PA&ED PS&E RW Const | 322 538 20 430 | 322 538 20 430 | Update schedule per approved PCR. |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |