

# Memorandum

*Serious drought.  
Help Save Water!*

**To:** RICK GUEVEL  
CHIEF  
Office of SHOPP Management

**Date:** December 23, 2014

**File:** SHOPP Amendments  
14H-305

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** **AMENDMENTS TO THE 2014 SHOPP**

## RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

### SHOPP Amendment **14H-305**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

*Original Signed By*

\_\_\_\_\_  
DONNA M. BERRY

SHOPP Statewide Development

*Original Signed By*

\_\_\_\_\_  
RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (2, 3, 4, 5, 6 & 11)

2014 SHOPP Amendment 14H-305  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	CONST	
2	Plumas	89	29.5/30.5	Near Canyon Dam, at Lake Almanor Spillway. Replace bridge.	3349	0E180	0200000022	201.113	60	9,000	<del>45/46</del> 16/17	PA&ED PS&E RW CONST	1,100 1,300 300 1,600	1,100 1,300 300 1,600	Update cost per <a href="#">approved PCR.</a>
02	Siskiyou	5	68.3	Near Yreka, at Hilt Road Overcrossing No. 02-0130. Replace bridge.	3455	3E730	0200020157	201.110	16	5,800	14/15	PA&ED PS&E RW CONST	900 1,000 90 1,200	900 1,000 90 1,850	Update cost per <a href="#">approved PCR.</a>
03	Sacramento	160	L7.0	Near Isleton, at Three Mile Slough Bridge #24-121. Paint bridge.	7284	3F340	0312000219	201.119	10	10,245	14/15	PA&ED PS&E RW CONST	200 510 10 1,200	200 510 10 1,500	Update cost per <a href="#">approved PCR.</a>
03	Yuba	20	18.2/20.2	Near Smartsville, from east of the Yuba River Bridge to 0.1 mile east of Smartsville Road. Realign and widen roadway.	9590	3F510	0313000020	201.015	7,490	28,932	17/18	PA&ED PS&E RW CONST	<del>4,500</del> 2,900 850 4,000	<b>3,500</b> 2,900 850 4,000	Update cost per <a href="#">approved PCR.</a>
03	Yolo	275	13.1	In West Sacramento, at the Tower Bridge (Sacramento River Bridge No. 22-0021). Replace fender system.	9427	3F550	0313000137	201.110	10	7,360	17/18	PA&ED PS&E RW CONST	<del>270</del> 493 54 422	<b>700</b> 700 54 1,100	Update cost per <a href="#">approved PCR.</a>
03	Sacramento	99	6.8/6.9	Near Elk Grove, from 0.1 to 0.2 mile south of Badger Creek Bridge. Replace Weight in Motion (WIM) station sensors and associated electronics.	6903	3F640	0313000143	201.321		1,360	14/15	PA&ED PS&E RW Const	62 139 37 484	62 139 37 500	Update cost per <a href="#">approved PCR.</a>
03	Yolo	50	0.4/0.6	Near West Sacramento, 0.4 mile west of the westbound Route 80 on-ramp onto eastbound Route 50. Relocate weight in motion (WIM) station.	8742	3F690	0313000151	201.321		1,836	14/15	PA&ED PS&E RW Const	74 220 42 <del>236</del>	74 220 42 <b>370</b>	Update cost per <a href="#">approved PCR.</a>

2014 SHOPP Amendment 14H-305  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
03	Sacramento	Var	Var	In El Dorado, Nevada, Placer, Sacramento and Yolo counties on Routes 5, 50, 51, 80, 89, 99 and 267 at various locations. Upgrade closed caption televisions (CCTV).	5839	3F830	0313000197	201.315		1,751	15/16	PA&ED PS&E RW Const	113 540 9 <del>285</del>	113 540 15 315	Update cost per <a href="#">approved PCR.</a>
04	San Mateo	82	13.7	Near Burlingame and Hillsborough city limits, at the intersection of Route 82 and Floribunda Avenue. Install left turn signal.	0686	1G020	0400002011	201.010	<del>4,352</del> 1,765	2,253	15/16	PA&ED PS&E RW Const	846 840 360 246	846 1,300 450 700	Update cost per <a href="#">approved PCR.</a>
04	San Mateo	1		In San Mateo County, on Routes 1, 82 and 84 at various locations; also in Solano County, on Route 29 at various locations. Install crosswalk safety enhancements.	0045G	4G550	0412000501	201.015	<del>40</del> 100	<del>4,443</del> 7,328	15/16	PA&ED PS&E RW Const	402 468 45 423	450 1,100 128 965	Update cost per <a href="#">approved PCR.</a>
05	Monterey	1	28.0/28.6	Near Lucia, from south of Big Creek Bridge to south of Dolan Creek Bridge. Construct viaduct.	2574	1F890	0514000072	201.131	318	3,114	14/15	PA&ED PS&E RW Const	500 500 100 500	500 500 100 1,000	Update cost per <a href="#">approved PCR.</a>
06	Kings	43	1.3/1.7	Near Corcoran, at Route 137. Improve intersection.	6619	0M370	0600000959	201.010	452	1,919	15/16	PA&ED PS&E RW Const	609 527 166 544	609 601 166 653	Update cost per <a href="#">approved PCR.</a>
06	Kern	58	T52.1/52.3	In Bakersfield, west of the southern junction of Routes 58/99. Add high friction surface treatment and install guardrail.	6690	0R020	0613000297	201.010		275	14/15	PA&ED PS&E RW Const	67 140 4 56	67 140 4 126	Update cost per <a href="#">approved PCR.</a>
06	Kern	58	R99.3/R99.7	Near Tehachapi, at Sand Canyon Road Bridge No. 50-0345R. Replace bridge.	6588	0M260	0612000095	201.110	2	3,000	14/15	PA&ED PS&E RW Const	0 752 6 547	0 752 6 730	Update cost per <a href="#">approved PCR.</a>

2014 SHOPP Amendment 14H-305  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
11	San Diego	76	32.6/33.2	Near Rincon, from <b>0.2 miles</b> west of Rincon Springs Road to <b>0.1 miles</b> west of Water Mountain Road. Construct roundabout and realign curve.	1020	40570	1100020265	201.010	<del>1924</del> <b>3,562</b>	<del>5460</del> <b>8,848</b>	15/16	PA&ED PS&E RW Const	<del>1,205</del> <del>1,163</del> 845 <del>1,030</del>	<b>1,324</b> <b>1,495</b> <b>990</b> <b>1,281</b>	Technical correction to Location/Description. Update cost per <a href="#">approved PCR</a> .