

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: March 23, 2015

File: SHOPP Amendments
14H-384

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-384**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY
SHOPP Statewide Development

Original Signed By

RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (2, 3, 5, 6, 9 & 10)

2014 SHOPP Amendment 14H-384
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
02	Tehama	36	75.4/76.0 75.4/78.4	Near Mineral, from 1.3 miles west to 0.7 mile west of Tramway Road; also at PM 77.0/78.4. Realign curve and widen shoulders 1.4 miles west of Tramway Road to 0.7 miles west of Diamond Road. Improve curve and install metal beam guardrail.	3533	4G030 4G03U	0213000074 0215000056	201.010	250 526	4,810 7,410	15/16	PA&ED PS&E RW Const	374 149 92 264	784 777 237 2,102	Combine PPNO: 02-3508 per approved PCR .
02	Tehama	36	76.0/77.0	Near Mineral, at Tramway Road. Improve clear recovery zone.	3508	4F530	0213000003	201.015	276	2,600	16/17	PA&ED PS&E RW Const	410 300 100 630	-	Combine with PPNO: 02-3533 per approved PCR .
03	El Dorado	50	75.4/77.3	In South Lake Tahoe, north of Route 89 to Trout Creek Bridge. Water quality improvements.	3258	3C380	0300000458	201.335	3,000	24,000 30,500	15/16	PA&ED PS&E RW Const	1,300 3,741 2,650 3,778	1,300 3,741 2,650 9,800	Update cost per approved PCR .
05	Monterey	1		In Monterey and Santa Cruz counties at various locations on Routes 1, 9, 68, and 218. Upgrade pedestrian curb ramps.	2235	0R510	0500000363	201.361	300	1,852	14/15	PA&ED PS&E RW Const	485 983 450 675	485 983 450 942	Update cost per approved PCR .
05	Monterey	101	R40.5/55.0	In Monterey County on Route 101 from Central Avenue to 0.1 mile S of Lagomarsino Avenue. Tree removal.	2312	0T990	0500020243	201.015	1,477 60	4,548 3,488	15/16	PA&ED PS&E RW Const	553 674 69 627	1,110 845 131 834	Update cost per approved PCR .
05	Santa Barbara	101	21.0/46.5	In and near Goleta, from Patterson Avenue to Gaviota State Park Entrance. Roadside safety improvements.	2456	1C970	0513000020	201.235	10	1,550 1,890	16/17	PA&ED PS&E RW Const	225 395 12 448	225 650 12 448	Update cost per approved PCR .

2014 SHOPP Amendment 14H-384
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED			
05	Santa Barbara	Var		In Santa Barbara, Monterey, San Benito, San Luis Obispo and Santa Cruz counties at various locations. Replace overhead signs with retro-reflective sheeting.	2589	1G190	0514000123	201.170	5	3,793	14/15	PA&ED PS&E RW Const	160 600 14 635	160 600 14 974	Update cost per approved PCR .
06	Fresno	41		In Fresno and Madera counties at various locations in and near the city of Fresno. Roadside safety improvements.	6697	0Q630	0613000151	201.235	12 30	2,688 2,834	15/16	PA&ED PS&E RW Const	247 700 26 576	247 734 26 576	Update cost per approved PCR .
06	Fresno	Var		In Fresno, Kings and Madera Counties at structures Nos. 42-0134, 42-0216F, 45-0007, 45-0064, and 41-0059E. Bridge seismic restoration.	6596	0K800	0612000110	201.113	0 873	4,825 8,220	15/16	PA&ED PS&E RW Const	456 1,589 18 2,132	456 2,460 65 2,460	Update cost per approved PCR .
06	Kern	99	49.6	In Kern County, at Kern Avenue Pedestrian Overcrossing. Upgrade pedestrian Overcrossing to provide Americans with Disabilities Act compliance.	6485A	0H642	0614000266	201.378	150	4,000 4,875	15/16	PA&ED PS&E RW Const	278 1,376 272 800	278 1,376 272 1,225	Update cost per approved PCR .
06	Tulare	190	20.9/21.3	Near Porterville, at Road 284. Intersection improvement. (Additional \$400,000 from local contribution)	6428	0J530	0600000188	201.010	370	1,700	14/15	PA&ED PS&E RW Const	565 585 340 290	565 585 340 580	Update cost per approved PCR .
09	Mono	395	106.3/120.5	Near Coleville, from Eastside Lane to north of Route 89; also from 0.9 mile south of the Nevada State line to the Nevada State line. Rehabilitate pavement.	0650	36430	0914000038	201.121	0	14,312	16/17 15/16	PA&ED PS&E RW Const	30 450 0 840	30 505 0 1,033	Update schedule and cost per approved PCR .

2014 SHOPP Amendment 14H-384
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED			
10	Merced	5	21.4	In Santa Nella, at the San Luis Wasteway Bridge No. 39-0167L/R. Repair Bridge deck, approach, and departure slabs.	3064	0X610	1013000003	201.119	0	2,201	14/15	PA&ED	20	20	Update cost per approved PCR .
												PS&E	70	70	
												RW	10	10	
												Const	450	716	