

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: May 07, 2015

File: SHOPP Amendments
14H-412

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-412**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY
SHOPP Statewide Development

Original Signed By

RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (5, 6, 9 & 10)

2014 SHOPP Amendment 14H-412
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
05	Monterey	101	55.2/73.8	In and near Soledad, from 0.4 mile north of North Greenfield Overcrossing to 1.2 miles north of North Gonzales Overcrossing. Rehabilitate pavement.	2536	1F69U	0515000041	201.121	2	31,554	14/15	PA&ED PS&E RW Const	509 2,398 41 1,922	509 2,398 41 2,333	Update cost per approved PCR.
05	Monterey	101	87.3/R91.5	In Salinas, from East Market Street to south of Russell/Espinosa Road. Rehabilitate pavement.	2474	1C890	0513000009	201.122	90	34,000	17/18	PA&ED PS&E RW Const	700 2,000 420 3,047	1,060 2,000 134 3,395	Update cost per approved PCR.
05	Monterey	VAR		In and near Carmel, Monterey, and Seaside, on Routes 1 and 68 at various locations. Roadside maintenance safety improvements.	2458	1C990	0513000022	201.235	12 14	2,396 2,913	17/18	PA&ED PS&E RW Const	309 708 43 376	637 1,000 11 796	Update cost per approved PCR.
05	San Benito	156	0.0/3.0	In and near San Juan Bautista, from Route 101 to Alameda Street. Rehabilitate pavement.	2434	1C870	0513000005	201.121	9	4,941	17/18 15/16	PA&ED PS&E RW Const	448 833 4 620	167 935 32 745	Update schedule and cost per approved PCR.
05	San Benito	156	R10.0/R18.4	Near Hollister, from 0.5 mile west of Hudner Overhead to the Santa Clara County line. Rehabilitate pavement. Pavement Preservation.	2430	1C840	0512000239	201.121	26	6,400	17/18 15/16	PA&ED PS&E RW Const	119 937 -4 752	158 1,064 32 842	Technical correction to Location /Description. Update schedule and cost per approved PCR.
05	San Luis Obispo	101	63.2/R69.3	In and near San Miguel, from San Marcos Creek Bridge to the Monterey County line; Also in Monterey County (PM R0.0 to R1.9). Pavement rehabilitation.	0040B	0G040	0500020020	201.120	1,062 2,000	46,276 48,927	15/16	PA&ED PS&E RW Const	3,029 5,214 430 4,598	3,029 8,487 584 7,548	Update cost per approved PCR.

2014 SHOPP Amendment 14H-412
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED			
05	Santa Barbara	101	45.6/46.4	In Gaviota, from 0.7 mile north of Beckstead Overcrossing to 0.8 mile south of Gaviota Tunnel. Planting mitigation.	2292Y	0T631	0515000084	201.010		220	16/17	PA&ED PS&E RW Const	0 130 10 140		Split from PPNO: 2292 per approved PCR
05	Santa Barbara	101	45.6/46.4	In Gaviota, from 0.7 mile north of Beckstead Overcrossing to 0.8 mile south of Gaviota Tunnel. Improve roadway alignment.	2292	0T630	0500020029	201.010	356	6,578	15/16	PA&ED PS&E RW Const	2,200 1,800 110 1,600	2,200 1,300 110 1,600	Split into PPNO: 2292Y per approved PCR
05	Santa Barbara	192	15.4/15.6	Near Carpinteria, at Arroyo Parida Creek Bridge #51-113. Replace bridge (scour).	0335	39610	0500000514	201.111	905	5,475 6,845	15/16 17/18	PA&ED PS&E RW Const	960 3,314 604 734	960 4,266 692 1,310	Update schedule and cost per approved PCR.
05	Santa Cruz	1	16.9/17.1	In the city of Santa Cruz, from the northbound on-ramp from southbound Route 17 to the northbound off-ramp to Ocean Street. Restripe and widen shoulders.	2341	1A870	0512000034	201.010		955	14/15	PA&ED PS&E RW Const	387 715 5 392	387 715 5 449	Update cost per approved PCR.
05	Santa Cruz	4	20.4/30.6	Near the city of Santa Cruz, from Shaffer Road to Swanton Road. Install rumble strips.	2384	1C310	0512000117	201.010		607	14/15	PA&ED PS&E RW Const	180 155 3 145		Delete project per approved PCR.
06	Fresno	168	T30.2/0.0	Near Prather, at Auberry Road. Improve intersection.	6623	0L340	0600000301	201.010	72 742	2,208 2,461	15/16	PA&ED PS&E RW Const	542 558 184 338	542 1,250 560 650	Update cost per approved PCR.

2014 SHOPP Amendment 14H-412
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
06	Fresno	41	33.3/33.4	In and near the city of Fresno, at the San Joaquin River Bridge No. 42-0112; also on Route 41 in Madera County at the San Joaquin River Bridge No. 41-0040 (Mad 41 PM 0.0/0.2). Retrofit bridges.	6598	0N990	0612000114	201.113	65 346	2,779 4,745	15/16	PA&ED PS&E RW Const	164 1,742 30 1,249	164 1,930 30 1,667	Update cost per approved PCR.
06	Kern	5	54.1/0.0	Near Buttonwillow, at the northbound and southbound Buttonwillow safety roadside rest areas. Upgrade water and waste water systems.	6662	0Q620	0613000150	201.235	10	2,000	16/17	PA&ED PS&E RW Const	329 980 10 850	530 980 10 1,050	Update cost per approved PCR.
06	Kern	58	R99.0/R100.3	Near Tehachapi, at Cache Creek Bridge No.50-346L/R. Replace Bridge.	6674	0Q190	0613000152	201.110	10 60	11,000	17/18	PA&ED PS&E RW Const	329 2,327 13 2,768	414 2,327 60 2,768	Update cost per approved PCR.
06	Madera	99	1.5/9.5	In and near the city of Madera, from north of Avenue 7 to south of South Gateway Drive. Rehabilitate pavement. Pavement Preservation.	6683	0R070	0614000006	201.121	100 75	8,688	16/17 15/16	PA&ED PS&E RW Const	0 912 106 1,308	0 912 106 1,308	Technical correction to Location /Description. Update schedule and cost per approved PCR.
06	Tulare	198	R4.2/R8.3 R4.2/R4.9	In Visalia, from 0.6 mile west of Road 80 to Road 80, and from Akers Street to 0.2 mile east of County Center Drive. In Visalia, from 0.7 mile west of Road 80 to Road 80; also from Akers Street to 0.2 mile east of County Center Drive (PM 6.8/R8.3). Construct median barrier.	6713	0R050	0614000001	201.010	41	2,630	16/17	PA&ED PS&E RW Const	240 680 14 662	240 680 14 662	Technical correction to Location /Description and Post Miles per approved PCR.

2014 SHOPP Amendment 14H-412
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED			
09	Inyo	127	0.0/21.0	Near Shoshone, from the San Bernardino County line to 4.6 miles north of Route 178 West. Rehabilitate pavement.	0613	35530	0912000039	201.121	40	12,199	14/15	PA&ED PS&E RW Const	0 190 35 629	0 190 35 1,075	Update cost per approved PCR.
10	San Joaquin	99	0.0/5.7	In and near Ripon, from the Stanislaus County line to south of South Junction Route 120 Separation. Rehabilitate pavement.	0163	0Q160	1013000255	201.121		13,800 13,100	17/18 15/16	PA&ED PS&E RW Const	150 700 50 1,700	150 700 50 1,700	Update schedule and cost per approved PCR.
10	San Joaquin	VAR		In San Joaquin, Mariposa, Merced, Stanislaus, and Tuolumne counties on various highways at various locations. Upgrade and/or replace aging Intelligent Transportation Systems (ITS) components.	3072	1C220	1014000103	201.315	50	5,320	14/15	PA&ED PS&E RW Const	480 967 286 776	480 967 286 1,200	Update cost per approved PCR.