

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: June 09, 2015

File: SHOPP Amendments
14H-449

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-449**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY
SHOPP Statewide Development

Original Signed By

RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (7, 8, 11 & 12)

2014 SHOPP Amendment 14H-449
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
07	Los Angeles	5	R47.7/R48	Near Santa Clarita, in the northbound lanes from 500 feet south of the Gavin Canyon Undercrossing to the end of the undercrossing. Install high friction pavement.	4789	30940	0714000282	201.010		1,260	15/16	PA&ED PS&E RW Const	400 150 20 180	150 400 20 300	Update cost per approved PCR.
07	Los Angeles	118	0.0/R14.4	In and near the city of Los Angeles, from Ventura County line to Route 210; also on Route 27 (Topanga Canyon Boulevard) from Devonshire Street to Route 118. Rehabilitate pavement.	4684	30210	0713000486	201.121	0 125	17,600 29,000	16/17 15/16	PA&ED PS&E RW Const	70 1,872 12 2,074	70 1,972 12 2,571	Update schedule and cost per approved PCR.
07	Los Angeles	405	33.0/35.5	In the city of Los Angeles, near Bel Air, from Sunset Boulevard to south of Bel Air Crest Road. Upgrade existing temporary ramps.	4629	29850	0713000270	201.310	750	10,830 14,830	15/16	PA&ED PS&E RW Const	480 1,080 60 2,400	480 2,120 60 2,830	Update cost per approved PCR.
07	Ventura	150	27.4/29.4	Near Ojai, from Polly Road to Salt Marsh Road. Install retaining wall to prevent additional storm related slope failure.	4656	3X021	0713000398	201.131	150 100	4,015 4,737	16/17 14/15	PA&ED PS&E RW Const	110 1,640 50 1,500	110 1,640 50 1,880	Update schedule and cost per approved PCR

2014 SHOPP Amendment 14H-449
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED			
08	Riverside	Var 60	Var R0.0/12.2	In and near the city of Riverside, on Route 60 from Milliken Avenue to Routes 60/91/215 Junction; also on Route 91 from Spruce Street to Routes 60/91/215 Junction. Replace transportation wireless communication system with fiber optic infrastructure.	0033R	1C640	0812000339	201.315	7	1,928	16/17	PA&ED PS&E RW Const	150 300 75 300	174 350 75 350	Technical correction to Route and Post mile. Update cost per approved PCR.
08	San Bernardino	40	0.0/R25.0	In and near Barstow and Newberry Springs, from Route 15 to east of Fort Cady Road. Regrade median cross-slope.	0207J	0R120	0812000026	201.015	2,100	17,400 20,373	15/16	PA&ED PS&E RW Const	1,537 2,157 183 2,345	1,537 2,157 183 3,170	Update cost per approved PCR.
08	San Bernardino	62	16.8/25.2	Near Joshua Tree, from west of Torres Avenue to east of Lee Drive. Provide continuous two-way left turn lane throughout corridor and widen shoulders.	0226G	0R130	0812000027	201.010	30 10	4,300 5,412	15/16	PA&ED PS&E RW Const	822 698 25 748	822 978 35 1,022	Update cost per approved PCR.
08	San Bernardino	395	19.0/35.6	Near Adelanto, 7.9 miles north of Route 18 to 10.4 miles south of Route 58. Plant establishment and environmental monitoring of the desert tortoise and fencing.	0259Q	0C122	0812000155	201.010	0	400	14/15	PA&ED PS&E RW Const	0 50 0 400	0 50 0 400	Delete project per approved PCR.

2014 SHOPP Amendment 14H-449
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
11	San Diego	5	3.9/9.2	In the cities of San Diego, Chula Vista, and National City, at various locations from Coronado Avenue to north of E Street. Install ramp meters. In the cities of San Diego, Chula Vista, and National City, at various locations from Coronado Avenue to north of E Street. Install ramp meters and widen ramps.	1107	24400	1114000045	201.315	43 220	8,706 10,528	15/16	PA&ED PS&E RW Const	800 1,200 23 1,600	800 1,233 33 1,855	Technical correction to Location / Description. Update cost per approved PCR.
11	San Diego	8	6.1/10.5	In the cities of San Diego and La Mesa, from west of Route 15 to Flecher Parkway. Transportation management systems. In and near the cities of San Diego, La Mesa, and El Cajon at various locations. Install/upgrade Transportation Management Systems.	1108	23796	1114000046	201.315	23 33	11,579	15/16	PA&ED PS&E RW Const	750 1,220 10 2,100	750 1,220 10 2,100	Technical correction to Location / Description. Update cost per approved PCR.
11	San Diego	8	9.0/15.3	In the cities of San Diego, La Mesa, and El Cajon, from west of Lake Murray Boulevard to Johnson Avenue. Pavement rehabilitation.	1062	40870	1112000017	201.121	1	17,423	16/17	PA&ED PS&E RW Const	302 989 7 2,684	636 1,142 7 2,988	Update cost per approved PCR.
11	San Diego	8	R37.8/R39.4 R37.8/R39.1	Near Pine Valley, from Route 79 to 1.6 miles east of Route 79. Construct drainage improvements. Near Pine Valley, from Route 79 to 1.3 miles east of Route 79. Construct drainage improvements.	0651	26041	1100000203	201.335		4,746	14/15	PA&ED PS&E RW Const	360 953 2 1,110	360 953 2 1,333	Technical correction to Location / Description and Post mile. Update cost per approved PCR.

2014 SHOPP Amendment 14H-449
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
11	San Diego	78	0.0/R16.5	In Oceanside, Vista, San Marcos and Escondido, from Route 5 to Route 15. Install enhanced lighting and concrete barrier, improve striping, and place markers.	1095	41570	1113000008	201.010		8,749 10,497	15/16	PA&ED PS&E RW Const	456 1,041 11 1,869	456 1,041 11 1,869	Update cost per approved PCR.
11	San Diego	78	0.6/10.9 1.5/12.2	In Oceanside, Vista, and San Marcos, from west of Jefferson Street to east of Rancho Santa Fe Road at various locations. Install access gates, pullouts, pave gore areas, and construct concrete barrier. In Oceanside, Vista, and San Marcos, from El Camino Real to west of South Twin Oaks Valley Road at various locations. Install access gates, pullouts, pave gore areas, and construct concrete barrier.	1096	40980	1112000050	201.235	60 0	2,083 2,357	15/16	PA&ED PS&E RW Const	243 597 47 566	243 680 0 706	Technical correction to Location / Description and Post mile. Update cost per approved PCR.
11	San Diego	94	59.7/60.2	Near Manzanita, from 0.8 to 1.3 miles east of Campo Creek Bridge. Realign curve, widen shoulders, and remove fixed objects from clear recovery zone.	0919	29520	1100000392	201.010	304 615	5,125 6,171	15/16	PA&ED PS&E RW Const	790 884 185 1,120	790 948 199 1,292	Update cost per approved PCR.

2014 SHOPP Amendment 14H-449
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
11	San Diego	163	2.5/4.0	In the city of San Diego, from Robinson Avenue to San Diego River. Safety enhancements that include lighting, rumble strips, striping, lighting, bridge rail end treatments and high friction surface treatment.	1103	41530	1113000018	201.015		6,193	16/17	PA&ED PS&E RW Const	448 665 2 1,261	448 710 2 1,261	Update cost per approved PCR.
12	Orange	5	23.2/30.3	In Irvine and Tustin, from Route 133 to Route 55. Update software for Advanced Transportation Management System (ATMS).	1984	0H234	1214000037	201.315		1,981	14/15	PA&ED PS&E RW Const	70 480 5 300	70 480 5 350	Update cost per approved PCR.
12	Orange	5	R23.8	In Irvine at the Traffic Management Center (TMC) at Sand Canyon Avenue. Upgrade the existing audio-visual (AV) system.	2769D	0N220	1213000182	201.315		3,500	14/15	PA&ED PS&E RW Const	105 480 0 405	105 480 0 526	Update cost per approved PCR.