

State of California
Business, Transportation and Housing Agency
Department of Transportation

PROJECT BUSINESS MATTERS
Time Extension -Project Allocation
Action Item

Prepared By:
Warren Weber
Program Manager,
Rail Program
(916) 654-2944

CTC Meeting: May 10-11, 2000
Agenda Item: 2.8a.(3)

Original Signed By

W.J. EVANS, Deputy Director
Finance
May 1, 2000

TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES
SECTION 59 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER-00-08

ISSUE

Resolution G-99-27, *STIP Guidelines*, adopted by the California Transportation Commission (CTC) on September 29, 1999, stipulates that funds programmed for all components of local grant projects or for Caltrans construction costs are available for allocation only until the end of the fiscal year identified in the STIP.

For the intercity rail projects on the attached listed, the responsible agencies will not be able to meet the project allocation deadline specified in accordance with the *STIP Guidelines* and have requested extensions to allow sufficient time to resolve outstanding issues.

RECOMMENDATION

The Department supports the project allocation extension request for two projects from the North County Transit District (NCTD) and one project from the Orange County Transportation Authority (OCTA) as described on Attachment I.

SUMMARY

The Commission has programmed \$7,970,000 in FY 1999-2000 for projects on the attached list. To date, the funds have yet to be allocated. The attached project list describes the delays that have resulted in the requests to extend the period of project allocation for these three STIP projects.

Attachment

