

State of California
Business, Transportation and Housing Agency
Department of Transportation

PROGRAM AMENDMENTS
STIP Amendment 02S-022
Notice Item
CTC Meeting: August 22, 2002

Prepared By:
Jim Nicholas
Chief
Division of Transportation Programming
(916) 654-4013

Reference No.: 2.1b.(4)

Original Signed By
ROBERT L. GARCIA
Chief Financial Officer
August 1, 2002

STIP AMENDMENT 02S-022 NOTICE

SUMMARY

This amendment splits the Magnolia Avenue Corridor Improvement project funded with \$6,418,000 in Regional Improvement Program (RIP) funds and \$3,977,000 in local funds in FY 2006-07 into two projects to enable the City of Corona to expedite a portion of the work off the state highway, as follows: 1) Improvements at the Magnolia Avenue/I-15 Interchange to be implemented by the Department funded with \$6,418,000 in RIP funds and \$1,834,000 in local funds in FY 2006-07; and 2) Local road improvements from Rimpau Avenue to Sixth Street to be implemented by the City of Corona funded with the remaining \$2,143,000 local funds in FY 2002-03.

RECOMMENDATION

The Riverside County Transportation Commission (RCTC) is requesting this amendment. The Department of Transportation (Department) has reviewed the amendment and found it to be consistent with the California Transportation Commission (Commission) adopted State Transportation Improvement Program (STIP) guidelines.

RESOLUTION

Resolved, that the California Transportation Commission (Commission) revise the 2002 State Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:

Revises:

| Project Information | | | | | | | | |
|----------------------------|--|-------|--------|-----------------------|-------------|---------|----------|----------------|
| County: | CT District: | PPNO: | EA: | Element: | Const Year: | PM Back | PM Ahead | Route/Corridor |
| Riverside | 08 | 1003 | 452200 | LA CTCO | 2006-07 | 40.2 | 40.6 | I-15 |
| Project Title: | Magnolia Avenue/Corridor Improvements I-15 Interchange Improvements | | | | | | | |
| Sponsor: | City of Corona | | | | | | | |
| Implementing Agency: | City of Corona Caltrans | | | | | | | |
| RTPA/CTC: | Riverside County Transportation Commission (RCTC) | | | | | | | |
| Location: | Magnolia Avenue/Corridor Improvements project from Rimpau Ave. to Sixth Street/ I-15 Interchange Improvements from El Sobrante Road to Access Control Line east of proposed NB off ramp | | | | | | | |
| Description: | Reconstruct the I-15 northbound entrance ramp, realign the NB exit ramp, signal installation/modifications, intersection improvements at Rimpau Avenue, Compton Avenue and widening/restriping Magnolia Avenue from Rimpau Avenue to Sixth Street, installation of at grade railroad crossing safety devices, and installation of Bus Bay. | | | | | | | |

| STIP Programming – RIP (Dollars in Thousands) | | | | | | | | |
|--|-------|-----------|-----------|-----------|-----------|-----------|--|---------|
| Component | PRIOR | 2002/2003 | 2003/2004 | 2004/2005 | 2005/2006 | 2006/2007 | | Total |
| PA&ED | | | | | | | | |
| PS&E | | | | | | | | |
| R/W SUP | | | | | | | | |
| CON SUP | | | | | | \$548 | | \$548 |
| R/W | | | | | | | | |
| CON | | | | | | \$6,418 | | \$6,418 |
| | | | | | | \$5,870 | | \$5,870 |
| TOTAL | | | | | | \$6,418 | | \$6,418 |

| Local – City of Corona (Dollars in Thousands) | | | | | | | | |
|--|-------|-----------|-----------|-----------|-----------|-----------|--|---------|
| Component | PRIOR | 2002/2003 | 2003/2004 | 2004/2005 | 2005/2006 | 2006/2007 | | Total |
| PA&ED | | \$350 | | | | | | \$350 |
| PS&E | | \$448 | \$900 | | | | | \$900 |
| | | | | | | | | \$448 |
| R/W SUP | | | | | | | | |
| CON SUP | | | | | | \$436 | | \$436 |
| R/W | | | \$600 | | | | | \$600 |
| CON | | | | | | \$2,127 | | \$2,127 |
| | | | | | | \$0 | | |
| TOTAL | | \$350 | \$1,500 | | | \$2,127 | | \$3,977 |
| | | \$798 | \$600 | | | \$436 | | \$1,834 |

| Total (Dollars in Thousands) | | | | | | | | |
|-------------------------------------|-------|-----------|-----------|-----------|-----------|-----------|--|----------|
| Component | PRIOR | 2002/2003 | 2003/2004 | 2004/2005 | 2005/2006 | 2006/2007 | | Total |
| PA&ED | | \$350 | | | | | | \$350 |
| PS&E | | \$448 | \$900 | | | | | \$900 |
| | | | | | | | | \$448 |
| R/W SUP | | | | | | | | |
| CON SUP | | | | | | \$984 | | \$984 |
| R/W | | | \$600 | | | | | \$600 |
| CON | | | | | | \$8,545 | | \$8,545 |
| | | | | | | \$5,870 | | \$5,870 |
| TOTAL | | \$350 | \$1,500 | | | \$8,545 | | \$10,395 |
| | | \$798 | \$600 | | | \$6,854 | | \$8,252 |

BACKGROUND


This amendment splits the Magnolia Avenue Corridor Improvement project funded with \$6,418,000 in Regional Improvement Program (RIP) funds and \$3,977,000 in local funds in FY 2006-07 into two projects to enable the City of Corona to expedite a portion of the work off the state highway, as follows: 1) Improvements at the Magnolia Avenue/I-15 Interchange to be implemented by the Department funded with \$6,418,000 in RIP funds and \$1,834,000 in local funds in FY 2006-07; and 2) Local road improvements from Rimpau Avenue to Sixth Street to be implemented by the City of Corona funded with the remaining \$2,143,000 local funds in FY 2002-03.

The Department's implemented project consists of various congestion mitigation and traffic safety improvements along Magnolia Avenue and the I-15 interchange area in the eastern part of the City of Corona. The proposed improvements consist primarily of safety improvements related to the high volume of truck traffic. Splitting the local road portion of work from the currently programmed project will allow the City of Corona to immediately proceed with local improvements that were originally programmed in FY 2006-07.

ATTACHMENT

STIP AMENDMENT 02S-022

Location Map



08-Riverside
PPNO 1003

Location: In the City of Corona, Route 15 at
Magnolia Avenue

Description: Interchange reconstruction

