

# Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: February 26-27, 2003

Reference No.: 2.1a.(8)  
Action Item

From: ROBERT L. GARCIA  
Chief Financial Officer

Prepared by: Jim Nicholas  
Division Chief  
Transportation Programming

Ref: **STIP AMENDMENT 02S-048 ACTION**

The Riverside County Transportation Commission (RCTC) is requesting the California Transportation Commission (Commission) to approve this State Transportation Improvement Program (STIP) amendment. This amendment was noticed at the January 2003 Commission meeting. There were no questions on the notice and the Commission requested the Action Item be placed on the consent calendar for the February 2003 meeting.

The City of Palm Springs proposes to delay \$1,936,000 of Regional Improvement Program (RIP) funds from Fiscal Year (FY) 2003-04 to FY 2004-05 for Construction (CON) of the Indian Canyon Drive Widening project (PPNO 1007). This is a revenue neutral programming action.

## **RECOMMENDATION:**

The Department of Transportation (Department) recommends that the item be placed on the consent calendar for approval at the February 2003 Commission meeting.

**BACKGROUND:**

The City of Palm Springs will be requesting an allocation for the environmental (PA&ED) component at the February 2003 Commission meeting for the widening of Indian Canyon Drive. Once the PA&ED allocation is approved, the City will need 18 to 24 months to complete the environmental approval process. To accommodate this schedule, the City is requesting to delay the Construction component from FY 2003-04 to FY 2004-05.

**RESOLUTION:**


Resolved, that the California Transportation Commission (Commission) revise the 2002 State Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:

**Revises:**

County	CT District	PPNO	EA	Element	Const. Year	PM Back	PM Ahead	Route/Corridor						
Riverside County	08	1007	--	LA	2003-04 2004-05	--	--	--						
<b>Implementing Agency:</b> (by component)		PA&ED	City of Palm Springs		AB 3090	PS&E	City of Palm Springs	AB 3090						
		R/W	City of Palm Springs		AB 3090	CON	City of Palm Springs	AB 3090						
<b>RTPA/CTC :</b>		Riverside County Transportation Commission (RCTC)												
<b>Project Title:</b>		Indian Canyon Drive Widening												
<b>Location:</b>		In the City of Palm Springs, on Indian Canyon Drive from Tramview Road to Union Pacific Railroad Bridge												
<b>Description:</b>		Widen existing two-lane roadway to four lanes												
<b>(DOLLARS IN THOUSANDS)</b>														
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component						
		Prior	02/03	03/04	04/05	05/06	06/07	PA&ED (E & P)	PS&E (Design)	R/W SUP	CON SUP	R/W	CON	
<b>STIP Programming – RIP</b>														
Existing	\$2,199		\$263	\$1,936				\$87	\$176					\$1,936
Change	\$0			(\$1,936)	\$1,936									
Proposed	\$2,199		\$263	\$0	\$1,936			\$87	\$176					\$1,936
<b>City of Palm Springs – Local Funds</b>														
Existing	\$1,125		\$135	\$990				\$45	\$90					\$990
Change	\$0			(\$990)	\$990									
Proposed	\$1,125		\$135	\$0	\$990			\$45	\$90					\$990
<b>TOTALS</b>														
Existing	\$3,324		\$398	\$2,926				\$132	\$266					\$2,926
Change	\$0			(\$2,926)	\$2,926									
Proposed	\$3,324		\$398	\$0	\$2,926			\$132	\$266					\$2,926

**STIP AMENDMENT 02S-048**

Location Map



08-Riverside  
PPNO 1007

Location: In Palm Springs, Indian Canyon Road from Tramview Road to Union Pacific Railroad bridge.

Description: Widen roadway.

