

Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: February 25-26, 2004

Reference No.: 2.1b.(2)
Information Item

From: ROBERT L. GARCIA
Chief Financial Officer

Prepared by: Jim Nicholas
Division Chief
Transportation Programming

Ref: **STIP AMENDMENT 02S-123**

The San Joaquin Council of Governments (SJCOG) has requested that this proposed State Transportation Improvement Program (STIP) amendment be noticed at the February 2004 California Transportation Commission (Commission) meeting, and be considered for approval in April 2004. This notice is an informational item allowing the Commission to review the proposal, comment and/or ask questions prior to taking formal action in April 2004 or later.

SJCOG proposes to move \$16,040,000 in Regional Improvement Program (RIP) funds from the Route 12 (Bouldin Island) Passing Lanes project (PPNO 7350) to the Tracy Widening, Stage 2 and 3 project (PPNO 7965B), and to move \$2,629,000 in RIP funds from Route 12 Kettleman Lane Gap Closure project (PPNO 7398) to the Route 99 Widening in North Stockton project (PPNO 7673). The Route 12 (Bouldin Island) Passing Lanes project and the Route 12 Kettleman Lane Gap Closure project will be removed from the STIP.

SJCOG also requests the Commission approve an AB 3090 Reimbursement for a total of \$117,976,000 in RIP and Interregional Improvement Program (IIP) funds with local measure funds (Measure K) for later reimbursement on four projects in San Joaquin County. SJCOG proposes to replace \$2,408,000 in RIP on the Route 99/120 East (Yosemite Ave) Interchange project (PPNO 7635); replace \$5,388,000 in RIP funds on the Route 99/Hammer Lane Interchange project (PPNO 9841); replace \$7,862,000 in RIP funds and \$19,476,000 in IIP funds on the Route 99 Widening in North Stockton project (PPNO 7673); and replace \$43,710,000 in RIP funds and \$39,132,000 in IIP funds on the Tracy Widening, Stage 2 and 3 projects (PPNO 7965B). This is a revenue neutral programming action. The projects are subject to rescheduling in the 2004 STIP.

RECOMMENDATION:

The Department of Transportation (Department) recommends that a representative of SJCOG attend the February 2004 Commission meeting to address questions the Commission may have regarding this STIP amendment.

BACKGROUND:

This request follows AB 3090 Guidelines, which allows a Local Agency to use its own funds (non-state or non-federal) to complete a project component early to be later reimbursed with STIP funds currently programmed on the project. An AB 3090 reimbursement agreement will be drafted and submitted to Commission staff for review prior to the April 2004 Commission meeting.

SJCOG has submitted a statement to the Department regarding this AB 3090 amendment as to why they are requesting reimbursement over replacement. San Joaquin County does not have \$118,000,000 in projects that can be substituted as replacement projects.

Route 12 (Bouldin Island) Passing Lanes Project (PPNO 7350)

This project is currently programmed with \$1,184,000 in RIP funds for Construction Support (CON SUP) in FY 2004-05 and \$14,856,000 in RIP funds for CON in FY 2004-05. The scope on this project will need to be revised due to geotechnical issues that were identified during surveying for the environmental document. The scope change will substantially increase the cost of the project; therefore, SJCOG proposes to move \$16,040,000 in RIP funding from the Route 12 (Bouldin Island) Passing Lanes project to FY 2004-05 CON on the Tracy Widening, Stage 2 and 3 project (PPNO 7965B). The Route 12 (Bouldin Island) Passing Lane project will be removed from the 2002 STIP.

Final project development expenditures on this project will be reported at time of action.

Route 12 Kettleman Lane Gap Closure (PPNO 7398)

This project is currently programmed with \$336,000 in RIP funds for Right of Way (R/W) in FY 2005-06 and \$2,293,000 in RIP funds for CON in FY 2006-07. In an agreement entered into on July 16, 2003 between the City of Lodi and the State of California under Agreement 10-151 and Amendment No. 1, 10-151 A-1, the City of Lodi is to pay one hundred percent (100%) of the actual cost of the project. This project has become a local agency project and the RIP funding is no longer needed. SJCOG proposes to move the \$2,629,000 of RIP funding programmed on Route 12 Kettleman Gap Closure project to FY 2006-07 CON on the Route 99 Widening in North Stockton project (PPNO 7673). Route 12 Kettleman Lane Gap Closure project will be removed from the 2002 STIP.

Route 99/120 East (Yosemite Ave) Interchange (PPNO 7635)

This project consists of widening Route 120 through the interchange, reconstructing the Route 99 overhead, reconstructing the interchange on-ramps and off-ramps and signaling the interchange ramps. The project will improve traffic operations and provide additional capacity through the interchange.

This project is currently programmed with \$408,000 in RIP funds for CON SUP and \$2,000,000 in RIP funds for CON in FY 2003-04. This project is scheduled to be ready to list in April 2004 and ready to advertise in May 2004.

SJCOG proposes to replace \$408,000 of FY 2003-04 RIP CON SUP and \$2,000,000 of FY 2003-04 RIP CON funds on the Route 99/120 East (Yosemite Ave) Interchange project with local funds for later reimbursement (PPNO 7635C) in FY 2006-07. SJCOG also requests to change the implementing agency from the Department to the City of Manteca for the CON component of the project.

Route 99 Widening in North Stockton (PPNO 7673)

This project consists of widening Route 99 from a four-lane freeway to a six-lane freeway between Route 4 to Hammer Lane, and adding auxiliary lanes between Wilson Way and Hammer Lane. The widening will help alleviate traffic congestion, improve operations and accommodate additional traffic capacity along Route 99.

This project is currently programmed with \$5,233,000 in RIP funds for CON in FY 2003-04; \$2,752,000 in IIP funds for CON SUP and \$16,724,000 in IIP funds for CON in FY 2003-04. SJCOG proposes to move \$2,629,000 in RIP funds from Route 12 Kettleman Lane Gap Closure project (PPNO 7398) to FY 2006-07 CON on the Route 99 Widening in North Stockton project, to offset a construction cost increase. This project is currently on schedule for delivery.

SJCOG proposes to replace \$5,233,000 of FY 2003-04 RIP CON and \$2,629,000 of FY 2006-07 RIP CON funds on the Route 99 in North Stockton project with local funds for later reimbursement (PPNO 7673C) in FY 2008-09. SJCOG also proposes to replace \$2,752,000 of FY 2003-04 IIP CON SUP funds and \$16,724,000 of FY 2003-04 IIP CON funds on the Route 99 Widening in North Stockton project with local funds for later reimbursement (PPNO 7673C) in FY 2006-07. SJCOG also requests to change the implementing agency from the Department to the City of Stockton for the CON component of the project.

Route 99/Hammer Lane Interchange (PPNO 9841)

This project consists of widening the overcrossing, realigning the frontage road and reconstructing the interchange ramps. It will improve the traffic capacity of the interchange.

This project is currently programmed with \$2,467,000 in RIP funds for CON SUP and \$2,921,000 in RIP funds for CON in FY 2003-04. This project is currently on schedule for delivery.

SJCOG proposes to replace \$5,388,000 of RIP funds in FY 2003-04 on the Route 99/Hammer Lane Interchange project with local funds for later reimbursement (PPNO 9841C) in FY 2008-09. SJCOG also requests to change the implementing agency from the Department to the City of Stockton for the CON component of the Route 99/Hammer Lane Interchange project.

Tracy Widening, Stage 2 and 3 (PPNO 7965B)

This project consists of widening Interstate 205 (I-205) from four to six lanes in San Joaquin County and near Tracy from the West 11th Street overcrossing to the junction of I-205 and I-5. The project will construct two new lanes in the median, widen and seismically retrofit six structures, construct concrete median barrier, construct soundwalls and rehabilitate existing pavement. The project will provide capacity and alleviate traffic congestion.

This project is currently programmed in FY 2003-04 with the following funds: \$550,000 in RIP for R/W; \$2,502,000 in RIP for CON SUP; \$24,618,000 in RIP for CON; \$550,000 in IIP for R/W; \$2,502,000 in IIP for CON SUP; \$36,080,000 in IIP for CON; and \$25,000,000 in Traffic Congestion Relief Program (TCRP) funds. At the December 2003 Commission meeting, a 12-month time extension was approved for the CON component under Waiver W-03-28. The time extension was approved due to lack of State Highway Account funds needed for right of way acquisition. The environmental document has been delayed on this project due to a biological opinion from the United States Fish and Wildlife Services and unresolved mitigation issues of the Riparian Brush Rabbit. The acquisition of right of way may be impacted by the final approval of the environmental document. This project will be ready to list July 2004 at the earliest.

SJCOG proposes to move \$16,040,000 in RIP funds from the Route 12 (Bouldin Island) Passing Lane project (PPNO 7350) to FY 2004-05 CON on the Tracy Widening, Stage 2 and 3 project to replace a portion of the TCRP funds currently programmed on the project.

SJCOG proposes to replace \$2,502,000 of FY 2003-04 RIP CON SUP funds; \$550,000 of FY 2003-04 RIP R/W funds; \$24,618,000 of FY 2003-04 RIP CON funds; and \$16,040,000 of FY 2004-05 RIP CON funds with local funds for later reimbursement in FY 2006-07, FY 2007-08 and FY 2008-09. SJCOG also proposes to replace \$2,502,000 of FY 2003-04 IIP CON SUP funds, \$550,000 of FY 2003-04 IIP R/W funds and \$36,080,000 of FY 2003-04 IIP funds with local funds for later reimbursement (PPNO 7965C) in FY 2007-08.

RESOLUTION:

Resolved, that the California Transportation Commission (Commission) revise the 2002 State Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:

Deletes:

County	District	PPNO	EA	Element	Const. Year	PM Back	PM Ahead	Route/Corridor					
San Joaquin	10	7350	0A840K	CO	2004-05	0.1	10.1	12					
Implementing Agency: (by component)		PA&ED	Caltrans			PS&E	Caltrans						
		R/W	Caltrans			CON	Caltrans						
RTPA/CTC:		San Joaquin Council of Governments											
Project Title:		Route 12 (Bouldin Island) Passing Lanes											
Location:		Near Terminous - Sacramento County line to Route 5											
Description:		Add passing lanes at two locations											
(DOLLARS IN THOUSANDS)													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	02/03	03/04	04/05	05/06	06/07	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
RIP													
Existing	18,365	1,614	711		16,040			711	14,856	673	801	140	1,184
Change	(16,040)	0	0		(16,040)			0	(14,856)	0	0	0	(1,184)
Proposed	2,325	1,614	711		0			711	0	673	801	140	0
Total													
Existing	18,365	1,614	711		16,040			711	14,856	673	801	140	1,184
Change	(16,040)	0	0		(16,040)			0	(14,856)	0	0	0	(1,184)
Proposed	2,325	1,614	711		0			711	0	673	801	140	0

And Deletes:

County	District	PPNO	EA	Element	Const. Year	PM Back	PM Ahead	Route/Corridor					
San Joaquin	10	7398	0G570K	CO	2006-07	15.2	17.5	12					
Implementing Agency: (by component)		PA&ED	City of Lodi			PS&E	City of Lodi						
		R/W	City of Lodi			CON	City of Lodi						
RTPA/CTC:		San Joaquin Council of Governments											
Project Title:		SR-12 Kettleman Lane Gap Closure											
Location:		In City of Lodi - On SR-12 from Tienda Drive to Ham Lane and Stockton Street to Cherokee Lane											
Description:		Widen to 4 lanes											
(DOLLARS IN THOUSANDS)													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	02/03	03/04	04/05	05/06	06/07	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
RIP													
Existing	2,629				336	2,293		336	2,293				
Change	(2,629)				(336)	(2,293)		(336)	(2,293)				
Proposed	0				0	0		0	0				
Loc Funds													
Existing	823	473	241	109				186	109	140	333	55	
Change	0	0	0	0				0	0	0	0	0	
Proposed	823	473	241	109				186	109	140	333	55	
Total													
Existing	3,452	473	241	109		336	2,293	522	2,402	140	333	55	
Change	(2,629)	0	0	0		(336)	(2,293)	(336)	(2,293)	0	0	0	
Proposed	823	473	241	109		0	0	186	109	140	333	55	

And Revises:

County	District	PPNO	EA	Element	Const. Year	PM Back	PM Ahead	Route/Corridor					
San Joaquin	10	7635	3A090K	CO	2003-04	6.4	7	99					
Implementing Agency: (by component)		PA&ED	Caltrans			PS&E	Caltrans						
		R/W	Caltrans			CON	Caltrans-City of Manteca						
RTPA/CTC:		San Joaquin Council of Governments											
Project Title:		Route 99/120 East (Yosemite Avenue) Interchange											
Location:		Manteca - at the Route 99/Route 120 (Yosemite Avenue) interchange											
Description:		Widen Route 120 through the interchange area, including reconstructing the Route 99 overhead and on/off ramps											
(DOLLARS IN THOUSANDS)													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	02/03	03/04	04/05	05/06	06/07	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
RIP													
Existing	2,408			2,408				2,000					408
Change	(2,408)			(2,408)				(2,000)					(408)
Proposed	0			0				0					0
Local Funds - (Measure K) AB 3090													
Existing	0			0				0					0
Change	2,408			2,408				2,408					0
Proposed	2,408			2,408				2,408					0
Demo													
Existing	6,000			6,000				5,741					259
Change	0			0				0					0
Proposed	6,000			6,000				5,741					259
Local Funds (City of Manteca)													
Existing	1,064			1,064			515	549					
Change	0			0			0	0					
Proposed	1,064			1,064			515	549					
Local Funds (Measure K)													
Existing	3,563			3,563			740	2,010				211	602
Change	0			0			0	(408)				0	408
Proposed	3,563			3,563			740	1,602				211	1,010
Total													
Existing	13,035			13,035			1,255	10,300				211	1,269
Change	0			0			0	0				0	0
Proposed	13,035			13,035			1,255	10,300				211	1,269

And Adds:

County	District	PPNO	EA	Element	Const. Year	PM Back	PM Ahead	Route/Corridor					
San Joaquin	10	7635C	--	LA	--	--	--	--					
Implementing Agency: (by component)		PA&ED				PS&E							
		R/W				CON							
RTPA/CTC:		San Joaquin Council of Governments											
Project Title:		AB 3090 Reimbursement (Route 99/120 East (Yosemite) Interchange)											
Location:		AB 3090 Reimbursement											
Description:		AB 3090 Reimbursement											
(DOLLARS IN THOUSANDS)													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	02/03	03/04	04/05	05/06	06/07	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
RIP													
Existing	0						0	0					
Change	2,408						2,408	2,408					
Proposed	2,408						2,408	2,408					
Total													
Existing	0						0	0					
Change	2,408						2,408	2,408					
Proposed	2,408						2,408	2,408					

And Revises:

County	District	PPNO	EA	Element	Const. Year	PM Back	PM Ahead	Route/Corridor					
San Joaquin	10	7673	445400	CO	2003-04	18.6	22.9	99					
Implementing Agency: (by component)	PA&ED	Caltrans				PS&E	Caltrans						
	R/W	Caltrans				CON	Caltrans	City of Stockton x AB 3090					
RTPA/CTC:	San Joaquin Council of Governments												
Project Title:	Route 99 Widening in North Stockton												
Location	Stockton - Route 4 West to Hammer Lane												
Description:	Widen 4 lane freeway to six lane freeway												
(DOLLARS IN THOUSANDS)													
FUND	TOTAL	Project Totals by Fiscal Year					Project Totals by Component						
		Prior	02/03	03/04	04/05	05/06	06/07	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
RIP													
Existing	5,233			5,233			0		5,233				
Change	(2,604)			(5,233)			2,629		(2,604)				
Change	(2,629)						(2,629)		(2,629)				
Proposed	0			0			0		0				
IIP													
Existing	19,476			19,476					16,724				2,752
Change	(19,476)			(19,476)					(16,724)				(2,752)
Proposed	0			0					0				0
Local Funds (Measure K)													
Existing	9,520			9,520					9,520				0
Change	3,819			3,819					228				3,591
Proposed	13,339			13,339					9,748				3,591
Local Funds (Measure K) AB 3090													
Existing	0			0			0		0				
Change	27,338			24,709			2,629		27,338				
Proposed	27,338			24,709			2,629		27,338				
Total													
Existing	34,229			34,229			0		31,477				2,752
Change	6,448			3,819			2,629		5,609				839
Proposed	40,677			38,048			2,629		37,086				3,591

And Adds:

County	District	PPNO	EA	Element	Const. Year	PM Back	PM Ahead	Route/Corridor					
San Joaquin	10	7673C	--	LA	--	--	--	--					
Implementing Agency: (by component)	PA&ED					PS&E							
	R/W					CON							
RTPA/CTC:	San Joaquin Council of Governments												
Project Title:	AB 3090 Reimbursement (Route 99 Widening in North Stockton)												
Location	AB 3090 Reimbursement												
Description:	AB 3090 Reimbursement												
(DOLLARS IN THOUSANDS)													
FUND	TOTAL	Project Totals by Fiscal Year					Project Totals by Component						
		Prior	04/05	05/06	06/07	07/08	08/09	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
RIP													
Existing	0						0		0				
Change	7,862						7,862		7,862				
Proposed	7,862						7,862		7,862				
IIP													
Existing	0						0		0				
Change	19,476						19,476		19,476				
Proposed	19,476						19,476		19,476				
Total													
Existing	0						0		0				
Change	27,338						19,476		7,862				
Proposed	27,338						19,476		7,862				

And Revises:

County	District	PPNO	EA	Element	Const. Year	PM Back	PM Ahead	Route/Corridor					
San Joaquin	10	9841	445600	CO	2003-04	22.8	23	99					
Implementing Agency: (by component)	PA&ED	Caltrans				PS&E	Caltrans						
	R/W	Caltrans				CON	Caltrans-City of Stockton						
RTPA/CTC:	San Joaquin Council of Governments												
Project Title:	Route 99/Hammer Lane Interchange												
Location	Stockton - Hammer Lane												
Description:	Modify interchange												
(DOLLARS IN THOUSANDS)													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	02/03	03/04	04/05	05/06	06/07	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
RIP													
Existing	5,388			5,388				2,921					2,467
Change	(5,388)			(5,388)				(2,921)					(2,467)
Proposed	0			0				0					0
Local Funds - (Measure K) AB 3090													
Existing	0			0				0					
Change	5,388			5,388				5,388					
Proposed	5,388			5,388				5,388					
Local Funds (Measure K)													
Existing	14,239			14,239				14,239					0
Change	2,695			2,695				0	0	0	0		2,695
Proposed	16,934			16,934				14,239					2,695
RSTP													
Existing	404			404				404					
Change	0			0				0					
Proposed	404			404				404					
Local Funds (City of Stockton)													
Existing	4,037			4,037				4,037					
Change	0			0				0					
Proposed	4,037			4,037				4,037					
Total													
Existing	24,068			24,068				21,601					2,467
Change	2,695			2,695				2,467					228
Proposed	26,763			26,763				24,068					2,695

And Adds:

County	District	PPNO	EA	Element	Const. Year	PM Back	PM Ahead	Route/Corridor					
San Joaquin	10	9841C	--	LA	--	--	--	--					
Implementing Agency: (by component)	PA&ED					PS&E							
	R/W					CON							
RTPA/CTC:	San Joaquin Council of Governments												
Project Title:	AB 3090 Reimbursement (Route 99/Hammer Lane Interchange)												
Location	AB 3090 Reimbursement												
Description:	AB 3090 Reimbursement												
(DOLLARS IN THOUSANDS)													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	03/04	04/05	05/06	06/07	08/09	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
RIP													
Existing	0						0	0					
Change	5,388						5,388	5,388					
Proposed	5,388						5,388	5,388					
Total													
Existing	0						0	0					
Change	5,388						5,388	5,388					
Proposed	5,388						5,388	5,388					

And Revises:


County	District	PPNO	EA	Element	Const. Year	PM Back	PM Ahead	Route/Corridor					
San Joaquin	10	7965B	300160	CO	2003-04	R3.0	R13.6	205					
Implementing Agency: (by component)		PA&ED	Caltrans			PS&E	Caltrans						
		R/W	Caltrans			CON	Caltrans						
RTPA/CTC:		San Joaquin Council of Governments											
Project Title:		Tracy Widening, stage 2 & 3											
Location		Tracy - W 11th Street (Old US 50) to Route 5											
Description:		Widen from 4 lanes to 6 lanes freeway											
(DOLLARS IN THOUSANDS)													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	02/03	03/04	04/05	05/06	06/07	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
RIP													
Existing	30,071	821	1,580	27,670	0			550	24,618	821	1,473	107	2,502
Change	(11,630)	0	0	(27,670)	16,040			(550)	(8,578)	0	0	0	(2,502)
Change	(16,040)				(16,040)				(16,040)				
Proposed	2,401	821	1,580	0	0			0	0	821	1,473	107	0
IIP													
Existing	41,535	822	1,581	39,132				550	36,080	822	1,474	107	2,502
Change	(39,132)	0	0	(39,132)				(550)	(36,080)	0	0	0	(2,502)
Proposed	2,403	822	1,581	0				0	0	822	1,474	107	0
TCRP													
Existing	25,000			25,000					25,000				
Change	0			0					0				
Proposed	25,000			25,000					25,000				
Local Funds (Measure K)													
Existing	0			0	0				0				
Change	82,842			66,802	16,040				82,842				
Proposed	82,842			66,802	16,040				82,842				
Total													
Existing	96,606	1,643	3,161	91,802	0			1,100	85,698	1,643	2,947	214	5,004
Change	16,040	0	0	0	16,040			(1,100)	22,144	0	0	0	(5,004)
Proposed	112,646	1,643	3,161	91,802	16,040			0	107,842	1,643	2,947	214	0

And Adds:

County	District	PPNO	EA	Element	Const. Year	PM Back	PM Ahead	Route/Corridor					
San Joaquin	10	7965C	--	LA	--	--	--	--					
Implementing Agency: (by component)		PA&ED				PS&E							
		R/W				CON							
RTPA/CTC:		San Joaquin Council of Governments											
Project Title:		AB 3090 Reimbursement (Tracy Widening, Stage 2 and 3)											
Location		AB 3090 Reimbursement											
Description:		AB 3090 Reimbursement											
(DOLLARS IN THOUSANDS)													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	04/05	05/06	06/07	07/08	08/09	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
RIP													
Existing	0				0	0	0		0				
Change	43,710				17,620	25,244	846		43,710				
Proposed	43,710				17,620	25,244	846		43,710				
IIP													
Existing	0					0			0				
Change	39,132					39,132			39,132				
Proposed	39,132					39,132			39,132				
Total													
Existing	0				0	0	0		0				
Change	82,842				17,620	64,376	846		82,842				
Proposed	82,842				17,620	64,376	846		82,842				

STIP AMENDMENT 02S-123

Location Map



10-San Joaquin
PPNO 7350


Location: Near Terminous, Route 12 from Sacramento County Line to Route 5.

Description: Add passing lanes.



STIP AMENDMENT 02S-123

Location Map



10-San Joaquin

PPNO 7398


Location: Lodi, Route 12 from Tienda Drive to Ham Lane and from Stockton Street to Cherokee Lane.

Description: Widen to four lanes.



STIP AMENDMENT 02S-123

Location Map



10-San Joaquin

PPNO 7635, PPNO 7673, PPNO 9841, PPNO 7965B

Location: PPNO 7635: Manteca, Route 99 at Route 120.
 PPNO 7673: Stockton, Route 99 from Route 4 West to Hammer Lane.
 PPNO 9841: Stockton, Route 99 at Hammer Lane.
 PPNO 7965B: Tracy, Route 205 from 11th Avenue to Route 5.

Description: PPNO 7635: Reconstruct Interchange.
 PPNO 7673: Widen from four to six lanes.
 PPNO 9841: Reconstruct Interchange.
 PPNO 7965B: Widen from four to six lanes.

