

Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: December 14-15, 2005

Reference No.: 3.6
Information Item

From: CINDY McKIM
Chief Financial Officer

Prepared by: Terry Abbott
Division Chief
Local Assistance

Ref: **STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL ASSISTANCE
STIP PROJECTS, PER FY 2005-06 ALLOCATION PLAN CRITERIA**

SUMMARY:

In July and August 2005, the California Transportation Commission (Commission) allocated construction funds totaling \$18,784,000 for 29 locally-administered State Transportation Improvement Program (STIP) projects. As of November 9, 2005, seven projects totaling \$3,459,000 had been awarded. Of the remaining 22 projects (totaling \$15,325,000), 12 are expected to be awarded on time. The implementing agencies for the remaining ten projects will be requesting time extensions. The attached list provides a status of the projects voted but not yet awarded.

BACKGROUND:

On July 14, 2005, the Commission adopted the Fiscal Year (FY) 2005-06 STIP/SHOPP Allocation Plan and Criteria requiring agencies receiving an allocation in FY 2005-06 to award the contract within six months or request a time extension. The resolution also requires the receiving agencies to report back after four months of vote as to the status of award.

Attachment

Project Construction Allocations For Fiscal Year 2005-06
Subject to 6-month Deadline Per Fiscal Year 2005-06 STIP/SHOPP Allocation Plan and Criteria
Projects Voted Not Awarded After Four Months
 As of November 9, 2005

Agency Name	Project Description	PPNO	Allocation Date	Award Deadline	Allocation Amount	Project Status
Sierra County	Bridge Replacement	03-1L27	14-Jul-05	14-Jan-06	\$195,000	The project will be awarded by January 2006.
San Francisco County	Bicycle Related - Other	04-2007T	14-Jul-05	14-Jan-06	\$368,000	The project will be awarded by January 2006.
Port of San Francisco	Bicycle Related - Other	04-2007V	14-Jul-05	14-Jan-06	\$400,000	The project will be awarded by January 2006.
Orange	Bicycle bridge and bikeway	12-2134B	14-Jul-05	14-Jan-06	\$375,000	The project was expected to be awarded by the end of November
Salinas	Improvements to Sanborn Road	05-1160	14-Jul-05	14-Jan-06	\$1,000,000	A 3-month time extension is being requested under item 2.8b(2).
Porterville	Bicycle Storage Facility	06-D017	14-Jul-05	14-Jan-06	\$39,000	A 5-month time extension is being requested under item 2.8b(2).
Los Angeles	Create two bus stop plazas and improve eight bus stops	07-3450	14-Jul-05	14-Jan-06	\$554,000	A 12-month time extension is being requested under item 2.8b(2).
Brea	Median Landscaping	12-2134A	14-Jul-05	14-Jan-06	\$500,000	A 3-month time extension is being requested under item 2.8b(2).
Irvine	Culver Drive Realignment and Widening Bike Trail	12-2134D	14-Jul-05	14-Jan-06	\$297,000	A 20-month time extension is being requested under item 2.8b(2).
Irvine	Culver Drive Realignment and Widening Landscape	12-2134D	14-Jul-05	14-Jan-06	\$495,000	A 20-month time extension is being requested under item 2.8b(2).
Huntington Beach	Landscaping and sidewalk	12-2134C	14-Jul-05	14-Jan-06	\$285,000	A time extension will be requested in February 2006.
City of Point Arena	Coastal Access Scenic Bikeway	01-4060	18-Aug-05	18-Feb-06	\$578,000	A time extension will be requested in February 2006.
Lassen County	New roadway construction and Class I Bikeway	02-2121	18-Aug-05	18-Feb-06	\$6,871,000	A time extension will be requested in February 2006.
Trinity County	Road Rehabilitation	02-2216	18-Aug-05	18-Feb-06	\$729,000	The project will be awarded by February 2006.
Siskiyou County	Bridge Replacement	02-2301	18-Aug-05	18-Feb-06	\$57,000	The project will be awarded by February 2006.
Siskiyou County	Bridge Replacement	02-2304	18-Aug-05	18-Feb-06	\$27,000	The project will be awarded by February 2006.
Shasta County	Bridge Replacement	02-2308C	18-Aug-05	18-Feb-06	\$200,000	The project will be awarded by February 2006.
City of Santa Maria	Roadway Widening	05-1210	18-Aug-05	18-Feb-06	\$1,016,000	The project will be awarded by February 2006.

Agency Name	Project Description	PPNO	Allocation Date	Award Deadline	Allocation Amount	Project Status
City of Santa Maria	Roadway Widening	05-1223	18-Aug-05	18-Feb-06	\$625,000	The project will be awarded by February 2006.
City of Visalia	STIP project to purchase and install emergency vehicle preemption emitters	06-8688	18-Aug-05	18-Feb-06	\$186,000	The project will be awarded by February 2006.
City of Los Angeles	Renovation of Train Station	07-3174	18-Aug-05	18-Feb-06	\$105,000	A time extension will be requested in February 2006.
City of Buena Park	Median landscaping enhancements	12-2134E	18-Aug-05	18-Feb-06	\$423,000	The project will be awarded by February 2006.
Total					\$15,325,000	