

# Memorandum

To: CHAIR AND COMMISSIONERS  
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: December 5-6, 2012

Reference No.: 2.1c.(2d)/2.5g.(2d)  
Action Item

From: NORMA ORTEGA  
Chief Financial Officer

Prepared by: Rachel Falsetti  
Division Chief  
Transportation  
Programming

Subject: **FINANCIAL ALLOCATION AMENDMENT AND PROJECT BASELINE AMENDMENT FOR PROPOSITION 1B STATE ADMINISTERED STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT ON THE STATE HIGHWAY SYSTEM**  
**RESOLUTION R99-AA-1213-07, AMENDING RESOLUTION R99-A-1112-008**  
**RESOLUTION R99-PA-1213-05, AMENDING RESOLUTION R99-PA-1112-007**

## **RECOMMENDATION:**

The California Department of Transportation recommends the California Transportation Commission (Commission) amend Resolution R99-A-1112-008 to de-allocate \$2,987,000 in Proposition 1B State Route 99 (SR99) bond funds for the Island Park 6-Lane project (PPNO 6274) in Fresno and Madera Counties, thereby reducing the original SR99 construction capital allocation of \$50,600,000 to \$47,613,000 to reflect contract award savings, and revise the project funding plan accordingly.

## **BACKGROUND:**

At its April 2012 meeting, the Commission approved Resolution R99-A-1112-008, allocating \$50,600,000 in Proposition 1B SR99 bond funds for construction capital for the Island Park 6-Lane project. The construction contract was awarded on October 10, 2012 with SR99 Bond Savings of \$2,987,000.

The necessary changes are reflected in strikethrough and bold on the vote box below.

## **RESOLUTION R99-AA-1213-07:**

Be it Resolved, that \$50,600,000 in Proposition 1B State Route 99 Bond funds originally allocated under Resolution R99-A-1112-008 for the Island Park 6-Lane project (PPNO 6274) in Fresno and Madera Counties is hereby amended by \$2,987,000, reducing the original SR99 construction capital allocation to \$47,613,000 in accordance with the revised vote box below.

