

**Attachment A**  
**Trade Corridors Improvement Fund (TCIF)**  
**Project Baseline Agreements Recommended for Approval**  
*(Dollars in Thousands)*

Revised March 3, 2009  
February 24, 2009

Project Category	Project ID	TCIF Region	Nominated By	Project Title	County	Enviro. Clear.	Adj. Enviro. Clear	Const. Start	Adj. Const. Start	Total Project Cost	Adj. Total Project Cost	Recom. TCIF Funding	Adj. TCIF Funding
Port	4	NCTCC	MTC/Port of Oakland	<del>7th Street Grade Separation</del>	ALA	Jan-09	Jan-11	Sep-09	Sep-11	\$ 427,000	\$ 350,000	\$ 175,000	\$ 143,500
Highway	16	SCCG	ACTA	SR 47 Expwy-Schuyler Heim Bridge Replace/Construct Expwy & Flyover	LA	Jun-08	Dec-08	Apr-11	Apr-11	\$ 687,000	\$ 687,000	\$ 158,000	\$ 158,000
Highway	81	NCTCC	City Of Stockton	Sperry Road Extension Project	SJ	Nov-06	Nov-06	May-11	May-11	\$ 63,000	\$ 63,000	\$ 30,000	\$ 30,000
Grade Sep	82	NCTCC	City of Richmond	Marina Bay Parkway Grade Separation Project	CC	Jun-09	Jun-09	Dec-10	Dec-10	\$ 37,950	\$ 37,950	\$ 18,975	\$ 18,975
<b>GRAND TOTAL</b>										<b>\$ 1,214,950</b>	<b>\$ 1,137,950</b>	<b>\$ 381,975</b>	<b>\$ 350,475</b>

Legend:   Indicates that the schedule for this milestone has slipped beyond the original quarter scheduled for delivery.