

DEPARTMENT OF TRANSPORTATION

OFFICE OF THE DIRECTOR
 P.O. BOX 942873, MS-49
 SACRAMENTO, CA 94273-0001
 PHONE (916) 654-5266
 FAX (916) 654-6608
 TTY 711
 www.dot.ca.gov



*Serious drought.
 Help save water!*

December 19, 2014

Mr. Vincent P. Mammano
 Division Administrator
 Federal Highway Administration
 650 Capitol Mall, Suite 4-100
 Sacramento, CA 95814

Mr. Leslie T. Rogers
 Regional Administrator
 Federal Transit Administration
 201 Mission Street, Suite 1650
 San Francisco, CA 94105

Attention: Mr. Jermaine Hannon

Attention: Mr. Ray Sukys

Dear Mr. Hannon and Mr. Sukys:

With this letter, the California Department of Transportation (Caltrans) transmits Administrative Modification No. 1 to the rural non-Metropolitan Planning Organization (MPO) area portion of the California 2015 Federal Statewide Transportation Improvement Program (FSTIP). This modification reduces the programming capacity in the amount of \$15.234 million. The financial plan will be updated to reflect this change in the next formal amendment.

FSTIP Modification #1 amends the following existing projects in the 2013 FSTIP:

State and Local Elements:

Calaveras County:

Proj #1: CTIPS ID 230-0000-0344, BR #30C0063 San Domingo Rd over San Domingo Creek – revises the right of way (RW) delivery schedule from Federal Fiscal Year (FFY) 15/16 to 17/18.

Inyo County:

Proj #2: CTIPS ID 230-0000-0378, BR #48C0039 Walker Creek Rd over Los Angeles Aqueduct – modifies the Highway Bridge Program (HBP) funding for RW from \$50,000 to \$200,000 in FFY 15/16; increases construction funding from \$2 million to \$2.940 million in FFY 18/19.

Mariposa County:

Proj #3: CTIPS ID 230-0000-0401, BR #40C0060 Oak Rd over Bear Creek – revises the RW delivery schedule from FFY 16/17 to 17/18.

Nevada County:

Proj #4: CTIPS ID 230-0000-0403, BR #17C0031 Dog Bar Rd over Bar River at Nevada-Placer Co line – revises the RW delivery schedule from FFY 15/16 to 17/18.

Proj #5: CTIPS ID 230-0000-0404, BR #17C0060 Purdon Rd over Shady Creek near Tyler Foote Xing – revises the RW delivery schedule from FFY 15/16 to 17/18.

Proj #6: CTIPS ID 230-0000-0405, BR #17C0068 Garden Bar Rd over Little Wolf Creek 1.3 west of Wolf Road – revises the RW delivery schedule from FFY 15/16 to 17/18.

Proj #7: CTIPS ID 230-0000-0406, BR #17C0074 Garden Bar Rd over Little Wolf Creek 2.8 mi South of Wolf Road – revises the RW delivery schedule from FFY 15/16 to 17/18.

Proj #8: CTIPS ID 230-0000-0347, BR #17C0084 Retrac Way over Wolf Creek 0.7 mi west of Limekiln Rd – moves HBP funds for construction (CON) from FFY 17/18 to 18/19.

Proj #9: CTIPS ID 230-0000-0407, BR #17C0086 McCourtney Road over Rock Creek – revises the RW delivery schedule from FFY 15/16 to 17/18.

Amador County:

Proj #10: CTIPS ID 230-0000-0142, Intersection Improvements at Main St/SR 49 – modifies the local funding for CON from \$100k to \$1.288 million.

Proj #11: CTIPS ID 230-0000-0415, Sutter Street/SR 49 Intersection – adds \$1.453million of State Highway Operation and Protection Program (SHOPP) Minor and local funds for CON in FFY 14/15.

Various Counties:

Proj #12: CTIPS ID 230-0000-0320, Grouped Project for SHOPP Minor Program – reduces the funding by \$1.356 and revises the detailed backup listing.

Proj #13: CTIPS ID 230-0000-0146, Grouped Projects for activities that do not lead to Construction – Federally Mandated Bridge Inspection Program – increases the HBP funding by \$1.6 million in various FFYs.

Proj #14: CTIPS ID 230-0000-0395, Grouped Projects for activities that do not lead to Construction – Statewide Local Highway Bridge Program – increases HBP funding by \$71k and revises the detailed backup listing.

Proj #15: CTIPS ID 230-0000-0031, Grouped Projects for Local Bridge Rehab and Reconstruction – reduces the HBP funding in various FFYs by \$12.1 million and revises the detailed backup listing.

Proj #16: CTIPS ID 230-0000-0159, Grouped Projects for Safety Improvements – Highway Safety Improvement Program (HSIP) – reduces the funding by \$4.2 million in various FFYs and revises the detailed backup listing.

Proj #17: CTIPS ID 230-0000-0029, Grouped Project Listing for Emergency Repair - SHOPP Emergency Response – increases the funding by \$109k in various FFYs and revises the detailed backup listing.

Proj #18: CTIPS ID 230-0000-0065, Grouped Project Listing for SHOPP Bridge Rehab and Reconstruction – reduces the funding by \$9.031 million in various FFYs and revises the detailed backup listing.

Proj #19: CTIPS ID 230-0000-0066, Grouped Project Listing for SHOPP Collision Reduction Program – increases the funding by \$6.650 million in various FFYs and revises the detailed backup listing.

Proj #20: CTIPS ID 230-0000-0067, Grouped Project Listing for SHOPP Mobility – increases the funding by \$300k in FFY 14/15 and revises the detailed backup listing.

Proj #21: CTIPS ID 230-0000-0068, Grouped Project Listing for SHOPP Roadside Preservation – increases the funding by \$1.115 million in FFY 15/16 and revises the detailed backup listing.

These changes are consistent with the FSTIP Amendment and Administrative Modification Procedures and have no impact on the rural non-MPO financial constraint or air quality conformity. In addition, there are no projects in this administrative modification that are included in any other amendment that is currently open for public review.

Since administrative modifications do not require Federal Highway Administration (FHWA) and/or Federal Transit Administration (FTA) approval, these changes have been incorporated into California's 2015 FSTIP.

If you have any questions or comments regarding this modification, please contact Lilibeth Green of my staff, at (916) 654-3521.

Mr. Vincent P. Mammano/Mr. Leslie T. Rogers
December 19, 2014
Page 4

Sincerely,

A handwritten signature in blue ink, appearing to read "Muhaned Aljabiry". The signature is fluid and cursive, with a large loop at the end of the last name.

Muhaned Aljabiry, Chief
Office of Federal Transportation Management Program

Enclosures

c: Karina O'Connor, EPA Office of Air Planning (w/ enclosure)