

2008 STIP Schedule

Note: Underlined dates were approved by the CTC on 10/24/07. Strikethrough indicates a completed task/milestone.

What	Who	When
Submit Draft ITIP TE Applications (optional)	Caltrans Districts	August 17, 2007
Preview ITIP Issues with Director	Caltrans HQ Programming	August 28, 2007
Submit Final ITIP TE Applications	Caltrans Districts	Sept. 7, 2007
Review ITIP TE Applications and Conduct ITIP TE Ranking Committee Meetings	Caltrans HQ — ITIP TE Committee	Sept. 10 — Oct. 5, 2007
Submit Draft 2008 Fund Estimate to the CTC	Caltrans HQ	Sept. 20, 2007
Submit Final ITIP TE Screening Sheets and Project Programming Requests (PPR).	Regions	Oct. 19, 2007
Finalize STIP project workplans (for input into Caltrans Project Management's Financial Reports).	Caltrans Districts	Oct. 19, 2007
Adopt the 2008 Fund Estimate	CTC	Oct. 24, 2007
Send proposed STIP Capital Outlay Support (COS) adjustments to Caltrans Districts.	Caltrans HQ Programming	Oct. 31, 2007
Provide input on proposed STIP COS adjustments.	Caltrans Districts	Nov. 9, 2007
Post proposed STIP COS adjustments on the Internet.	Caltrans HQ Programming	Nov. 16, 2007
Submit Project Programming Requests to HQ for new (non-TE) ITIP candidates, if any. Notify Programming District Liaison of anticipated Right of Way and Construction capital cost increases/decreases on existing ITIP projects.	Caltrans Districts	Nov. 16, 2007
Input ITIP data into CTIPS.	Caltrans HQ Programming	Nov. 16 – Dec. 14, 2007
Notify CTC of potential RIP funded state highway needs (Caltrans Districts will submit RIP funded state highway needs to Regions in accordance with each Region's RTIP development schedule).	Regions	<u>Nov. 19, 2007</u>
Meetings to discuss proposed non-TE ITIP projects, if necessary.	Caltrans HQ and Districts	Nov. 19 – Dec. 14, 2007
Complete ITIP narrative, summaries, attachments, etc. Publish and reproduce.	Caltrans HQ	Dec. 17, 2007 – Feb. 1, 2008
Submit signed PSRs to HQ for new non-TE ITIP candidates, and approved PCRs for amended non-TE ITIP projects, if any	Caltrans Districts	Jan. 11, 2008
Brief Director on published ITIP	Caltrans HQ	Feb. 4-8, 2008
Submit Final ITIP and RTIP to the CTC and HQ Transportation Programming, including final Project Programming Requests with PPNOs.	Caltrans HQ (ITIP) and Regions (RTIP)	<u>Feb. 19, 2008</u>
South STIP Hearings (Los Angeles)	CTC	<u>March 12, 2008</u>
North STIP Hearings (Sacramento)	CTC	<u>March 18, 2008</u>
Release CTC Staff Recommendations	CTC Staff	<u>May 9, 2008</u>
Adopt the 2008 STIP	CTC	<u>May 29, 2008</u>