

TCR Program – Application Approval Project # 48 – June 2004

Los Angeles **Route 101; corridor analysis and PSR to improve corridor from Route 170 (North Hollywood Freeway) to Route 23 in Thousand Oaks (Ventura County) in Los Angeles and Ventura Counties.**

(\$ X 1,000)

<i>Estimated Project Cost:</i>	\$4,500	<i>TCRP Funds covered by the application:</i>	\$3,000
<i>Total TCRP Funds Available:</i>	\$3,000	<i>Phases(s) covered in application:</i>	Study
<i>Lead Agency:</i>	Caltrans	<i>Implementing Agency:</i>	Los Angeles County Metropolitan Transportation Authority (MTA)

TCRP allocations approved (as of March 1, 2002): **\$3,000** *for Phase(s):* Study

Advance approved: \$0 *for Phase(s):* N/A

Project Summary:

This project is to conduct a Corridor Study to identify transportation improvements to the US 101 freeway, adjacent parallel facilities and other modes. Corridor analysis includes Data Collection, Developing Alternative Analysis, (modeling, Environmental Evaluation, Costs, etc.) & Public Outreach Program. Upon identifying a preferred alternative, the consultant will prepare PSRs/PSR equivalent documents for the most critically needed

Cost and Schedule (\$ x 1,000)

<i>Phase</i>	<i>Scope</i>	<i>Start</i>	<i>End</i>	<i>Cost</i>
1	Conduct Corridor Analysis	9/00	6/05	\$4,500
Total:				\$4,500

improvements.

Funding Plan (\$ x 1,000)

<i>Source</i>	<i>Type</i>		<i>Phase 1</i>	<i>Phase 2</i>	<i>Phase 3</i>	<i>Phase 4</i>	<i>Total</i>
TCRP	State	Committed	\$3,000				\$3,000
		Proposed					
Consolidated Planning Grant	State	Committed	\$1,000				\$1,000
		Proposed					
MTA - Prop C	Measure	Committed	\$500				\$500
		Proposed					
Totals:		Committed	\$4,500				\$4,500
		Proposed					
Totals:			\$4,500				\$4,500

Prior TCRP Action: Original Application was approved on September 28, 2000 (Resolution TA-00-01). An amendment to update project schedule was approved on June 17, 2004, under Resolution TAA-04-05 as a result of issues raised relating to ROW impacts and refining proposed improvements and building consensus among communities and policy makers

Status of Conditions: No conditions set for this project under Resolution TA-00-01.

Discussion/Issues: No issues.

Fact sheet updated to reflect past actual start date for Phase 1, per April 2002 Progress Report.