

04-0120E4 (T1/E2 Project)

04-SF-80-13.4,13.8
ACBRIM-080-1(094)N

#87 June 13, 2004 Sun.

No activity.

#88 June 14, 2004 Mon.

I took the day off. Informal time off.

#89 June 15, 2004 Tue.

There was an e-mail from Rosemary Slabaugh regarding the fact that she received one copy only of the SWPP program; I personally delivered the three additional copies to her. Rosemary wants to write her own letters to the reviewing agencies. I asked her to write the drafts and send them to T. Shimada for processing.

#90 June 16, 2004 Wed.

We met in the afternoon with R. Matamoros from Bear River to discuss the details about E-peg implementation; he promised to have a quote by the end of the week.

helped R. Matin in reviewing the baseline schedule until 7:30 PM.

#91 June 17, 2004 Thu.

We received this morning last week minutes from our meeting with the contractor. I forward them to all T1/E2 personnel for comments and review. I worked most of the day with R. Matin and C. Elbo reviewing the contractor's baseline schedule.

#92 June 18, 2004 Fri.

Early in the morning we had our regular staff meeting. We held the weekly owner's meeting with the contractor at 10:00 AM. Jean Louis Meynier from Internal Vision made a presentation of the new version of PMIV in the afternoon.

#93 June 19, 2004 Sat.

No activity.



Sandro Bermudez, P.E.,
District Representative

008222 JUL 18 88
RECEIVED