

**04-0120E4 (E2/T1 Foundations)** 008427 JUL 18 8

04-SF-80-13.4, 13.8  
ACBRIM-080-1(094)N

#290 Jan 2, 2005 Sun.

#291 Jan 3, 2005 Mon.

Met with KFM to discuss dewatering plan. KFM needs to address treatment for pH and D.O. KFM plans to retain dewatering water and dilute with clean water if necessary. Rafael Bolon to discuss with Frank Gorham to see if this is acceptable. According to Meda Schultz this is the method that has been used on contract 04-012024. There has not been any response yet from the SWRCB.

#292 Jan 4, 2005 Tue.

Owners' meeting 10 a.m. The following items were discussed:

- Dredge disposal – KFM wants to use Alcatraz site for dredge disposal. This site is permitted for 04-012024. KFM plans to submit a proposal this week for using this site.
- Dewatering – KFM to submit letter regarding pH and D.O. treatment this week.
- Partnering – Partnering meeting is scheduled for January 14, 2005.

See agenda for more detail.

#293 Jan 5, 2005 Wed.

Contract is being terminated. KFM was sent notification from the Chief Engineer today.

#294 Jan 6, 2005 Thu.

Worked on other projects.

#295 Jan 7, 2005 Fri.

Worked on other projects.

#296 Jan 8, 2005 Sat.

  
Richard Duncan, P.E. Resident Engineer