

RECEIVED

008557 JUL 18 2005

04-0120E4 (E2/T1 Foundations)

04-SF-80-13.4, 13.8
ACBRIM-080-1(094)N

#542 Sep 11, 2005 Sun.

#543 Sep 12, 2005 Mon.

Checked on ACOE dredge requirements.
Worked on draft claims report.

#544 Sep 13, 2005 Tue.

Owners' meeting 8:00 a.m. The following items were discussed:

Cat barge – Still at Benicia. Can be stored on site.

Equipment – KFM provided a copy of their equipment remobilization schedule.

Alcatraz disposal – Notified KFM that per the ACOE permit no disposal is allowed without testing material. Caltrans has not tested drilling spoils. The testing is for biological effects to organisms in the bay mud. KFM wants to look into the permit further and see if material can be accepted without testing.

OIW – Mobilizing beginning this week.

Eaton – Directed restart. Will take 6 weeks to remobilize.

See agenda for more detail.

#545 Sep 14, 2005 Wed.

BATA representatives reviewing project files, in particular documents related to termination.

#546 Sep 15, 2005 Thu.

BATA continuing to review files.

Worked on diaries and paperwork.

Meeting at 1 p.m. to discuss records review with Susan Samadian.

Charles Smith sent an e-mail regarding T1 disposal. He spoke with the person at the ACOE regarding this issue. The ACOE said that DMMO would be willing to consider the proposal with some additional information. It is not guaranteed that the disposal would be approved. He expects comments and questions from DMMO next week.

#547 Sep 16, 2005 Fri.

Worked on diaries and paperwork.

Begin preparing estimate.

#548 Sep 17, 2005 Sat.



Richard Duncan, P.E. District Representative