

04-0120E4 (E2/T1 Foundations)

RECEIVED

008560 JUL 18 8

04-SF-80-13.4, 13.8
ACBRIM-080-1(094)N

#563 Oct 2, 2005 Sun.

#564 Oct 3, 2005 Mon.

Reviewing KFM restart proposal.
Sent monthly funds status to Fredrick Tagomila at DO.
Meeting at 3 p.m. with Pedro Sanchez to discuss progress on reviewing KFM's restart proposal.

#565 Oct 4, 2005 Tue.

Owners' meeting 8:00 a.m. The following items were discussed:
CCO #25-2 – Not issued. Needs to be reviewed and concurred by TPOC. Probably not until end of October.
Schedule – In progress.
Alcazar disposal – KFM not to pursue T1 disposal. Still considering E2 disposal.
See agenda for more detail.

#566 Oct 5, 2005 Wed.

Reviewing KFM restart proposal.

#567 Oct 6, 2005 Thu.

Reviewing KFM restart proposal.

#568 Oct 7, 2005 Fri.

Vacation.

#569 Oct 8, 2005 Sat.



Richard Duncan, P.E. District Representative