



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:57 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 011 Const Calendar Day 824

Date: 16-Mar-200 Monday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: No Inspection

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 12-Jun-09 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation

Condition

Working Day If no, explain:

Diary:

Dispute

General

I called AVAR regarding diaphragm C's slipped strand.

Attended the safety tailgate meeting hosted by Richard Chang.

Met with Chuck to discuss the hinge block out.

Mohammad (AVAR's Engineer) and I discussed a way to mitigate the slipped strand of diaphragm C. Mohammad will propose a solution and email it to me.

Off to the West Approach project. I met with Rod and Tak regarding the as-builts. I emailed Raj regarding the Harrison St. Offramp bent numbering on the barrier rail.

