



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:55 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 030 Const Calendar Day 848

Date: 09-Apr-2009 Thursday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: No Inspection

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 12-Jun-09 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation

Condition

Working Day If no, explain:

Diary:

Dispute

General

Maged Armanuse sent me an email inquiring if we are paying for excavation, backfill and forming of the sign structure to relocate the footing. AVAR submitted their Hinge EW high-strength bar cutting procedure.

