



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:54 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 037 Const Calendar Day 859

Date: 20-Apr-2009 Monday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: No Inspection

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 12-Jun-09 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation

Condition

Working Day If no, explain:

Diary:

Dispute

General

I attended the safety tailgate meeting hosted by Robert Kim.

I met with John McEwen this morning regarding the prestress block-out pour-back. John proposed a new mix to match the existing color. John also said that they will start removing WB falsework today 3pm-10pm. Ibrahim Q will cover the operation.

I attended a meeting at 151 Fremont St. regarding the West Approach Project.

Last Friday, Mohammad Rez Shirazi provided me with a Doctor's notice that says that he has chronic back issues and should minimize any lifting or bending at work or home. In light of this Dr.'s note, I met with Mohammad Rez this morning and instructed him not to go to the field effective today. I will find him an office assignment to keep him busy. I also informed Amer.

Taher was using his private vehicle on the job, even though he has a state truck. Taher was instructed not to use his private vehicle.

