



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 6:29 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 016 Const Calendar Day 861 Date: 22-Apr-2009 Wednesday

Inspector Name: Ghafghazi, Ben Title: Resident Engineer

Inspection Type: No Inspection

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 27-Oct-09 Status: Approved

Weather

Temperature	7 AM	12 PM	4 PM
Precipitation			Condition Clear

Working Day ☒ If no, explain:

Diary:

Dispute

Office work

- Email from Jim Gallego that he will be in Fresno today.
- Received CCO 9-1, 21-2, and 85-1 from the DO.
- Approved CCO 103, Retap piles at Bent E.
- Amer to approve CCO 96, Furnish Bolts and Drill Holes in Pipe Beam, to go to DO.
- Reviewed and signed the Safety Meeting Report PMS-0110, to be routed, posted and filed.
- Reviewed and Signed the WSWDs #87 and Weekly Status to be distributed.
- Received Project Record Estimate for progress estimate #22 from DO. Reviewed and approved for payment. The progress is satisfactory with 80% of work complete and 71% of time lapsed.
- Signed C-93 and CCO #107, Mole substation battery room, to go to MCM for signature.
- Received Source Inspection Report from Richard Suydam of METS for inspection performed on 4/17/09. The Inspector observed sampling of friction welded reinforcing bar with HRC 120 T-heads with no adverse comments.
- Received REPORT OF INSPECTION OF MATERIAL (AUTHORIZATION TO DELIVER) from Michael Bennett of METS for #4 & #5 Epoxy Coated Rebar Release 0009 for contract Bid Item 163. An Inspection Release Tag (AD)(TL-0624 (AD), Inspection Request Response (TL-39), and a certificate of compliance (COC) should accompany the shipment to the jobsite. Inspection was performed on 4/15/09. The field inspectors should verify tags when the product arrives to the site.
- Received METS update from Keith Hoffman for materials inspected and released for use on OTD 1. Date of Report April 21th, 2009 (SMR Summary).

