



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:54 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 040 Const Calendar Day 862

Date: 23-Apr-2009 Thursday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: No Inspection

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 12-Jun-09 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation

Condition

Working Day If no, explain:

Diary:

Dispute

General

I attended the BCE meeting in Sacramento.
Greg Allen called to request a meeting regarding the EB Falsework.
MCM lowered the Skyway today.